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DIRECT TESTIMOlvlY

OF
THOMPSON OOURT REPORTING INK

JOSEPH M. LYNCH

ON BEHALF OF

SOUTH CAROLIiNA ELECTRIC k. GAS COillPANY

DOCKET iNO. 2016-223-E

I Q. PLEASE STATF. YOUR NAME, BUSINESS ADDRESS, AND CURREiNT

POSITION IIVITII SOUTH CAROLINA ELECTRIC &S GAS COMPAiNY

3 ("SCE8:G" OR Tl IF "COWIPANY").

My name is Joseph M. Lynch and my business address is 220 Operation

5 Way, Cayce, South Carolina. My cunent position with the Company is Manager

6 ol Resource Planning.

7 Q. DESCRIBE YOUR EDUCATIOiNAL BACKGROUND AND

8 PROFESSIONAL EXPERIENCE.

9 A. I graduated I'rom St. Francis College in BrooklyTI, Nev'ork. with a

10

12

13

15

Bachelor ol'cience degree in mathematics. From the University of South

Carolina, I received a Master ol Arts degrcc in mathematics, a Master ol'usiness

Administration degrcc, and a Ph.D. in management science and lmancc. I was

employed by SCE&;G as a Senior Budget Analyst in 1977 to develop cconomctric

models to lorccast electric sales and rcvcnue, In 1980, 1 was promoted to

Supervisor of Ihe Load Research Dcpartmcnt. In 1985, I became Supervisor of
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1 Regulatory Research where I was responsible for load research and electric rate

2 'esig'n. In 1989, I became Supervisor of Forecasting and Regulatory Research,

3 and, in 1991, I was promoted to my current position of Manager of Resource

4 Planning.

5 Q. WHAT ARE YOUR CURRENT DUTIES AS MANAGER OF RESOURCE

6 PLANNING?

7 A. As Manager of Resource Planning, I am responsible for producing

8 SCE&G's forecast of energy, peak demand, and revenue; for developing the

9 Company's generation expansion plans; and for overseeing the Company's load

10 research program.

11 Q. HAVE YOU TESTIFIED BEFORE THE PUBLIC SERVICE

12 COMMISSION OF SOUTH CAROLINA ("COMMISSION")

13 PREVIOUSLY?

14 A. Yes. I have previously testified on a number of occasions before this

15 Commission,

16 Q. WHAT IS THE PURPOSE OF YOUR TESTIMONY?

17 A. The purpose of my testimony is to present the results of two studies of the

18

19

20

cost to construct the V.C. Summer Units 2 and 3 (the "Units") under the

Engineering, Procurement, and Construction Agreement ("EPC Contract") as

amended by the October 27, 2015 Amendment ("Amendment"). The first study,

21 attached as Exhibit No. (JML-I), is a sensitivity study that analyzes the impact

22 of SCE&G's option to transfer the majority of the remaining EPC Contract cost to
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the Fixed Price category (the "Fixed Price" option) as provided by the

Ainendment. This study compares the cost-to-complete construction of the Units

under several labor cost scenarios relative to the cost of the Fixed Price option.

The second study, attached as Exhibit No. (JML-2), is an economic study

comparing the iinpact on revenue requirements of continuing construction of the

Units as opposed to terminating the project and building natural gas combined-

cycle units instead.

8 THE SENSITIVITY STUDY

9 Q. WHAT IS THE STRUCTURE OF THE SENSITIVITY STUDY?

10 A. The sensitivity study analyzes the impact of labor costs on the cost-to-

11 complete the Units. There are two primary components to labor costs: 1) the labor

12 cost per hour, and 2) the number of hours worked (specifically in this case, the

13 number of hours to complete construction of the Units).

14 Q. WHAT WAS THE LABOR COST PER HOUR USED IN THE

15 SENSITIVITY STUDY?

16 A. The sensitivity study uses the labor cost per hour as of December 2015

l7

18

20

21

22

calculated as an average in the categories of all direct craft workers, all indirect

craft workers, and all field non-manual workers. SCEkG projected these three

labor rates to increase by 2.9% per year over the remainder of the construction

period. This scenario is the "base case" or "2.9%" scenario. The 2.9% growth

rate was chosen because that is the 5-year compound growth rate of the Handy-

Whitman cost index in the "All Steam & Nuclear" category for the South Atlantic.
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1 Also, by coincidence, it is the 5-year growth rate in construction labor costs

2 projected by our economic forecasting firm, IHS Global Insight, Inc. ("IHS"), over

3 the period 2016-2020 averaged over several categories of labor, again, for the

4 South Atlantic region of the country.

5 Q. HOW MANY DIFFERENT SCENARIOS DID SCE&G ANALYZE IN THE

6 SENSITIVITY STUDY?

7 A. Exhibit No. (JML-I) reflects the results of my sensitivity study and

8 shows that four different labor growth rates for the completion of construction of

9 the Units from the current time to the Guaranteed Substantial Completion Dates

10 ("GSCDs") under the Amendment were analyzed. The four scenarios are:

~ The "no growth" or "0%" scenario represents a labor growth rate of 0%.

12

13

~ The "base case" or "2.9%" scenario represents a labor growth rate of
2 9%.

14

15

~ The "medium growth" or "5.0%"scenario represents a labor growth rate
of 5.0%.

16

17

~ The "high growth" or "7.0%"scenario represents a labor growth rate of
7.0%.

18 Q. WHICH LABOR RATE SCENARIO DOES SCEdkG BELIEVE IS THE

19 MOST LIKELY TO OCCUR?

20 A. While there is much uncertainty in projecting future labor rates, SCE&G

21

22

23

believes the no growth scenario representing no growth in labor rates to be

unrealistically optimistic. On the other extreme, the high growth scenario

represents a strong growth in labor rates that is possible but similarly unlikely.



ELEC
TR

O
N
IC
ALLY

FILED
-2018

O
ctober24

3:23
PM

-SC
PSC

-D
ocket#

2017-305-E
-Page

5
of229

1 The base case scenario, corresponding to a 2.9% growth in labor rates, represents a

2 small premium over inflation which would be reasonable under most situations.

3 However, considering the skilled labor force required for this project and the need

4 for night time work hours, a faster growth rate is likely. Consequently, SCE&G

5 believes the most likely scenario for future labor rates is between the base case

6 (2.9%) and medium growth (5.0%) scenarios.

7 Q. HOW DID THE SENSITIVITY STUDY REFLECT VARIATIONS IN THE

8 NUMBER OF HOURS REQUIRED TO COMPLETE CONSTRUCTION

9 OF THE UNITS?

The productivity factor ("PF") was the evaluation measure used in the

11 sensitivity study to reflect variations in the number of hours required to complete

12 construction of the Units. SCE&G defined the PF as the ratio of the number of

13 actual direct crafl hours worked to complete a project compared to the number of

14 hours budgeted for that work. Six PF scenarios were studied: 1.00, 1.15, 1.25,

15 1.50, 1.75, and 2.00.

16 Q. WHAT IS THE SIGNIFICANCE OF THE PF?

17 A. The PF represents the efficiency with which direct craft laborers are

18

19

20

21

22

working to complete tasks. A PF of 1.00 means that the actual number of hours

required for a task was the exact number of hours budgeted for that task. For

example, if a certain welding job was budgeted to take 4.0 hours, then a PF of 1.25

would mean that the welding job actually took 5.0 hours to complete (4.0 hours x

1.25 PF = 5.0 hours),
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1 Q. SINCE THE PF APPLIES TO DIRECT CRAFT LABOR HOURS ONLY,

2 HOW DOES THE SENSITIVITY STUDY ACCOUNT FOR INDIRECT

3 CRAFT LABOR COSTS AND FIELD NON-MANUAL LABOR COSTS7

4 A.

10

12

13

14

15

17

18

Indirect craft labor supports direct craft labor by providing such things as

worker training, safety, warehouse staffing, and facilities maintenance. In order

for construction to be completed by the GSCDs, SCE&G estimates that

approximately 0.66 hours of indirect craft labor is required to support each hour of

direct craft labor. While the actual indirect-to-direct ratio may vary from 0.66,

SCE&G does not believe any variations would be significant and has kept this

ratio constant for the sensitivity study. Field non-manual labor represents the cost

of field engineers, quality assurance and control, administrative support, and

related non-manual labor. In order for construction to be completed by the

GSCDs, SCE&G estimates that approximately 0.74 hours of field non-manual

labor is required to support each hour of direct craft labor. Thus, as was done with

indirect craft labor, the ratio of field non-manual labor-to-direct craft labor is fixed

at 0.74 for the study. Consequently, in the sensitivity study as direct craft labor

hours vary so does the number of indirect labor hours and field non-manual hours

as well as the associated cost for those categories of labor.
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1 Q. ARE YOU BEING CONSERVATIVE BY SETTING THK RATIO OF

2 INDIRECT LABOR HOURS TO DIRECT LABOR HOURS AT 0.66 AND

3 THE RATIO FOR FIELD NON-MANUAL LABOR AT 0.74?

4 A. Yes. These are very conservative assumptions in the sense that they are

5 low compared to historical experience with the project. If these ratios were

6 higher, the sensitivity study would reflect that the Fixed Price option would be

7 even more attractive. The historical average ratio of indirect-to-direct hours is

8 1.21 and of field non-manual-to-direct hours is 1.22. The sensitivity study

9 assumes that Westinghouse Electric Company, LLC ("Westinghouse") and Fluor

10 Corporation ("Fluor") will be able to significantly reduce the need for non-direct

ll labor hours. If they are unable to do so, then the Fixed Price option becomes even

12 more valuable to SCEkG and its customers.

13 Q. WHICH PF SCENARIO DOES SCKAG BELIEVE IS THE MOST LIKELY

14 TO OCCUR?

15 A. The cumulative PF for this project through December 2015 is

16

17

18

approximately 1.75. With the reorganization of the Consortium and Fluor coming

onboard, there is ongoing effort to improve the PF of the project. However,

SCE&G believes the most likely PF range will be between 1.50 and 2.00.
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I Q. CAiV THE COST-TO-COMPLETE THE UNITS UNDERTHE DIFFERENT

2 SCENARIOS BL" SHOWN GRAPI IICALLY~

3 A. Ycs, it can. The lollowing graph depicts the relationship between the cost-

to-complete on thc vertical axis and thc I'F value on the horizontal axis with a

refercncc linc being added to show the cost of the Fixed Price option.

6 Q. WHAT CAiN BE CONCLUDFD FROM THIS GRAPII".

7 A. By noting where the reference linc for the cost ol thc Fixed Price option

l0

crosses each of thc cost.-lo-complctc lines, thc brcakeven value I'or the PF can bc

observed. I'or example, under the 2.0% labor cost rate scenario. thc cost-to-

complete is represented by the second line up l'rom the bonom (the red line). The

breakcvcn PF value under this scenario is 1.130. This means that if Westinghouse
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1 can achieve a PF value less than 1.130 and maintain the labor rates in the base

2 case scenario, then the Fixed Price option will increase cost to SCE&G's

3 customers beyond the fixed price. On the other hand if the PF value is greater

4 than 1.130, then the Fixed Price option lowers costs to SCE&G customers. The

5 breakeven PF values for the 0'/o, 2.9'/a, 5.0'/0, and 7.0'/o scenarios are

6 approximately 1.248, 1.130, 1.049, and 0.976 respectively.

7 Q. WHAT DO YOU CONCLUDE FROM THE SENSITIVITY STUDY?

8 A. Table A of the sensitivity study contains the results of the sensitivity study.

9 For each combination of PF and labor cost growth rate, the table shows the cost-

10 to-complete the Units as a percentage change to the Fixed Price option. When

11 focusing on the most likely range of 2.9'/o to 5.0'/o in labor rate growth rates and

12 the PF falling between 1.50 and 2.00, SCE&G estimates that the cost-to-complete

13 the Units will be between 10.9'/o and 29.3'/o higher than the Fixed Price option.

14 While Westinghouse may be able to make significant improvements over past

15 performance, SCE&G believes it is in the best interest of its customers to choose

16 the Fixed Price option and remove the price uncertainty that exists without it.

17 THE ECONOMIC STUDY

18 Q. PLEASE DESCRIBE THE METHODOLOGY USED IN THE ECONOMIC

19 STUDY.

20 A.

21

22

The economic study uses the same methodology and structure as the similar

study presented to the Commission in 2015 in Docket No. 2015-103-E. The study

is based on modeling techniques that are widely accepted in the utility industry to
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I determine the relative cost and value of alternative approaches to meeting

2 customers'lectricity needs. The models used in the study include information

3 about system loads, load shapes (the number of hours each year that specific load

4 levels are reached), the available units, the ramp rates of units (the speed at which

5 units can be brought to various levels of production), the availability factors of the

6 units (how often units are off-line or have mechanical or environmental limits on

7 their generating capacity), the fuel costs of units (including environmental costs of

S burning fuel and disposing of ash or other fuel wastes), the fuel efficiency of units

9 (how much fuel cost is incurred per megawatt (MW) of energy produced), and the

10 capital and operating costs of any new units including depreciation, abandonment

II costs, salvage cost, production tax credits and other capital related costs or

12 benefits. Each scenario includes a different set of assumptions about one or more

13 variables. ln this case, the models dispatched the system year-by-year for 40 years

14 to determine the relative cost to customers under each scenario considered.

15 Q. %HAT SCENARIOS WERE MODELED'

16 A. The two alternatives—completing construction of the Units compared to

17

IS

19

20

terminating construction of the Units and replacing them with combined-cycle gas

plants—were analyzed under 27 scenarios reflecting different assumptions

concerning natural gas prices, carbon dioxide ("COi"), emissions costs, and future

load growth on our system.

10
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I Q. WHAT NATURAL GAS PRICE SCENARIOS WERE MODELED?

2 A. The three natural gas price scenarios modeled were the Company's base

3 case forecast of future natural gas prices, a 50'/o higher gas price and a 100'/o

4 higher gas price forecast.

5 Q. WHY WERE THESE THREE NATURAL GAS PRICE SCENARIOS

6 CHOSEN?

7 A. The base case is a forecast that the Company compiles using reported New

10

12

13

14

15

16

17

IS

19

20

21

22

York Mercantile Exchange ("NYMEX") gas contracts. Future prices for contracts

for three years are used. Beginning in year four, the forecast escalates the

NYMEX price using escalation rate forecasts provided by IHS.

SCE&G uses the base case forecast as a starting point in modeling because

it is simple, objective, and less subject to bias from subjective considerations. But

this is also a limitation. The base case gas price may ignore important factors that

require subjective judgment and are not reflected in current NYMEX prices or in

escalation forecasts. In short, fossil fuel prices, especially natural gas prices, are

notoriously difficult to forecast with confidence. For this reason, SCE&O usually

conducts sensitivity analyses particularly with respect to future natural gas prices.

Therefore, in addition to the base case gas price forecast, two other price scenarios

were developed: one with 5(P/o higher prices than the hase case and a second with

100'/o higher prices. Higher gas prices seem very reasonable when you consider

ongoing and future changes that will put upward pressure on natural gas prices.

The most obvious of these changes include: I) significantly increased demand in

11
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I the power generation sector caused by the retirement of coal plants due to the

2 Environmental Protection Agency's ("EPA") Mercury and Air Toxics Standards,

3 or MATS, regulations and the Clean Power Plan, as well as the practical inability

4 to add coal capacity in the future; 2) the opening of the domestic gas market to

5 higher world prices through liquefied natural gas, or LNG, exportation; 3) the

6 increasing regulatory scrutiny of "fracking" from an environmental point of view

7 which will tend to increase the cost of production and reduce the supply of gas;

8 and 4) the fact that burning natural gas emits COz into the atmosphere and that the

9 gas industry will likely come under environmental regulations similar to those

IO crippling the coal industry. The Energy information Administration ("EIA") in

II the early release of their 2016 Annual Energy Outlook provides another scenario

l2 of forecasted natural gas prices and their forecast is shown in the study as a point

l3 of comparison. The EIA forecast closely approximates SCE&G's 505o higher gas

l4 price forecast.

I 5 Q. WHAT COz PRICE SCENARIOS WERE MODELED?

I 6 A. The three variations of CO& emission costs were $0, $ 15, and $30 per ton

l7

l8

I9

20

2l

22

starting in 2025 and escalating at 5% per year. While the EPA's Clean Power Plan

is currently subject to a judicial stay, for the purposes of this study, SCE&G

assumed that the EPA's Clean Power Plan goes into effect as written. Under the

scenario of completing the Units, SCE&G assumes that the State of South

Carolina chooses the "rate-based" compliance option in which each electric

generating unit would be required to meet an emission rate target. Under a rate-

12
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based compliance plan the new nuclear units would count towards compliance and

would generate sufficient emission rate credits such that SCE&G would not be

required to incur any additional COz compliance costs under the Clean Power

Plan. Therefore the cost of COz emissions to SCE&G and its customers will be

zero.

IO

If SCE&G does not complete the Units but instead builds natural gas

combined-cycle plants, then the Company assumes the State will choose the

"mass-based" compliance option where an electric generating unit would be

allocated a COz emission cap. Under this option, SCE&G will be subject to a COz

emission limit and will incur costs to comply. It is uncertain what the cost of COz

emissions will be in the future which is the reason for studying several levels of

12 cost,

l3 If SCE&G does not complete the Units but instead builds natural gas

l4 combined-cycle plants, and if the State should select the rate-based compliance

IS option (which SCE&G believes to be unlikely in this scenario), then SCE&G and

l6 its customers will be subject to COz emission costs. These costs also will be

l7 substantially greater than they would have been if the State had selected the mass-

IS based compliance option instead.

l9 Q. WHAT LOAD GROWTH SCENARIOS WERE MODELED?

20 A. The three load levels considered were the Company's base case load

2I

22

forecast and then a low and high forecast which adjusted the forecasted load plus

and minus 5%.

13
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I Q. WHAT IS THE VALUE OF INCLUDING THESE DIFFERENT LOAD

2 GROWTH SCENARIOS?

3 A. The load growth scenarios show that varying load up or down 5% does not

4 significantly affect the value of the scenarios. This is relevant because including

5 more distributed energy resources (solar generation) or more energy efficiency

6 gains has the same effect as reducing!oad growth. Our base case forecast already

7 includes the impact of currently mandated distributed energy resources and

8 currently planned energy efficiency investments. There may be other important

9 reasons to increase investment in these resources. But the study shows that

10 increasing these resources by a substantial amount does not change the value of

ll the Units to customers in a meaningful way.

12 Q. WHAT WERE THE RESULTS OF THE STUDY?

13 A. The study shows that in all 27 scenarios, including base gas price and $0

14

15

16

17

18

19

carbon costs, the effect of cancelling the Units and switching to natural gas

generation increases the costs to our customers by a significant amount. The most

reasonable scenario is gas prices at base cost plus 50% and CO& emissions at $ 15

per ton. ln that scenario, cancelling the Units and switching to natural gas would

increase the cost to SCE&G's customers for electric service by $374 million per

year on average over the 40-year planning horizon.

14
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1 Q. HAVE YOU ANALYZED THE SENSITIVITY OF RESULTS TO AN

2 INCREASE IN THE COST-TO-COMPLETE THE NUCLEAR UNITS?

3 A. Yes. My analysis is reflected in Exhibit No. (JML-3), which shows,

10

12

13

14

15

16

17

based on current circumstances, the amount nuclear construction costs would need

to increase in order to achieve a breakeven point between completing the nuclear

project and cancelling it. This study includes the updates to capital costs that are

before the Commission in this proceeding. Thus, the total cost of completing the

nuclear plants is assumed to be about $7.67 billion (SCEkG's share of the total

cost). Exhibit No. (JML-3) shows how much this cost would have to increase

to make the incremental revenue requirements of cancelling the nuclear project

equal to those of completing it. The most reasonable scenario reflects base gas

cost plus 5(P/o and $ l5 per ton COs. In that scenario, the future capital costs of the

Units would have to increase by about $3.83 billion above current forecasts to

overcome the benefit of $374 million per year from completing the Units at their

current cost. Stated differently, from where we are today, the total construction

cost would have to increase from $7.67 billion to about $ 11.50 billion to reach the

breakeven point between the alternatives.

15
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1 CONCLUSION

2 Q. BASED UPON THE STUDIES AND ANALYSES YOU HAVE

3 CONDUCTED IN CONNECTION WITH THIS PROCEEDING, WHAT IS

4 YOUR EXPERT OPINION AS TO WHETHER SCE&G SHOULD SELECT

S THE FIXED PRICE OPTION?

6 A. It is my expert opinion that the Company should exercise the Fixed Price

7 option. As reflected in Exhibit No. (IML-I), labor costs will be the principal

8 driver of changes in what Westinghouse could charge SCE&G to complete the

9 project. Given the most likely range of potential variables for labor productivity

10 and labor price rates, the cost to SCE&G and its customers to complete the Units if

ll the Fixed Price option is not chosen will be substantially greater than the Fixed

12 Price option, Rather, the Fixed Price option will save customers between 10.9'/0

13 and 29.3% of the cost of the project. Accordingly, it is my opinion that the Fixed

14 Price option is reasonable and prudent and that the Company should select this

15 option as being in the best interest of SCE&G and its custoiners.

16 Q. WHAT IS YOUR EXPERT OPINION AS TO WHETHER THE COMPANY

17 SHOULD TERMINATE CONSTRUCTION OF THE UNITS AND PURSUE

18 A NATURAL GAS STRATEGY TO MEET FUTURE GENERATION

19 NEEDS?

20 A. It is my expert opinion that abandoning construction of the Units at this

22

time and pursuing a natural gas generation strategy for base load generation needs

would be imprudent and would result in significantly increased costs to customers.

16
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I The study presented in Exhibit No. (JML-2) demonstrates that the Company's

2 nuclear strategy remains the most prudent and lowest cost strategy designed to

3 meet our customers'eeds for base load generation in the future. In fact, based

4 upon my analysis, completing construction of the Units will result in an estimated

5 cost savings of $374 million per year for 40 years. For these reasons, in my

6 opinion, the Company's most prudent course is to continue constructing the Units

7 as previously authorized and approved by the Commission.

8 Q. DOES THAT CONCLUDE YOUR TESTIMONY7

9 A. Yes, it does.
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Exhibit No (JML-I)

V.C. Summer Units 2 and 3:
Sensitivi Anal sis of Potential Price

Outcomes

July 1, 2016
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Exhibit No. (JML-I)

1 I. EXECUTIVE SUMMARY

2 Pursuant to the Engineering, Procurement and Construction Agreement (the "EPC

3 Contact"), costs that are not subject to fixed or firin pricing are included in the Target

4 category, and approximately 80% of the costs included in this category are for labor

5 costs. Accordingly, labor costs will be the principal driver of changes to the amounts

6 Westinghouse would be permitted to charge SCE&G to complete the two AP1000 units

7 under construction in Jenkinsville, South Carolina (the "Units").

8 Changes in labor costs will be caused by two primary factors: 1) the productivity

9 of Direct Craft Labor (which measures the amount of labor required to accomplish

10 particular tasks), and 2) labor price rates (which determine the cost of that labor). This

11 analysis models the sensitivity of project costs to variations in labor productivity ratios

12 and labor price rates across a range of values and on a going forward basis. Not all of the

13 scenarios modeled are equally probable; however, the range they define captures the

14 likely range of variation in these factors.

15 Under a recent amendment dated October 2015 to the EPC Contract, SCE&G

16 successfully negotiated for and secured the option to fix the price under the EPC Contract

17 for the work needed to complete the Units ("Fixed Price" option) and thereby shift the

IS risk of variable and increasing labor cost to the contractor. The analysis shows that,

19 across the vast majority of the range of potential values for labor productivity and labor

20 price rates, the Cost-to-Complete the Units if the Fixed Price option is not chosen will be

21 greater than if the Company exercises the Fixed Price option. This is uniformly the case
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Exhibit No. (JML-I)

1 for all scenarios falling within the most likely range of values for labor productivity and

2 labor price.

3 The data presented by this report establishes that, from a purely numerical

4 standpoint, it is clear that exercising the Fixed Price option is in the best interest of

5 SCE&G and its customers.

6 II. INTRODUCTION

7 A. ~Goah af Ro oat

8 SCE&G and Santee Cooper were successful in negotiating in the 2015 EPC

9 Amendment the option to lix the EPC Contract price for all payments made on the Units

10 after June 30, 2015, at approximately $3.345 billion, exclusive of certain change orders,

I 1 including future change orders, and changes in certain Time and Materials costs

12 categories (the "Cost-to-Complete"). Under the Fixed Price option, the Cost-to-Complete

13 would increase by approximately $729 million compared to the projections approved in

14 Order No. 2015-661.'his amount includes the additional costs negotiated in the

15 October 2015 EPC Contract Amendment (the "Amendment") to settle multiple claims

16 and to obtain other valuable changes in the EPC Contract.

17 The NND team and the SCANA Resource Planning Department have performed

18 this analysis in order to assess the potential risks and benefits of exercising the Fixed

'his fixed amount of $3.345 billion includes all of the fixed or firm and Target costs
except a limited amount ofwork ($38.3 million) within the Time and Materials component of the
EPC Contract price, which SCE&G has reason to believe it can complete for less than the current
EPC Target price for this work. The $3.345 billion also would not include future change orders.
While the Amendment reduces the price risk associated with future change orders, there remains
a price risk that SCE&G will need to manage whether or not the Fixed Price option is exercised.
The same is true of Owner's costs and Transmission costs, which are outside of the EPC
Contract and therefore not subject to the Fixed Price option.
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1 Price option from a cost perspective. Specifically, the report models 24 scenarios

2 reflecting different values for the two primary factors driving the Cost-to-Complete. The

3 goal is to determine under what conditions the Cost-to-Complete is likely to be more or

4 less than $3.345 billion in the absence of additional price guarantees. This analysis also

5 provides numerical data useful to the decision-making process. However, whether or not

6 to exercise the Fixed Price option requires the exercise of expert business judgment in

7 light of all the risks and uncertainties.

8 III. THE ASSUMPTIONS UNDERLYING THE ANALYSIS

9 A. Identi in the Outcomes to Be Modeled

10 The first step in assessing likely Costs-to-Complete is to identify the key drivers

11 that will determine costs for the project to SCE&G. Because most other costs under the

12 EPC Contract are already fixed or firm costs, the key drivers of future changes in the

13 Cost-to-Complete will be labor-related costs in the Target Category. Specifically, the

14 factors that will affect the Cost-to-Complete are Direct Crafl Labor productivity, which

15 will determine the number of labor hours (both direct and indirect) needed to complete

16 the project, and labor price rates, which will determine the price paid for those hours.

17 B. The Variables Modeled

18 Currently, the majority of EPC Contract costs are fixed or firm. These costs

19 include such items as design and engineering, equipment, components, and commodities.

20 Approximately 80% of the cost categories that are subject to change, i.e., the Target

21 categories, are labor-related cost categories including Direct Craft Labor, Indirect Labor,
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I and Field Non-Manual Labor. Theref'ore, labor costs in these Target cost categories are

2 likely to drive any variation in the Cost-to-Complete the Units.

3 Labor productivity ratios measure the actual Direct Craft Labor hours expended to

4 complete each scope of work compared to the labor hours budgeted to do so and changes

5 in labor productivity ratios reflect the changes in the number of Direct Craft Labor hours

6 needed to complete the project. Yariations in the number of Direct Craft Labor hours is

7 the principal driver of the required hours of Indirect Labor (on-site support services) and

8 Field Non-Manual Labor (clerical, field engineering, Quality Assurance and Quality

9 Control, supervisory and safety) needed to support Direct Craft Labor. Therefore,

10 changes in Direct Craft productivity rates will directly impact the number of hours

11 required to complete the project in Indirect Labor and Field Non-Manualcategories.'2
Labor rates, including benefits and overhead, are applied to the budget for labor

13 hours to determine the estimated labor-related cost of the work. Labor rates also include

14 cost allowances per hours worked for consumable materials, tools, personal safety

15 equipment, and craft labor per diem.

16 I. Direct Labor Productivity Factor ("PF")

17 The first step in determining the labor cost for a particular project is to determine

18 the units of labor required to complete the scopes of work that comprise the project.

19 There are several steps to this process.

i The ratios of Indirect Labor hours and Field Non-Manual Labor hours to Direct Craft
hours were held constant in this analysis to focus on the sensitivity of the outcomes to the two
primary factors.
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a. Units of Labor

2 Construction estimators use standard units of labor to estimate the cost of

3 installing specified quantities of commodities such as concrete, rebar, pipe, valves, or

4 conduit; terminating specified quantities of electrical lines or communication lines; or

5 installing specified quantities of structural steel, steel flooring, stairways, or lighting.

6 These units of labor are tied to the size and specifications of the commodities in question

7 and the general conditions of the installation (e.g., is the installation completed while on

8 scaffolding, on the ground, aligned vertically or horizontally, etc.). The quantities of

9 commodities are calculated as take-offs from the engineering documents for the project.

10 Estimators then apply standard units of labor to those quantities to create an initial budget

I I of labor hours.

12 b. Productivity Factors

13 Estimators apply PFs to the initial budget of labor hours to account for the

14 anticipated conditions on a particular job site. A projected PF of 1.0 indicates that the

15 work on that site is anticipated to require the standard number of labor hours. A PF of

16 1.10 indicates that it will require 10% more hours than the standard estimate to

17 accomplish the work on that site. Applying PFs to the initial budget of labor hours

18 creates a site-specific budget of labor hours for the project.

19 c. PFs Underlying the Current Cost Forecast

20 Westinghouse's estimate of the Cost-to-Complete the Units as reflected in Order

21 No. 2015-661 was computed using a PF of 1.15 for Direct Craft Labor. Thus,



ELEC
TR

O
N
IC
ALLY

FILED
-2018

O
ctober24

3:23
PM

-SC
PSC

-D
ocket#

2017-305-E
-Page

24
of229

Exhibit No. (JML-I)

I Westinghouse was assuming it would take 15% more hours than originally budgeted for

2 the Direct CraA Labor to complete the project.

3 If at the end of the project, 25% more Direct Craft Labor was required than was

4 budgeted, the project will show a PF of 1.25 at completion. Similarly, if 100% more

5 Direct Craft Labor is required than was budgeted, the PF at completion of the project will

6 be 2.00.

7 The factors that could increase Direct Craft Labor productivity include such things

8 as regulatory delays, quality issues, component delays, design changes, weather,

9 contractor inefficiency, rework, or schedule mitigation cost. Each of these factors, if

10 realized, will increase the labor hours needed to complete the Units. This increase will be

I I expressed in higher labor PFs. It is therefore possible to analyze the effect of all of the

12 important non-price factors that drive project labor costs by varying labor PFs.

13 d. Selecting PF Ranges for Modeling

14 To conduct a sensitivity analysis related to the Cost-to-Complete the Project, our

15 team modeled Direct Craft Labor PFs of 1.00, 1.15, 1.25, 1.50, 1.75, and 2.00. These

16 factors are measured over the remaining life of the project and, therefore, encompass any

17 future productivity improvements made by Westinghouse and Fluor as they seek to

18 improve the efficiency and effectiveness of their design and construction efforts. They

19 also encompass unanticipated difficulties with the project that could increase the units of

20 labor required.

21 The 1.00 PF is the PF that was included in the original cost projections for the

22 project, chosen by the Consortium, and based on the expectation that modular
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1 construction would allow a nuclear project to achieve the productivity rates achieved in

2 non-nuclear projects. To date, this anticipated level of efliciency has not been attained

3 and the productivity constraints have been significant. Even so, the 1.00 PF was chosen

4 as a lower bound to the sensitivity analysis because it is the judgment of the NND team,

5 based on their experience with the project to date, that the chance of achieving a PF of

6 1.00 or less over the reinaining life of the project is remote.

7 The 1.15 PF is the factor on which the Consortium computed the estimate of the

g Cost-to-Complete that is reflected in Order No. 2015-661. Based on current productivity

9 rates, it will require a great deal of improvement for Westinghouse and Fluor to achieve a

10 1.15 PF going forward. This is particularly true because of the constraints of the current

11 schedule. Mitigation likely will be required to meet current schedule commitments,

12 which would typically involve additional labor and therefore less favorable labor

13 productivity rates.

14 The 1.25, 1.50, and 1.75 PFs have been chosen to show the sensitivity of the Cost-

15 to-Complete to movements in direct labor productivity from the floor of 1.00. The 2.00

16 PF is the highest leveled modeled. The 2.00 PF assumes that Westinghouse adds nearly

17 double the amount of labor originally anticipated being required to complete the project

18 on tiine. Because SCE&G believes that it is unlikely that it would require significantly

19 more labor than represented by a 2,00 labor factor to complete the project, this PF has

20 been chosen as the upper bound of the sensitivity analysis. Given what SCE&G knows

21 today about the project, its leadership, and the plans for productivity improvements,
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I SCE&G would expect the PF for the project to fall somewhere in the range of 1.50 to

2 2,00.

3 2. Labor Prices

4 Changes in wage and benefit rates can drive shifts in labor costs even if the

5 number of labor hours required otherwise remains the same. To conduct a sensitivity

6 analysis related to Direct Craft Labor, this analysis models labor cost growth rates of 0%,

7 2.9/o, 5.0%, and 7.0% over the study period.

8 It is the considered judgment of the NND team and the Resource Planning

9 Department that the likelihood of the labor cost growth rate equaling the extreme values

10 of 0% or 7.0% is small. It is also the considered judgment of the NND team and the

11 Resource Planning Department that it is most likely that labor cost deviations will fall

12 between 2.9% and 5.0%. Under a "business as usual" assumption, the 2.9% growth rate

13 would represent a reasonable forecast since it is the 5-year compound growth rate in the

14 Handy-Whitman cost index in the "All Steam & Nuclear" category for the South Atlantic

15 region of the country. Coincidentally, it also is the 5-year growth rate in construction

16 labor costs projected by IHS over the period 2016-2020 averaged over several categories

17 of labor, again, for the South Atlantic region of the country. However SCE&G believes

IS that 2.9'/o may be too low because of the need for night time work which should

19 command a premium in the market and also the tightness in the skilled labor force.

20 IV. RESULTS OF THE ANALYSIS

21 Computing the Cost-to-Complete using each possible combination of these factors

22 resulted in data for 24 different scenarios. As presented in Table A below, these
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1 scenarios rellect the percentages by which thc ultimate Cost-to-Complctc thc Units would

2 exceed the cost under the Fixed Price option. Wherever the numbers are positive.

3 customers would be expected to save that perccntagc ot the total cost of project as a result

4 of SCE&G exercising the Fixed Price option.

TABLE A

6 Scnsitivit 'f thc Pro'ect to Cost Chan dies

7 Due to Variations in Craft Labor Productivi Factors and Labor Cost Growth Rotc
8 (Percent change in total EPC Contract cost compared to the Fixed I'rice option)

9 Raw numerical results for these scenarios are attached as Appendix A.

10 Thc most likely scenarios are those in the cells which give thc result lor Pps ol

11 1.50. 1.75, and 2.00. and labor cost growth rates of 2.9% and 5.0%. 'I hey show that

12 within this range of values the total Cost-to-Complete the Units would be greater than the

13 Fixed Price option by between 10.9% and 29.3%.
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l Y. CONCLUSION

2 Based on the range of values for Direct Craft Labor productivity and labor cost

3 deviations modeled here, it is likely that the Fixed Price option will save customers

4 between 10.9% and 29.3% of the cost of the project. Of the 24 scenarios modeled, only

5 four show that accepting the Fixed Price option would result in higher costs to customers.

6 Those four scenarios involved PFs or labor cost growth rates at the lower bound of the

7 analysis, scenarios that the NND team and Resource Planning Department consider to be

8 unlikely. While there are many other factors and benefits to be considered, the results of

9 this sensitivity analysis provide clear numerical support for the prudency of exercising

l 0 the Fixed Price option.
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Appendix A: Tabular Results

Total Pro'cct Costs l)ue to Variations in Craft l.abor Productivit Factors and
Labor Cost Growth Rate $000000
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Appendix 8: Tabular IResults

Total Pro cct Costs Less Fixed Price 0 tion Cost of S3 345 Million l)uc to
Variations in Craft Labor Produetitdt Factors and Labor Cost (:rowth Ilute

~SOOO.DOII
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Introduction

The purpose of this study is to determine if abandoning SCE8rG's ongoing nuclear
construction program and pursuing a natural gas generation strategy for base load generation
needs would benefit retail customers in terms of long-run revenue requirements. SCEtkG's
management directed the Resource Planning Department to use current data to prepare
generation cost studies comparable to those performed in 2008 that supported the original
decision to construct the two nuclear units (the "Units").

SCEikG has undertaken this exercise expressly reaffirming its position that no single
analysis of comparative costs underlies its choice of nuclear generation over gas-flred generation
alternatives. The goal of base load generation planning is to create a diverse and flexible
portfolio of generation units that can perform effectively in multiple sets of conditions over 40
years or more. No single study or series of studies is an effective substitute for informed business
judgment exercised with this goal in mind.

This study calculates the incremental revenue requirements on a comparative basis for
two strategies. The first is the base case which involves completing the two nuclear units which
are presently under construction and scheduled to go into service in 2019 and 2020. When
completed, the Units together will provide SCEgtG with 1,229 MW. The second strategy is the
natural gas resource strategy in which the Units are cancelled at the effective date of December
31, 2016. The Units are replaced by two combined-cycle units rated at 614 MWs each which
come into service in 2019 and 2020 also.

The principal components of the study and conclusion are set forth below. The inputs to
the study have been updated to reflect the most current values available.

Load Forecast and Resource Plans

To compute the revenue requirements of the two strategies over a 40-year planning
horizon, the study relies on the load forecast data that were reported in summary form in
SCE8cG's 2016 Integrated Resource Plan. These load forecasts are updated versions of those
that were used in the 2008 planning studies (the "2008 Studies") on which the original Base
Load Review Act ("BLRA") order was based. Both the nuclear and gas resource strategies are
measured against identical load forecasts.

Appendix I shows the forecast and the base case scenario resource plan. Both the nuclear
capacity and the natural gas combined-cycle capacity are shown on the alternative versions of the
resource plan as "base load*'apacity entered on line 9 in the table shown in Appendix I. As
was the case with the 2008 Studies, the resource plans for each of the two strategies assumed
that, afler the base load capacity was added, additional simple-cycle natural gas-fired generation
was added to meet subsequent load growth. Comparable amounts of simple-cycle generation
with comparable capital cost and operating costs were added under each strategy.
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Abandoning Nuclear Construction

As of December 31, 2016, SCE&G expects to have spent $4.607 billion on construction
of the Units. If SCE&G were to decide to cancel the nuclear construction project, it would be
subject to contractual cancellation charges, site decommissioning and stabilization expenses and
other abandonment expenses in addition to the $4.607 billion that would already have been
spent. SCE&G's best assessment of the amount of those cancellation expenses would be $262
million for a cancellation effective December 31, 2016. This is the cost on a 100% basis (i.e.,
including Santee Cooper's 45% share in expenses).

Upon cancellation of the project, SCE&G could scrap, sell or salvage certain materials,
equipment and work in progress and could use the proceeds to off-set some part of the
abandonment expenses. A large component of the spending to date, however, has been for site
work, construction of roads, building and bridges on site, the hiring and training of personnel,
design and procurement work, and other activities that do not produce salvageable materials.
SCE&G estimates that of the amounts spent to date, the salvage value of materials, equipment,
and work in progress would be approximately $318 million on a 100% basis. This $318 million
would be netted against the gross cancellation cost of $262 million to produce an estimate of the
net cancellation benefit, not considering the $4.607 billion already spent, of $56 million, again
on a 100% basis. SCE&G's customers would receive the benefit of 55% of this or $31 million.

Thus, subtracting the net cancellation gain of $31 million from the $4.607 billion spent as
of December 31, 2016, produces a total abandonment cost of$4.576 billion.

The model used for comparing the costs of these two strategies computes a levelized cost
for capital invested that includes all relevant parameters given the nature of the asset involved.
This combination of costs spent to date and additional cost to abandon the project represent a
cost that must be borne by the gas resource strategy.

Benefit of a Balanced Capacity Portfolio

A significant advantage of continuing construction of the two nuclear units is that once
added to SCE&G's generation fleet, the Units will produce a well-balanced capacity portfolio.
The following charts show the percent distribution ofcapacity under a plan ofcontinuing nuclear
construction and the alternative of replacing it with natural gas-fired capacity.
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CIIAI(T A

Chart A shosvs that thc Natural Gas Strategy produces a generation system that in 202 l relies on
lossil fuels for 75.2% of its uencrating capacity. The Nuclear Strategy creates a more balanced
portlolio. Such a portfolio better protects customers from unexpectedly high costs in any one
fuel source while allowing the utility to take advantage of opportunities in others.

Price of Natural Gas

Chart B shows two Iorccasts ol natural gas prices at the Henry l tub. Onc is the current
Lncrgy Inlonnation Administration ("EIA") natural gas forecast reported in their 2016 Annual
Energy Outlook ("AEO"). Thc second is thc proprietary natural gas I'orecast that SCEg:G uses
lor planning purposes. To develop this forecast, SCEg.G uses the forward prices reported for thc
NYIVIEX lutures contracts over the next thrcc years (i,e., through thc cnd ol 2018) and then
applies an escalation factor projected by the economic forecasting lirm II-IS Global Insight, Inc.
to lorccast prices beyond three years in thc I'uturc. This is a methodology that SCI:JeG has used
lor a number of years to produce gas lorccasts for planning studies. The value ol this
methodology is that it is simple and objective. However, because all lorccasts ol luture gas
prices arc subject to error, SCE&G typically tests the results of these studies done using these
forecasts through sensitivity analyses that model variations in gas prices.

The SCERG natural gas price I'orccast is the lowest of the lorccasts rcportcd on Charts B
and G. It is the I'orecast used in thcsc studies as thc base case value for future gas prices. Charts
B and C compare SCEtvG baseline natural gas price forecast to the EIA's lorecast that ivas
provided in their 2016 AEO.

CIIAI&T 8
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Chart C graph compares SCE&:G's baseline I'orccast to that of the EIA.

CIIART C

Natural ISas Prices @Henry Hub

I5 500
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Social Cost of Carbon

In 2009, the Obama Administration convened a group of federal agcncics to establish a
social cost for carbon dioxide ("CO ") to bc used in I'uture rulcmaking by federal agcncics. In

20IO, this interagency cornmittcc published its lirs( social cost of carbon ("SCC"), a monetizcd
value associated with thc cost ol emitting a ton of CO3. In 2013, the interagency working group
published an updated report with new estimates ol the social cost of carbon. Following is a copy
ol'a table from the govcrnmcnt's report on SCC estimates summarizing their results:

I CI IART I3 IS ON FOLI.OWING PAGE]

'hit«house Rcport: "Technical Support Document: 'fcchnical Update of thc Social Costol'arbonfor Regulatory Impact Analysis Under Exccutivc Order 12866"
lilt vc//tvtvwnvllltellousc 'ov/sites/default/tiles/omb/infure social cost of carbon tor ria "013 u date
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CIIART D

Revised Social Cost of Coo 2010- 2050 Iin 2007 dollars per metric ton of Cori

Thc cost of carbon emissions shown in the above table are stated in 2007 dollars. Thc lollowing
table rcstatcs the costs in nominal dollars assuming an lallation rate of 2% and includes thc costs
used in SCF&G's study.

CIIART F.

Discount Rate S.OY

Year Avg

3,0Yo

Avg

2.55e 3. C65

Avg 95th

Social Cost of CO2 in Nominal Dollars SCE8 G's Study

$15/Ton $30/ton
2010
2015
2020
2025
2030
2035
2040
2045
2050

12

14

16

20

25
33

40
51
63

35
45
56
69
82
99

119
140
166

55
68
84
100
120
141

167
195
230

96
128
167
206
251
306
369
437
518

S15 S30

$19 538

$24 549

$31 562
$40 580
551 $102

SCE&G's scenario of SI5 pcr ton is very close to the lowest govcrnmcnt cstimatcs lor
SCC based on a social discount rate of 5.0%. Both ul'CE&G's scenarios, the SIS and 530
scenarios, are below the SCC values recommended for government use, i.e.. those based on a
3.0% discount rate and arc well below the high estimates based on a 2.5% social discount rate
and thc 95'" percentile in thc 3.0% discount case,

The Clean Power Plan

In August 2015 thc Environmental Protection Agency ("EPA") published ius Clean
I'ower I'lan under which thc cmissions of COz by certain I'ossil generating plants would be
rcgulatcd. The EPA cstablishcd emission targets I'r each state covered by regulations issued
under Section I I l(d) of the Federal Clean Air Act and has proposed various pathways I'or each
state to comply with those tttrgcts. Those pathwavs include a "rate-based" compliance plan,
whcrcin each electric generating unit ("EGG") would bc rcttuircd to meet an emission raic target.
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Alternatively, a state may select a "mass-based" compliance plan, in which an EGU would be
allocated a COz emission cap. In both the rate and mass-based plans, EGUs would have the
opportunity to trade credits or allocations to assist in meeting those targets. Under a rate-based
compliance plan the new nuclear units would count towards compliance and would generate
sufficient emission rate credits that SCE&G would not be required to incur any additional COz
compliance costs under the Clean Power Plan. On the other hand, if the new nuclear units are not
built then SCE&G would be subject to a COt emissions limit and incur costs to comply. In this
study then it was assumed under the new nuclear scenario, SCE&G's COt costs would be $0
while under the natural gas scenario, the COt costs would be either $0, $ 15, or $30 per ton.s

Capital Costs and Operating Costs of Natural Gas Capacity

The gas resource strategy relies on combined-cycle plants for additional base load
generation. As mentioned above, both the nuclear and natural gas resource strategies add
simple-cycle combustion turbines as required to meet additional capacity needs. Chart F
contains the costs and heat rates assumed for these units in 2016 dollars. These inputs am based
on SCE&G's ongoing monitoring of equipment and construction prices and are verified through
reviews of published prices and vendor discussions. They reflect current costs to engineer,
procure, and construct the assets in question.

CHART F

Miscellaneous Inputs

In this study, all carrying costs on capital investments are calculated including taxes,
depreciation, insurance, and cost of capital as applicable to the type of asset in question. fixed
and variable O&M include current estimates of turbine maintenance costs for combined-cycle
units. Nuclear production tax credits have been updated. Nuclear fuel costs are based on current
forecasts ofuranium prices and prices of new fuel assembly fabrication.

Scenario Analysis

In this study, the nuclear strategy and the natural gas resource strategies were studied
under 27 different scenarios: three different natural gas prices, three different costs per ton of
COt emitted, and three different levels of load on SCE&G's system.

a. Natural Gas Price Scenarios - The natural gas scenarios included the base line
forecast of future natural gas prices as previously discussed as well as prices reflecting a 50%

'n February 9, 2016, the Supreme Court stayed the rule pending disposition ofa petition of
review of the rule in the United States Court of Appeals for the D.C. Circuit.
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and 100% increase in the base line forecast. These three gas scenarios quantify the sensitivity of
the analysis to variable natural gas prices. Chart G shows the natural gas price for each scenario
for several years in the forecast period, as well as EIA's projection for reference.

CHART G

Natural Gas Price Forecasts Hen Hub S er MMBTU

SCEG Baseline
50% Hi her Scenario
100% Hi her Scenario
EIA 2016 Forecast

2.41 2.74
3.61 4.11
4.81 5.49
3.53 4.04

2.88
4.32
5.76
4.37

2.98 3.08 4.32
4.48 4.62 6.47
5.97 6.16 8.63
4.74 5.18 7.54

5.11
7.66

10.22
8.13

b. COz Cost Scenarios — In light of current national environmental policies, it is clear
that them will be a cost associated with the emissions of COz in the future, It remains to be seen
whether or not a fufly-fledged cap and trade system will ultimately develop. In any case utilities
will incur costs to lower their emissions of COz, certainly in the uneconomic dispatch of their
generation fleets and probably through the early retirement of coal units and new investment in
replacement capacity. In the present study them were three COz cost scenarios used: $0, $ 15, and
$30 per ton beginning in 2025 and escalating at 5%.

COz costs at $0 per ton are not a realistic expectation for the long term. However, the $0
per ton COz scenario provides a useful lower bound to test the sensitivity of the study to this
input. The scenarios with $ 15 and $30 per ton will provide a sensitivity to the emissions cost.
Both numbers are below the SCC set by the government as mentioned previously.

c. Load Forecast Scenarios - Three scenarios representing variations of the base case
load forecast scenarios were modeled. They included the base case forecast and load forecast
scenarios where the load was 5% higher and 5% lower than the base case. These higher and
lower load scenarios were modeled to test the sensitivity of the analysis to variability in load due
to factors such as increased economic activity or increased rates ofenergy conservation. The 5%
plus or minus load scenarios provide for a reasonable assessment of possible variation in load on
the system.

Dispatch Modeling

The results used in each of the 54 combinations of 27 scenarios and 2 generation
strategies is derived from a simulation of the generation system dispatch using the PROSYM
dispatch model. The PROSYM model is licensed from ABB and is widely used in the utility
industry. This model determined how each generation resource on the system would be
dispatched under each scenario over the 40-year planning horizon. Modeling the dispatch of the
system using the PROSYM model produced both fuel cost and variable O&M costs for each
scenario for each of the 40 years of the planning period. These fuel costs and variable O&M
costs generated by the PROSYM model were then combined with the capital costs and other
fixed costs for each scenario to determine a levelized annual cost for each of the 27 scenarios
over the 40-year planning horizon.
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Scenario Results

Thc results ol'hc modeling are set lorth below in Chart I-I. This chart shows the savings
I'rom continuing to construct the Units based on thrcc sets of assumptions as to future gas prices,
and based on COx costs ol $0, $ 15, and $30 evaluated against SCE&G's base case scenario for
I'uture load. SCFkG believes that the most reasonable scenario for planning purposes is the
scenario that models a $ I 5 COs cost and gas prices that arc 50% higher than thc current SCEAG
gas forecast. That analysis shows that the nuclear strategy is less costly than gas by a leveliaed
amount of S374 million pcr year for 40 years.

CI I AI3T H

Thc numerical results of thc scenarios shown in Chart II arc sct lorth in Chart I below:

CIIART I

l3asc Load Scenario

This Chart highlights several critical points. I'irst, completing the nuclear construction
program is more economical than switching to a gas resource strategy across all scenarios
modeled. In not onc case is gas less costly than nuclear. Thc lowest level ol'nuclear advantage
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is a Icvelizcd annual advantage of approximately $84 million pcr year. 'I'his occurs using base
gas price assumptions and COz prices at $0 pcr ton. In the 2008 Studies, the $0 per ton COz
scenario with low gas prices rcsultcd in nuclear being morc costly than gas by $44 million.

In this series of'scenarios, the nuclear strategy had the highest cost advantage over gas in
thc I 00% Higher Gas scenario with a $30 per ton COz price under the high load scenario, In that
scenario, the nuclear stmtcgy was more cost eflcctive than thc gas rcsourcc strategy by a
levelized amount ol'$689 million per year. As mentioned above, the scenario with the set of
assumptions that SCAG believes to be most reasonable for planning purposes is 50% higher
gas prices with Sl 5 pcr ton COz where nuclear has a cost advantage over gas of $374 million per
year.

Studies werc run with different assumptions as to future levels ol'ystem load to
determine whether the studies'esults vtcre sensitive to changes in luture clcctric load forecasts.
Chart J shows results calculated using the base load forecast side by side with results calculated
using load forecasts that have been increased by 5% and decreased by 5%. The chart shows very
little variability in results based on changes in thc load forecast

CIIAR1'

The scenario results reported on Chart 3 are I'or the 50% Higher Gas scenario. '11&e Base
Gas and I 00% I-ligher Gas scenarios werc modeled in the same way. 11&c resulting charts arc
attached as Appendix 2 and the underlying data is attached as Appendix 3. They show a si&nilar
alignment of'results. Collectively, these charts show that thc cost advantage ol'hc nuclear
strategy over thc natural gas resource strategy is consistent whcthcr electric loads are greater or
less than anticipated in the future.

There are several other inferences that can bc drawn lrom thcsc results of testing thc
nuclear and the gas resource strategies across thcsc 27 scenarios. First, thc advantage that thc
nuclear strategy has over the gas strategy is not dcpendcnt on load growth I'orecasts. Forecasts
lor load growth are currently very low. But even if thc current load growth projections turn out
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to be high because of Demand Side Management, energy efticiency, or distributed or alternative
generation, the nuclear advantage is not materially reduced.

Second, the study shows that the comparative economics of the nuclear and natural gas
resource strategies swing widely based on gas price forecasts and future CO2 cost assumptions.
This shows that the economics of the gas resource strategy are very sensitive to swings in natural
gas prices and CO2 costs. This confirms that a resource strategy dependent of natural gas
generation significantly increases SCE8cG's exposure to fossil-fuel price volatility and
environmental cost increases.

Conclusion

The results of this study demonstrate through the use of a full system dispatch model, run
over a 40-year planning cycle, and using updated information on relevant parameters that the
nuclear strategy remains the strategy best able to provide favorable results over a broad range of
future operating conditions. The most reasonable estimate of the cost advantage of completing
the Units is $374 million per year for 40 years.

10



ELEC
TR

O
N
IC
ALLY

FILED
-2018

O
ctober24

3:23
PM

-SC
PSC

-D
ocket#

2017-305-E
-Page

42
of229

YEAR

Load Forecast

Baseline Trend

2 EE Impact

s Gross Territorial Peak

4 Demand Response

s Net Tensorial Peak

Exhibit No. (JML-2)
Appendix I

SCE&G Forecast of Summer Loads and Resources

itMW)

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 202S 2029 2030

5031 5133 5293 5431 5582 5721 5837 5948 6047 6136 6230 6318 6403 6495 6583

4) -13 -26 45 -63 4)2 -101 -120 -140 -160 -1SO -201 -223 -244 -26

5023 5120 5267 5386 5519 5639 5736 5828 590T 5976 6050 6117 6180 6251 6318

-257 -260 -268 .2T2 -274 -27T -279 -281 -284 -286 -289 -291 -294 -29T -299

4766 4860 4999 5114 5245 5362 5457 5547 5623 5890 5761 5826 5886 5954 6019

System Capacity

s Existing

AddiTions:

r Solar Plant

8 Peakingllntermediate

s Baseload

1S Retirements

5282 5307 5336 53T6 5421 6035 6649 6649 6649 6649 6649 6649 6649 6649 674

25 29 40 45

93 93

614 614

t1 Total System Capacity

ra Firm Annual Purchase

ts Tote)Production Capability

5307 5336 5376 5421 6035 6649 6649 6649 6649 664S 6649 6649 664S 6742 6835

300 225 325 425

5607 5561 5701 5846 6035 6649 6649 6649 6649 6649 6649 6649 6649 6742 6835

Reserves
t4 kkrrgin [L13 L5)

ts /o Reserve m L14IL5)

841 701 702 732 790 1287 1192 1102 1026 959 888 823 763 788 81

17.6% 144/o 14.0'yo 14.3% 15.1lo 24.0% 21.8/o 199% 18.2% 16.F%%d 154% 14.1/o 13.0/o 132/o 13.6/o
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Appendix 2

Sensitivity of Nuclear Savings to Electric Load Forecast
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Appendix 3

Benefit of Nuclear Strategy over the Gas Strategy
Levelized Present Worth of Change in
Revenue Requirements Over 40 Years

(millions)

Base Load Scenario

Low Load Scenario
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Increase in Capital Costs of Nuclear Strategy Needed for Brcakevcn
with Gas Strategy Based on Present Worth of Incremental Rcvcnuc

Requirements Over 40 Years
(millions)

Base Load Scenario

High Load Scenario

Lore Load Scenario
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July IT, TBI6

I rom: Vennelti J. Browne

Senior Inglrieer
Business.and I inmicfal.Scrvires

Tu. Abnay h. Snnlli

htaiiager
Business aiid Fniaw isl Services

Sujijecu Besjgna«on
TtsoMpgota COIJRT REPO

Dear Skip,

I aiii wrllillg tliis letter iu rmnuunte my res ignailon frans SCEBIJ, la be effective hily TB, ZOI6: I am

leav inc 5EEBG to lake Itic next step iino rcmwnent. Ilus woe nol an easy decision lo make. Lyhde I took

fnrwarrl to entering tire next plmse of my kfe I will nuts the fnemtslnps I have macle hare and ilia

exrlteineru of vrorklng an ttib niojcct, Delible and I ivlll lie slaylnp in Blylhewood for awliile, huwevvr It

is uur intent ta evcnliiagy relocate back lo Ihe cliaileilmi area lo be close lirour lmhijy

I bclicvc this b 5 goad lime lu lc ive ilia projco as Ihe new I ued price agreement lakes elle«t and there
sliould be some reduttion ai workload lor the Busiaess aiul f fnaiice teani. Also, witli Joey joining the
team, there Is somwuse ui help oul I will be svarklng wills Joey ond ike rest of ilia le'am lu pass vlmig
some of my rerorils aiul coiriputcr hlcs and hotwfugy have a smonlh uaruluon ovw th next couple o(

weeks If I can bc uf anyolliei assistance enlicr be(nie or sf lamia dcpmture plea e let nie kno r. Iivdl

help oul in any way I oin, This o a very imporlaxl prnjccl for SCF(sG, Saetee Cooper ind lhe I'estdcnts

uf our stateand I wgl bc w itrhing with great Interest as n sparmtor

I have e»loyed my linie at SLLP G aivJ I reeky apprcckile Ili. opporlunily tlial ims hven liiowoed iu me
by lhe soinpany The trx ndshltrs m*dc hcreana the splril ol Ieamvrork and cooperation erijoyed here,
lmva arided to my Bte greolly. I wish you ag the best and I Inok lorvrard to sutcemhtl completion o( lha
V.C. Summer new nuclear construction project,

Sincei ely.

Vennelh I. Browne
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DIRFCT TESTIMONY OF

STEPII EN A. BYIUvIE

oN Bri&ALF oF ~~ couRr REpoRllm Nc,

SOUTII CAROLINA FLECTRIC & GAS COMPANY

DOCKET No. 2016-223-E

7 Q. I'LI'.ASE STATL'OUR NAME, BUSINESS ADDRESS, AND POSITION.

My name is Stephen A. Byrnc, and my business address is 220 Operation

9 'rVay, Cayce, South Carolina. I am President for Generation and Transmission of

10 South Carolina Llcctric & Gas Company ('SCE&G" or the "Company").

11 Q. DFSCRIBE YOUR EDUCATIONAL BACKGROUND AND BUSINESS

12

13 A.

15

16

17

20

21

22

EXPERIENCE.

I have a Chemical Engineering degree from Wayne State University. Aller

graduation, I started my nuclear career working for the Toledo Edison Company at

the Davis-Bessc Nuclear Plant. I was granted a Senior Reactor Operator License by

the Nuclear Regulatory Commission ("NRC") in 1987. From 19S4 to 1995, I held

the positions ol Shiit 1 echnical Advisor, Control Room Supervisor, Shift Ivlanagcr.

L'lcctrical Maintenance Superintcndcnt, Instrument and Controls ivlaintenancc

Superintendent, and Operations iVlanagcr. I began working for SCE&G in 1995 as

thc Plant Manager at the V.C. Summer plant. Thcrealter, I was promoted to Vice

Prcsidcnt and Chief'uclear Ofltccr. In 2004, I was promoted to thc position ol

Senior Vice President for Generation. Nuclear and I'ossil llydro. I was promoted
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1 to the position of Executive Vice President for Generation in 2008 and to Executive

2 Vice President for Generation and Transmission in early 2011. I was promoted to

3 President for Generation and Transmission and Chief Operating Officer of SCE&G

4 in 2012.

5 Q. WHAT ARE YOUR DUTIES WITH SCE&G?

6 A. As President of Generation and Transmission and Chief Operating Officer

7 for SCE&G, I am in charge of overseeing the generation and transmission of

8 electricity for the Company. I also oversee all nuclear operations. included in my

9 area of responsibility is the New Nuclear Deployment ("NND") project in which

10 Westinghouse Elecuic Company, LLC ("Westinghouse") is constructing two

11 Westinghouse AP1000 nuclear generating units in Jenkinsville, South Carolina (the

12 "Units") that are jointly owned by SCE&G and South Carolina Public Service

13 Authority ("Santee Cooper").

14 Q. HAVE YOU EVER TESTIFIED BEFORE THIS COMMISSION?

15 A. Yes. I have testified before the Public Service Commission of South

16 Carolina (the "Commission") in several past proceedings.

17 Q. WHAT IS THE PURPOSE OF YOUR TESTIMONY?

18 A, The purpose of my testimony is to discuss the Petition SCE&G filed as a

19

20

21

22

result of the October 27, 2015 Amendment (the "Amendment") to the Engineering,

Procurement and Construction Agreement (the "EPC Contract"), as well as

operational, contractual and other matters related to the updates to the cost and

construction schedules proposed in this proceeding. This testimony is also
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1 submitted in satisfaction of the requirement imposed by the Commission in Order

2 2009-104(A) that the Company provide annual status reports concerning its

3 progress in constructing the Units.

4 CONSTRUCTION UPDATE

5 Q. PLEASE PROVIDE AN OVERVIEW OF THE PROJECT STATUS AS IT

6 RELATES TO CONSTRUCTION.

7 A.

10

12

13

15

16

17

18

19

20

22

While certain aspects of the work present challenges to the completion

schedule, overall progress continues with approximately 3,700 contractor personnel

and subcontractor workers on site daily. A majority of these jobs are held by South

Carolina residents and a number of South Carolina companies are contractors or

subcontractors on the project. We believe this to be the largest construction project

in the history of South Carolina.

The critical paths for both Units run through three major milestones for the

project: (I) completion of the Shield Building; (2) completion of structures and

setting of equipment inside Containment; and (3) Initial Energization of the plant to

support testing of equipment and systems. As ofJune 30, 2016, the Unit 2 primary

critical path runs through the placement of reinforced concrete structures to support

installing the Shield Building upper horizontal transition panels at elevation 146'.

The Unit 3 primary critical path runs through the onsite assembly and completion

of module CA20 sub-assemblies 1 and 2 and lifting and setting them in place in the

Auxiliary Building. This will allow the setting of module CA22 and backfill

activities supporting the Annex Building and Initial Energization.
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From a broader perspective, when I was bel'ore thc Commission a little over

a year ago, I testilted (hat thc project was passing through an important time ol

transition. When wc began ihc project. the most important risks wc l,tccd werc

related to ltrst-ol'-a-kind nuclear construction activities. Thcsc are two of the lirst

AP1000 units to be built in thc United States. 'I'hc NND team has worked through

many ltrst-of'-a-kind activities. Those include

l. Initial licensing I'or the AP1000 design and licensing and permitting I'r thc

construction project at Jenkinsville.

2. Identifying and responding to unanticipated site conditions.

3. Rc-establishing a nuclear-salcty qualil ted supply chain in the United States.

4. Fabricating thc major cquiptncnt for the Units.

5. Siting and right-ol'-way acquisition for thc major upgrades to our transmission

system needed to deliver power from thc Units.

6. Establishing the Company's ability to lmance thc nuclear construction

successt'ully under the 13I.RA.

7. Recruiting and hiring the construction workers lor thc project and recruiting thc

personnel to be trained to opcratc and maintain thc Units when complete.

Since 2015. wc have continued to sce improvcmcnts in the nuclear supply

chain. Newport News Industrial (-NNI") is consistently supplying shield building

A transcript ol'y direct pre-ltled testimony in that proceeding can bc lound at
htt s://dms. sc.sc.aov/Attachments/Matt«r/d41c5467-155d-1411'-2316fi51b5306cbbl; A
copy of this testimony is incorporated herc by rclcrencc.
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10

panels that meet quality and schedule commitments. NNI's current fabrication

schedules indicate that substantially all shield building panels will be delivered on

site before their construction-need dates. The fabrication of the last remaining

component of the shield building walls, the tension ring and air inlets, has been

assigned to NNI, which is a very positive development.

At present, more than 80'/o of the major equipment for the Units is fabricated

and stored on site. The first APIQQQ units, which are being built in China, continue

to progress toward successful completion and lessons learned in those projects are

being applied in Jenkinsvilie. In mid-2016, the first of these units was undergoing

acceptance testing. Initial fuel load for this unit is likely to take place sometime in

2016.

12 Increasingly, the risks that define the project are execution risks related to

13 construction, fabrication and acceptance testing, along with risks associated with

14 start-up, including training and licensing the operators and other personnel

15 necessary to support initial fuel load.

16 Q. HAVE THERE BEEN IMPORTANT DEVELOPMENTS RELATED TO

17 THE EPC CONTRACT?

18 A. Yes. In September of 2015, Chicago Bridge & Iron ("CB&I") asked for

19

20

21

22

permission to exit the project which gave us and Westinghouse the opportunity to

restructure the Consortium, hire Fluor Corporation as construction manager, resolve

outstanding contractual disputes between the parties, and revise the EPC Contract

to minimize future disputes. Together, these changes should make the project much
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1 easier for Westinghouse and Fluor to manage efficiently to conclusion, which is a

2 major benefit to SCAG, Santee Cooper and their customers.

3 Q. DO YOU HAVE PHOTOGRAPHS OR SLIDES THAT ILLUSTRATE THE

4 STATUS OF CONSTRUCTION AND FABRICATION ACTIVITIES

5 RELATED TO THE UNITS?

6 A. Yes. Those slides are attached to my testimony as Exhibit No. (SAB-1).

7 Let me now review those slides with the Commission and the parties.

8 Q. PLEASE DESCRIBE EXHIBIT NO. (SAB-2).

9 A. Exhibit No. (SAB-2) is the Milestone Construction schedule based on the

10 current construction schedule for the Units.

11 Q. WHAT ARE THE NEW GUARANTEED SUBSTANTIAL COMPLETION

12 DATES FOR THE UNITS?

13 A. The Guaranteed Substantial Completion Dates ("GSCDs") of the Units are

14 now August 31, 2019 for Unit 2 and August 31, 2020 for Unit 3. These dates are

15 each approximately two months later than the projected completion dates approved

16 in the last BLRA order.

17 Q. ARE THESE SUBSTANTIAL COMPLETION DATES AND THE

18 CONSTRUCTION SCHEDULES THAT SUPPORT THEM REASONABLE?

19 A.

20

21

22

Yes. The substantial completion dates and the construction schedules set

forth in Exhibit No. (SAB-2) are based on extensive construction data that

Westinghouse has provided to SCE&G. That data includes a construction schedule

which identifies and sequences the tens of thousands of specific construction
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1 activities that must be accomplished to complete the project. SCE&G's

2 construction experts have reviewed this schedule and found that its scope and

3 sequencing is logical and appropriate. As I will discuss in more detail below, the

4 new construction manager for the project, Fluor, is conducting a full review of that

5 schedule based on its extensive expertise in these matters. The goal of Fluor's effort

6 is to ensure that the GSCDs can be met and that any needed mitigation plans are put

7 in place to support the schedule. Those mitigation plans will include additional

8 construction staffing and round-the-clock work shifts. Consistent with its

9 responsibilities as Owner, SCE&G has carefully reviewed and evaluated all

10 inforination that is available related to the project and schedule and finds it to be

ll reasonable.

12 It is my opinion that Westinghouse and Fluor have a reasonable construction

13 plan in place to achieve the GSCDs. That plan is reflected in the milestone

14 consuuction schedule which is attached to my testimony as Exhibit No. (SAB-

15 2). It is my considered opinion that Exhibit No. (SAB-2) represents a

16 reasonable and prudent schedule for completing the project as envisioned by the

17 BLRA and should be adopted as an update to the construction schedule that was

IS initially adopted as Exhibit E to Order No. 2009-104(A).

19 Q. YOU MENTIONED THAT FLUOR IS CONTINUING TO REVIEW THE

20 PROJECT SCHEDULE. COULD YOU ELABORATE?

21 A. Fluor continues to review the current schedule based on its construction

management expertise and experience with the project. Fluor's goal is to determine
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1 the optimal staffing plans, resource allocations, and sequencing of work to achieve

2 the GSCDs most efficiently. We expect there will be internal realignments and re-

3 sequencing of work scopes within the existing schedule.

4 Q. IS SUCH A REVIEW UNCOMMON?

5 A. The construction schedule for a project such as this is dynamic by nature and

6 is subject to constant adjustment as the project progresses. Fluor's current review

7 of the schedule is not quantitatively different from the review and recalibrating of

8 the schedule that is on-going continuously in this project as is standard in the

9 industry.

10 Q. DOES SCE&G BELIEVE THAT THE BLRA MILESTONE

ll CONSTRUCTION SCHEDULE PROPOSED HERE IS REASONABLE?

12 A. Yes. This proposed schedule is reasonable. As a result of the Amendment,

13 we now have in place:

14

16

17

18

19

20

21

l. A fully restructured Consortium,

2. A new and highly-skilled mega-projects construction manager,

3. An Amendment that eliminates practically all the major commercial

issues between the parties at this time,

4. An EPC Contract that has been reformulated to limit future disputes, and

5. Revised liquidated damages, completion incentives and other EPC terms

that put Westinghouse at risk for approximately $ LO billion on a 100%

basis due to delay,
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All these factors support the conclusion that the construction schedule attached as

Exhibit No. (SAB-2) is reasonable and prudent schedule for completing the

Units.

Nonetheless, this remains a very complex and challenging project. Meeting

5 the current schedule will require a great deal ofconstruction management skill. But

6 Fluor appears well qualified to manage this project. Westinghouse will probably be

7 required to invest hundreds of millions of dollars in schedule mitigation. And

8 Westinghouse has made a corporate commitment to complete these Units

9 successfully to protect its AP1000 business worldwide. For those reasons, 1 believe

10 that Westinghouse and Fluor have both the skills and the incentive to successfully

11 complete the project within the schedule attached as Exhibit No. (SAB-2).

12 EPC CONTRACT AMENDMENT

13 Q. PLEASE DESCRIBE THE AMENDMENT.

14 A. The Amendment does a number of things.

15

16

17

18

19

20

I. Resolution of Current Disputes: The Amendment resolves substantially all

of the outstanding EPC Contract disputes.

2. Guaranteed Substantial Completion Dates: The GSCDs of the Units have

been revised to August 31, 2019 for Unit 2 and August 31, 2020 for Unit 3.

3. New Liquidated Damages Provisions: New provisions govern delay-

related liquidated damages and cap liquidated damages at approximately $37L8
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million'n aggregate for both Units. The current maximum is $86 million. The

$371.8 million amount includes $ 137.5 million per Unit that Westinghouse must

pay SCE&G if a Unit does not qualify for Federal Production Tax Credits. Also, a

bonus for megawatts in excess of the contractual amount that was included in the

EPC Contract before the Amendment has been eliminated.

4. Federal Production Tax Credit Completion Incentive: The Consortium

will earn a completion incentive for each Unit that is finished in time to qualify for

Federal Production Tax Credits. The completion incentive is approximately $ 165.0

million for both Units.

5. Fixed Price Option: SCE&G has obtained the right to transfer to the Fixed

Price EPC cost category practically all of EPC costs to be paid after June 30, 2015,

not including future change orders. This Fixed Price amount excludes $38.3 million

of work within the Time and Materials category, The Fixed Price going forward is

approximately $3.345 billion.

6. Parental Guarantees: Westinghouse's parent company, Toshiba

Corporation, realTirmed its guaranty of Westinghouse's payment obligations under

the EPC Contract. Westinghouse's payment obligations are joint and several

obligations with Stone & Webster. SCE&G and Santee Cooper canceled CB&l's

guaranty with respect to the project to allow CB&l to leave the project.

'nless otherwise specified, all cost ligure in this testimony are stated in 20Q7 dollars and reflect SCEthG's 55%
share of the cost of the Units.
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7. New Milestone Payment Schedule: The parties will develop a revised

construction milestone payment schedule to eliminate the contentious progress

payment schedule in the existing EPC Contract, While the parties are developing

the revised construction milestone payment schedule, SCEdrG is making payments

of $55.0 inillion per month which are being reconciled against the invoices that

would have been issued under the prior terms of the EPC Contract and will be

credited to the $3.345 billion cost to complete the Units under the Fixed Price

option. Thereafter, construction milestone payments will be based on the revised

construction milestone payment schedule.

S. Change in Law Definition: The Change in Law provisions of the EPC

Contract have been amended to reduce the likelihood of future commercial disputes

by clearly defining what legal and regulatory pronouncements constitute a change

in law that entitles Westinghouse to a claim for resulting costs.

9. Design Control Document Revision 19 ("DCD Rev. 19"): The amended

EPC Contract now expressly states that Westinghouse must provide Units that meet

the standards of the NRC-approved design contained in DCD Rev. 19 in all respects.

DCD Rev. 19 was issued approximately three years after the EPC Contract was

signed and this chronology has been the basis of disputed claims between the

parties.

IO. No Interim Lawsuits: The Amendment eliminates any requirement or

ability for the parties to sue each other before substantial completion of the project.

11
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1 11. Interim Dispute Resolution Board: A dispute resolution board and dispute

2 resolution process is being implemented to resolve commercial claims and disputes

3 going forward.

4 12. Equipment Warranties: Most equipment warranties have been extended

5 to two years past the substantial completion dates.

6 Q. CAN YOU PROVIDE US WITH A COPY OF THE AMENDMENT7

7 A. A copy of the Amendment is attached to my testimony as Exhibit No.

8 (SAB-3).

9 Q. BEFORE THE AMENDMENT, WHERE DID THE PROJECT STAND IN

10 REGARDS TO THE POSSIBILITY OF LITIGATION?

11 A.

12

13

14

15

16

17

18

19

20

21

22

When CB&I became the Consortium's construction lead in 2013, there was

good reason to expect positive results. An operating division of CB&I, CB&I

Services, had been on site for several years fabricating the containment vessels for

the Units. Aller some initial quality issues that were quickly resolved, CB&I

Services'ork was consistently timely and of high quality. In its role as

construction lead, however, CB&I did not succeed as expected in improving

construction productivity on the site or resolving quality issues and timeliness issues

at submodule suppliers.

At the same time, problems were surfacing between the Consortium partners.

Internal Consortium agreements and interactions are confidential as to us. However,

by mid-2015, disputes were spilling over into the supply chain and impeding action

on important issues. The disputes seemed to be about who in the Consortium was

12
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responsible for paying for unanticipated costs in Fixed or Firm cost categories.

Important matters were being delayed while the Consortium partners worked out

their differences.

At the same time, the Consortium would not engage SCE&G and Santee

Cooper in meaningful negotiations about the outstanding disputes we had with

them. It seemed to us that CB&I and Westinghouse were avoiding negotiating with

us rather than presenting us with a divided front.

We also understood that Consortium members were coming under financial

stress because of the large payments SCE&G had begun to withhold in 2015.

SCE&G did so to protect its rights under the EPC Contract and to put pressure on

the Consortium to improve its schedule and efficiency performance. The

Consortium disputed our right to withhold these payments. But in the end, we

withheld payments worth over $ 135 million on a 100% basis.s It was not clear what

the Consortium would do in response. But we considered litigation to be a likely

result.

When we met in September of 2015, CB&l stated that in its opinion the

project was headed toward litigation, certainly between the Consortium and Santee

Cooper and SCE&G, and possibly between members of the Consortium itself.

Going to litigation could have been highly damaging to the project.

'nless otherwise specilied, all cost figures in this testimony are stated in 2007 dollars and refiect SCEd'cG's 55%
share of the cost of the Units. The exception is the dollar amounts of liquidated damages and completion incentives,
which are stated in future dollars at SCEttcG's 55'Ye share.

13
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1 Q. WHY WAS AVOIDING LITIGATION IMPORTANT?

2 A.

10

12

13

14

15

16

17

18

19

20

Construction projects succeed where commercial issues are managed

effectively and communication is open. Those things typically do not happen when

a project is in litigation. In addition, schedule mitigation plans are expensive and to

some degree optional with the contractor. When parties are in a difficult commercial

dispute, schedule mitigation can be held hostage to the litigation or become a

bargaining chip. Had the project degenerated into litigation, reaching consensus on

the required mitigation plans would have been very difficult.

Apart from the safety and quality of construction, one of SCE8tG's principal

objectives was the completion of the Units in time to qualify for all available federal

production tax credits. The projected benefit of those credits is worth approximately

$2.2 billion and will be passed on directly to our customers. Litigation would put

the project's ability to receive those credits at greater risk.

Accordingly, a very important benefit of the Amendment is it diverted us

away from litigation and the delays and disruptions that litigation would have

produced. All parties can now focus on the success of the project, not on success

against each other in the courtroom. In addition, the Amendment contractually rules

out litigation until the project is finished. Given where we were before the

negotiations, this is a very positive outcome for the project and a very important

benefit to our customers.

21
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1 Q. PLEASE EXPLAIN HOW THE AMENDMENT RULES OUT LITIGATION

2 DURING THE PROJECT.

3 A. The Amendment establishes a three person dispute resolution board. All

claims under the EPC Contract that the parties cannot work out go to that board. If

5 a claim is under $2.75 million (SCE&G's 55'/o share, $5 million at 100'/o), then the

6 decision of the hoard is final. If the amount exceeds $2.75 million, then the decision

7 of the board is binding until the project is complete. After completion, a party may

8 bring suit on the matter in court, but only then.

In addition, SCE&G is not required to pay any part of a disputed amount

10 pending a decision of the board. Previously the EPC Contract required SCE&6 to

11 pay 90'/o of a disputed claim while the dispute was resolved, Instead, SCE&G will

12 make a one-time $41.3 million deposit with Westinghouse, which will cover all

13 disputed amounts pending the board's decision. The deposit will be credited to the

14 final invoices at the end of the project.

15 Q. PLEASE EXPLAIN WHAT THE AMENDMENT ACCOMPLISHES IN

16 TERMS OF RESTRUCTURING THE CONSORTIUM.

17 A.

18

19

20

21

By purchasing Stone & Webster from CB&I, Westinghouse acquired full

control of the project. Westinghouse is now responsible for all matters related to

cost, efficiency and delay. It no longer matters whether the issues are related to

design, engineering, equipment procurement, components or construction:

Westinghouse is responsible. This simplifies decision-making and creates clear

15
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I lines of accountability. Disputes among Consortium members can no longer be a

2 source of friction and delay.

In addition, removing CB8cl from the Consortium has allowed Westinghouse

4 to hire Fluor as consMction manager both for this project and for Southern Nuclear

5 Company's ("SNC's") Vogtle project. Fluor is exceptionally well qualified for the

6 job. Fluor's initial steps to improve productivity and schedule performance are

7 encouraging.

8 Q. WHAT ARE FLUOR'5 QUALIFICATIONS?

9 A.

10

12

13

14

15

16

17

18

19

20

21

22

Fluor Corporation has been in business over 100 years and is ranked 155~

among the Fortune 500; It employs 60,000 people worldwide with 2015 revenues

of $ 18 billion.

Fluor has significant nuclear experience. Fluor has self-performed reactor

consmction for eight different nuclear plants, including V.C. Summer Unit l.

Additionally, the company has assisted in the construction of another ten nuclear

units. Fluor has designed three nuclear plants itself. The company is part of a team

decommissioning 27 nuclear reactors in the United Kingdom, and it is also the prime

contractor at four Department of Energy nuclear sites, including the Savannah River

Site located in Aiken, South Carolina. Through a subsidiary called NuScale, the

company is also designing, developing, and marketing a next generation small

modular reactor.

Fluor's non-nuclear power experience includes construction it self-

performed at SCE&G's Fairfield Pumped Storage facility and engineering,

16



ELEC
TR

O
N
IC
ALLY

FILED
-2018

O
ctober24

3:23
PM

-SC
PSC

-D
ocket#

2017-305-E
-Page

63
of229

10

12

13

14

15

16

17

19

20

procurement, construction and commissioning services for building the Cope and

Jasper Generating Stations and for the Urquhart Plant Units I and 2 Repowering.

Additionally, Fluor provided construction services for installing scrubbers and other

major environmental upgrades on the Williams and Wateree Stations. This means

Fluor has held major construction roles involving practically all of the large base-

load generating facilities in SCE&G's system. Over the past five years, Fluor has

managed over a dozen power sector megaprojects worldwide.

On a more subjective level, Fluor has been rated as one of the most ethical

companies to do business with for ten years running. We found that very

encouraging. They are good corporate citizens with deep roots in South Carolina.

In its present form, the Company was created by the 1977 merger of Fluor

Corporation and Daniel Construction Company of Greenville. Fluor currently has

approximately 4,500 employees in South Carolina. Greenville is the headquarters

for the nuclear division.

Fluor and its employees have contributed $3.3 million to community

organizations, educational initiatives and programs in South Carolina. Additionally,

volunteers contributed nearly 7,200 volunteer hours in the state. Fluor's

commitment to municipal redevelopment in the Greenville area is one of the leading

examples of corporate community responsibility in South Carolina. Fluor's

Chairman and CEO is a graduate of the University of South Carolina, and the

president of its power division is a graduate of The Citadel.

17
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l Q. PLEASE DESCRIBE THE TRANSITION PROCESS FROM CB&I TO

2 FLUOR.

3 A. January 4, 2016, was the first business day following the effective date of the

4 Amendment. At that time, a transition began through which CB&I's direct craft

5 workers on the project became employees of Fluor. A number of CB&1's field

6 engineering and other field non-manual employees did not transition to Fluor but

7 went instead to a new Westinghouse subsidiary corporation named WECTEC.

8 Westinghouse wants to keep these people on a Westinghouse subsidiary's payroll

9 so that they will be available to support future Westinghouse AP1000 projects

IO worldwide after this project is complete.

I I Q. WHAT HAS FLUOR DONE TO IMPROVE THE PRODUCTIVITY AND

l 2 SCHEDULE PERFORMANCE OF THE PROJECT?

l3 A. fn November of 2015, just aAer the Amendment was signed, Westinghouse

l4 and Fluor identified 25 key work streams as important targets for improvement at

l5 both SCE&G's site and SNC's site. They convened work stream review teams to

l6 decide how to streamline processes, eliminate inefficiencies and identify means to

l7 increase the levels of productivity and accountability. SCE&G personnel and

l8 personnel from SNC's Vogtle project were assigned to a number of these teams.

l9 Q. WHAT CHANGES HAVE BEEN IMPLEMENTED?

20 A. The initial results of these reviews were implemented in the first halfof 20 l6.

2l

22

They include standardized and simplified work packages for nuclear island

construction, streamlined processes for equipment transfers between suppliers and

18
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1 contractors, and processes to minimize design changes for module and submodule

2 vendors. This is an on-going process. As reviews are completed, additional work

3 flows are being added and additional teams are being convened.

It appears to us that Fluor is identifying needed changes to the construction

5 program and pushing them through with focus, diligence and professionalism. We

6 are pleased with Fluor's performance in its new role to date.

7 Q. PLEASE EXPLAIN WHAT THE AMENDMENT ACCOMPLISHES IN

8 TERMS OF INCREASING INCENTIYES FOR TIMELY COMPLETION

9 OF THE PROJECT.

10 A.

12

13

15

16

17

18

19

20

21

The EPC Contract caps liquidated damages. At the time the Amendment was

negotiated, one of the challenges we faced was that the completion dates for the

Units had been pushed past the dates at which all of the available liquidated damages

under the EPC Contract would have been earned.

As a result, when we began the negotiations, the Consortium was not facing

any additional liquidated damages if the project were delayed beyond the projected

completion dates. This was important because the forecasted substantial completion

date for Unit 3 was only six months ahead of the deadline for qualifying for federal

Production Tax Credits for that Unit. The Unit 2 date was 18 months ahead of the

deadline. Meeting the tax credit deadline for Unit 3 was likely to require expensive

schedule mitigation. The same could be the case for Unit 2 depending on future

developments. There was no direct contractual incentive for the Consortium to

invest in mitigation.

19
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As a result, SCE&G and its customers faced the risk that the Consortium

would allow the scheduled completion dates to slip past the tax credit deadlines

rather than spend the additional money needed to prevent that from happening. In

all, SCE&G and its customers stood to lose approximately $2.2 billion in projected

benefits if neither Unit were to meet the deadline.

In the Amendment negotiations, we were able to address this problem. In

those negotiations, Westinghouse told us that it recognized the great value

represented by its AP1000 business and the need to complete ow project

successfully to protect that value and Westinghouse's reputation worldwide.

Westinghouse was willing to take on substantial new commitments under the EPC

Contract to accomplish those goals.

This may turn out to be a strategy for Westinghouse. In June of 2016, less

than nine months after the Amendment was executed, Westinghouse announced that

it is negotiating a contract to construct six AP1000 units in India. It is working on a

similar proposal to construct three new AP1000 units at the Moorside nuclear power

station on the west coast of England. We also understand that there is interest in

AP1000 units in Europe where nuclear power is increasingly seen as an alternative

to continued reliance on Russian natural gas. The AP1000 unit remains the safest,

most technologically sophisticated and simplest nuclear unit available today.

In light of Westinghouse's business interests, we were able to convince

Westinghouse to accept new liquidated damages that are capped at $371.8 million

for the two Units. Of that amount, $ 137.5 million for each Unit (SCE&G's 55%

20
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share, $250 million at 100%) is directly tied to that Unit meeting the deadline for

receiving federal production tax credits.

The Amendinent also provides for completion incentives. The completion

incentives are paid by individual Unit and are tied to whether the Unit produces

power in time to qualify for the production tax credits. If both Units do qualify, the

total completion incentives would be $ 165.0 million (SCE&G's 55% share, $300

million at 100%).

Since these completion incentives have not yet been earned, they are not

included in current BLRA forecasts. No Commission action is requested related to

them in this proceeding.

We also had included in the EPC Contract a capacity bonus that would be

paid if the Units were able to generate more electricity than had been guaranteed by

Westinghouse. Westinghouse's engineers had upgraded certain components for the

Units after the initial capacity commitments were made. Westinghouse was

confident that capacity increases were likely and meaningful payments would be

earned under these provisions. In the negotiations, we convinced Westinghouse to

release the potential capacity bonuses.

As a result, the total of liquidated damages and completion incentives

contained in the EPC Contract went from effectively zero on an incremental basis

to $536.8 million at SCE&G's 55% share and approxiinately $ 1.0 billion on a 100%

basis. These are meaningful numbers. They give Westinghouse a financial incentive

to spend money to mitigate delays and keep the project on schedule to qualify for

21
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I the Production Tax Credits that will be so valuable to our customers when they are

2 earned.

3 Q. PLEASEDKSCRIBKTHEFIXEDPRICEOPTION.

4 A.

10

12

13

After the 2011 Amendment to the EPC, approximately two-thirds of the EPC

costs were in either Fixed Price or Firm Price categories. Fixed Price items are not

subject to any adjustment. Firm Price items are fixed in 2007 dollars and subject to

escalation at rates that are either contractually fixed or are reported in published

indices.

The reinaining non-Fixed, non-Firm costs are found in the Target and Time

and Material categories. Target costs include three labor-related categories:

(a) Direct Craft Labor, which represents work done directly on the Units;

(b) Field Non-Manual labor, which includes supporting stalTsuch as clerical,

field engineering, Quality Assurance and Quality Control, supervisory

14

16

17

and safety personnel; and

(c) Indirect CraII Labor, which is labor that directly supports craft labor in

the field and handles such matters as site sanitation and cleanup, traffic

control, and distribution of commodities, materials, supplies, water and

I8 ice.

19

20

21

Time and Materials costs items include services that the Consortium provides

under the EPC Contract in support of the Owner's obligations as owner of the

project, holder of the NRC licenses and environmental permits and future operator

22
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1 of the Units. The Time and Materials cost category also includes the budget for

2 such things as the cost of local sales taxes, import duties and insurance and the cost

3 of the initial inventory of spare parts for the Units.

In the negotiations with Westinghouse, SCE&G was able to convince

5 Westinghouse to provide us with an irrevocable option to move all remaining Firm,

6 Target and Time and Material costs, except for $38.3 million of the Time and

7 Material budget, to the Fixed Price category. The Fixed Price would be

8 approximately $3.345 billion (future dollars) for all invoices paid after June 30,

9 2015. Any payments made after that date are credited to the Fixed Price amount.

10 This is a fixed cost category with no escalation or other adjustment except for future

ll change orders, if any.

12 As compared to the price presented in the last BLRA proceeding, the increase

13 in the EPC Contract price under this Fixed Price option is $505.5 million in future

14 dollars. This is a little less than IO'/o of the total EPC cost.

15 Q. WHY DO YOU REFER TO THIS AS A FIXED PRICK OPTIONS
16

17 A. My use of the term "Fixed Price option" reflects the terminology used in the

18

19

20

21

22

EPC Contract. We are transferring costs to the "Fixed Price" category as that item

has been defined in the EPC Contract since 2008. Fixed Price items are items whose

cost does not change for any reason except Owner-directed change orders or

contractor change orders, which are allowed under the definition of Uncontrollable

Circumstance contained in the EPC Contract.

23
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1 Q. WHATISEXCLUDEDFROMTHEOPTION?

2 A.

10
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At SCE&G's request, the Fixed Price cost excludes several items within the

Time and Materials budget that total approximately $3&.3 million. Among these are

import duties, sales taxes, performance bonds and warranty costs. SCE&G believes

it can manage these costs as well or better than Westinghouse and thus has not

sought to have Westinghouse fix a price for them.

The spare parts and equipment budget is also excluded. Westinghouse is

working to create a definitive list of the spare parts and equipment inventory that

must be available to ensure safe and reliable operations of the Units, The parts list

has not been finalized. To reduce the cost of these parts, SCE&G is working with

SNC to create a shared repository of critical parts and equipment. SCE&G was not

inclined to let Westinghouse fix a price for this parts list sight unseen. Instead,

SCE&G wanted to ensure that it receives all the parts and equipment it needs and at

the lowest possible cost. For that reason, SCE&G asked to keep the cost of spare

parts individually budgeted in Time and Materials.

Apart from these items, the Fixed Price option sets a price of $3.345 million

(future dollars) for all of the remaining work under the EPC Contract. The new

price will be subject to future change orders, whether due to Uncontrollable

Circumstance (as defined in the EPC Contract) or for Owner's convenience. This

is in keeping with standard practice in large project contracts. Fixed price contracts

for a large construction project commonly provide that contractors are entitled to

change orders where uncontrollable circumstances are encountered. To ask

24
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I contractors, in effect, to insure the project against unknown risks is not standard

2 practice and the prices involved are difficult to estimate. However, as discussed

3 below, we have sought to tighten up the standards for establishing uncontrollable

4 circumstances in ways that will help the project and SCE&G's customers.

The Fixed Price also does not cover SCE&G's costs as Owner. These include

6 the cost of the NND effort, as well as Transmission costs. However, with these

7 limitations, the Fixed Price option sets a definitive price to complete the work as

8 currently envisioned under the EPC Contract.

9 Q. HAS SCE&G DECIDED TO EXERCISE THIS OPTION?

10 A. By letter dated May 24, 2016, SCE&G informed Westinghouse that it

II intended to exercise this option. There were two conditions to this approval

I2 becoming final. By its terms, the exercise of the option is subject to regulatory

l3 approvals, which would include approval by this Commission. The other is formal

l4 authorization from our co-owner Santee Cooper. Santee Cooper provided that

IS authorization on June 30, 2016.

l6 Q. PLEASE EXPLAIN THE BASIS ON WHICH SCE&G DECIDED TO

I 7 EXERCISE THE OPTION.

I8 A. In making the decision to exercise the option, SCE&G considered three types

19

20

2I

of information. First, we considered the information we received from Fluor during

the first half of 2016 and earlier as Fluor's consnuction experts assessed the project

and began to implement mitigation plans. Second, we considered our own

experience with the project both before and after Fluor came into the picture. Third,

2S
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I we considered the sensitivity study Dr. Lynch performed related to the value of

2 exercising the option. Each of these sources of information strongly supported

3 exercising the option.

4 Q. WHAT DID YOU LEARN FROM YOUR INTERACTION WITH FLUOR?

S A. Since the Amendment was signed, we have been closely following Fluor's

6 approach to improving schedule performance and labor productivity on site. Fluor

7 has already made very helpful changes in work flows and management. But these

8 changes are clearly not enough to solve current schedule and productivity issues by

9 themselves. Fluor has recognized this and is recruiting, hiring and training an

10 expanded construction workforce to accelerate the construction schedule.

II Specifically, a limited-scope night shift of approximately 300 craft workers is

12 already in place. Fluor is actively working to expand it to a full-scope night shiA of

13 more than 1,000 craft workers.

14 Expanding the workforce in this way shows Fluor understands that it will

IS require more workers working more hours than forecasted to complete the project

16 on schedule. This means higher labor costs, which absent exercise of the Fixed Price

17 option will be passed on to SCE&G and its customers. In addition, adding a night

18 shift, in itself, generally increases costs. Fluor's actions to date indicate that costs

19 will rise to meet schedule commitments.

20 Q. WHY DOES ADDING A NIGHT SHIFT INCREASE COSTS?

21 A.

22

Attracting workers to a night shift will require Fluor to pay them a premium.

ln addition, workers on a night shift need supervision and support just like their

26
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1 counterparts on the day shiA. Therefore, adding a night shift requires staffing a night

2 shift of Field Non-Manual personnel and Indirect CraA Labor to provide that

3 support. These additional shifts of support personnel represent additional costs to

4 the project.

5 Q. WHAT IS YOUR CURRENT EXPERIENCE CONCERNING THE PER-

6 UNIT COST OF LABOR AT THE PROJECT AND THE POTENTIAL FOR

7 ESCALATION THERE?

8 A. Demand for construction workers is increasing with the improving economy.

9 With the ongoing retirements of coal-fired plants, and the need to deliver newly

10 discovered supplies of shale gas to market, a number of new gas pipelines are being

ll built. Demand for gas pipeline workers is particularly high. Pipeline projects

12 compete with nuclear projects for many of the same workers, especially highly

13 skilled welders and heavy equipment operators. Currently, Fluor is hiring and

14 training new workers at an accelerating pace to mitigate schedule delays. But Fluor

15 is also losing trained workers from the project to other opportunities in significant

16 numbers. Work force retention is now an important limiting factor in Fluor's plan

17 to mitigate the construction schedule.

18 Q. WHAT ARE THE IMPLICATIONS OF WORKFORCE ATTRITION AND

19 RETENTION ISSUES FOR PROJECT COSTS?

20 A. Increased workforce attrition means increased recruiting and training costs.

21 To improve retention of workers on-site, Fluor will likely need to offer additional

pay and benefits. Absent SCEkG exercising the Fixed Price option, these
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I additional costs will be passed to SCE&G and its customers as Target costs. Taking

2 all of these factors together, I believe that the additional labor costs associated with

3 mitigating the construction schedule are likely to significantly impact the cost to

4 complete the project.

5 (}. AS TO THE VALUE OF EXERCISING THE OPTION, WHAT DID YOU

6 LEARN FROM YOUR OWN EXPERIENCE WITH THE PROJECT?

7 A.

10

12

13

14

15

16

17

IS

19

20

21

22

The initial 2008 cost projections for the project were based on a productivity

factor of 1.0. This meant that the Consortium projected that the units of labor

needed to complete this project would be the same as the units of labor needed to

complete similar tasks on standard, non-nuclear construction projects. The cost

projection provided by the Consortium in 20I4 was based on a labor productivity

factor of 1.15 or 15% higher than the initial projection.

To date, the project has not been able to meet either the 1.0 or 1.15

productivity factors for any sustained period. The cumulative productivity factor

since the project began is approximately 1.75.

We have computed the labor productivity factor that Fluor and Westinghouse

must achieve from Ianuary of 2016 forward to have actual costs to SCE&G come

in less than the Fixed Price, all other things being equal. That labor productivity

factor is 1.15. We expect construction to become more efficient under Fluor and

with a restructured project team. But it is unlikely that productivity will improve

fast enough for the remaining work on the project to be completed at a productivity

factor of 1.15 or below. Our experience with the project to date makes us believe
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I that it is highly unlikely that Fluor and Westinghouse can bring the productivity

2 factor to I.l5 or lower measured between January 1, 2016, and the end of the

3 project. This tells us that, all other things being equal, exercising the Fixed Price

4 option is best for the Company and its customers.

5 Q. PLEASE EXPLAIN DR. LYNCH'S SENSITIVITY STUDY AND THE

6 ASSUMPTIONS UNDERLYING IT.

7 A. We asked Dr. Lynch to run a sensitivity analysis to show how SCAG's

8 costs under the EPC Contract might vary if we did not exercise the Fixed Price

9 option. The first step was to identify the proper variables to model. We examined

10 the cost categories in the EPC Contract for which SCE&G is at-risk and what drives

ll costs in those categories. Based on this analysis, we determined that Dr. Lynch's

12 analysis could focus on two critical variables: Direct Labor productivity and

13 escalation in labor rates.

14 Q. PLEASE EXPLAIN WHAT THESE FACTORS MEASURE.

15 A.

16

17

18

19

20

21

There are two factors involved in labor costs: units of labor and labor costs

per unit. The equation is simple. Costs equal units of labor times costs per unit.

Anything that increases the units of labor needed to complete the project

increases the labor productivity factor. Therefore, the labor productivity factor

captures in one number all the things that can increase labor requirements for a

project by delaying, frustrating or complicating a construction plan. For that reason,

it is possible to analyze the effect of all factors that result in a change in amount of
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labor required to complete the project by varying one number, the labor productivity

factor.

The second variable in Dr. Lynch's analysis is the per-unit cost of labor. As

4 indicated above, there is reason to believe that Fluor and Westinghouse will need to

5 increase pay and benefits to attract and retain the expanded workforce they need to

6 mitigate schedule delays. This will increase per-unit labor costs. In Dr. Lynch's

7 study, we sought to measure what outcomes were possible under reasonable

8 assumptions concerning possible future changes in per-unit labor costs and

9 productivity factors.

10 Q. WHY IS IT POSSIBLE FOR DR. LYNCH TO MODEL POSSIBLE FUTURE

11 VARIATION IN EPC CONTRACT COSTS BY FOCUSING ON LABOR-

12 RELATED VARIABLES ONLY?

13 A.

14

15

16

17

18

19

20

21

22

The EPC Contract contains four principal groupings of cost for pricing

purposes: Fixed Price costs, Firm Price costs, Time and Materials costs, and Target

Price costs.

Costs in the Fixed or Firm Price categories are set in 2007 dollars, either with

no escalation, or escalation set at a specified or indexed rate. Apart from change

orders, indexed escalation is the only source of variation in these costs. Where

indexed escalation applies, the current estimates of inflation are built into the

existing cost forecasts in those categories. Accordingly, cost variation coming from

the Fixed or Firm costs categories is not likely to be material, especially when

compared with the possible changes in cost categories which are not Fixed or Firm.
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All non-Fixed or non-Firm costs are found either in the Target Price category

2 or the Time and Material category. The Time and Material category is very small

3 and represents 1.1'/o of the EPC Contract remaining to be spent. The Target price

4 category represents the great majority of the non-Fixed or Firm costs.

5 Approximately eighty percent (80'/o) of the costs within the Target Price category

6 are labor costs. Therefore, SCEScG's cost risks under the EPC Contract, absent

7 exercise of the Fixed Price option, are concentrated in the labor costs found in the

8 Target Price cost category.

9 Q. PLEASE DESCRIBE THE LABOR COSTS CATEGORIES THAT MAKE

10 UP THE TARGET COSTS.

11 A. The three specific cost categories that are part ofTarget Price costs are Direct

12

13

14

15

16

17

18

19

20

21

Craft Labor, Indirect Craft Labor, and Field Non-Manual Labor. Direct Craft Labor

is the labor directly involved in tasks that build the Units. Indirect Craft Labor and

Field Non-Manual Labor are work that supports Direct Craft Labor, Because

Indirect Labor and Field Non-Manual labor support Direct Craft Labor, the principal

driver of changes in Indirect Labor and Field Non-Manual utilization is a change in

Direct Labor productivity, Therefore, it is standard practice in the industry to

measure the amount of Indirect Labor and Field Non-Manual Labor required for a

project by applying a ratio of these items to Direct Craft Labor. For example, a

standard measure of Indirect Labor might be that 0.6 units of Indirect Labor are

required to support each unit of Direct Craft Labor. Applying such ratios to the units

ofDirect Labor generates the required units ofIndirect Labor and Field Non-Manual

31



ELEC
TR

O
N
IC
ALLY

FILED
-2018

O
ctober24

3:23
PM

-SC
PSC

-D
ocket#

2017-305-E
-Page

78
of229

1 labor, In this way, the amount of labor needed to support direct construction work

2 varies automatically with changes in the amount of labor devoted to direct

3 construction work.

We asked Dr. Lynch to use these same approaches in his analysis. In the

5 model he used, the units of Indirect Labor and Field Non-Manual vary

6 proportionally to changes in Direct Labor units. In this way, the effect of varying

7 productivity rates for Direct Labor flows directly through to the calculation to

8 determine the units of Indirect Labor and Field Non-Manual Labor that will be

9 required.

10 Q. WHAT RANGE OF VARIABLES DID YOU ASK DR. LYNCH TO MODEL?

11 A.

12

13

l4

16

17

18

19

20

21

At the lower end of the spectrum (most efficient), we asked Dr. Lynch to

model labor costs at a productivity factor of 1.0 which is the factor on which the

initial cost projections were based in 2008. Based on our experience to date, and

what we know ofFluor and Westinghouse's plans going forward, achieving a Direct

Labor productivity factor as favorable as 1.0 over the remaining course of the project

would be highly unlikely.

Also at the low end of the range, we asked Dr. Lynch to model the

productivity factor used in the 2014 Consortium cost projections of 1.15. It is the

stated goal of Westinghouse to reach this productivity factor over the remaining

years of the project. That is a worthy goal. But given what we know today, it would

seem unlikely that it can be reached since schedule mitigation is the predominant
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10

l3

I4

I5

l6

IS

l9

20

21

concern going forward. Schedule mitigation will likely involve additional labor and

therefore less favorable labor productivity than would otherwise be the case.

At the upper end of the range of the analysis, we asked Dr. Lynch to model

a productivity factor of 2.0. That value reflects an approximate doubling of the size

of the construction workforce as compared to initial projections. After careful

review, it is our conclusion that it is feasible for a workforce of that size to be

recruited and trained and to work efficiently on site. With skillful construction

management and vigilant quality assurance and quality control, and absent

unforeseen challenges, we believe that a workforce of that size should be able to

overcome the reasonably foreseeable challenges involved in meeting the GSCDs.

To create a representative range of values, we also asked Dr. Lynch to model

each of the productivity rates which lie at 0.25 increments between productivity

factors of 1.0 and 2.0.

As to per-unit labor cost rates, we asked Dr. Lynch to model scenarios

assuming that the unit cost of labor varied by 0%, 2.9%, 5% or 7% cumulatively

over the course of the project. It was our judgment that while labor rates will likely

need to increase above current estimates (which already include an escalation factor

based on current expectations), it was unlikely that these rates would increase

cumulatively by as much as 7% over the life of the project. It was not at all likely

that labor will remain constant over the life of the project compared to the initial

projections.
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1 Q. WHAT IS YOUR OPINION CONCERNING THE RESULTING RANGE OF

2 VALUES?

3 A. It is my judgment that a sensitivity analysis which measures costs over this

4 band of values captures the foreseeable range of potential changes in EPC costs that

5 SCEkG and its customers would face absent SCE&G exercising the Fixed Price

6 option. As a result, Dr. Lynch's analysis accurately measures the potential value of

7 the Fixed Price option to SCEkG and its customers.

8 Q. WHAT WAS THE RESULT OF DR. LYNCH'S SENSITIVITY ANALYSIS?

9 A. The resulting sensitivity analysis is attached to Dr. Lynch's testimony as

10

12

13

14

15

16

17

19

20

21

22

Exhibit No. (JML-I). It is my opinion that the construction and engineering

assumptions it reflects are reasonable and accurate.

The analysis compares the cost to complete the Vnits without the Fixed Price

option to the cost if the Fixed Price option is exercised. It presents results for 24

possible combinations of factors. In only four of the 24 scenarios was it cheaper to

forego the Fixed Price option. In three of these four scenarios, Westinghouse and

Fluor would need to achieve a 1.0 direct labor productivity factor over the remaining

life of the project for that to be the case. We believe that is practically impossible

and know it to be inconsistent with the schedule mitigation plans that Fluor is

putting in place today which will result in higher (less favorable) productivity rates

than previously forecasted. The fourth scenario involves a productivity factor of

1.15, which is itself highly unlikely. But it also assumes that labor prices remain

constant over the remaining life of the project. We are unaware of any reason to
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1 expect that this will occur. All indications are that per unit labor costs will be forced

2 upward as Fluor seeks to execute its current schedule mitigation plan, which will

3 require maintaining a greatly expanded workforce on site.

The remaining 20 scenarios show that it is cheaper for SCE&G and its

5 customers if SCE&G exercises the Fixed Price option. Based on our experience

6 with the project, the most likely six scenarios are those where productivity factors

7 are in the range of 1.50, 1,75 and 2.00, and labor cost growth rates of 2.9'/o and 5'/o.

S Within this range ofvalues, exercising the Fixed Price option would reduce the EPC

9 Contract cost, net of future change orders, by between 10.9/o and 29.3/o.

10 lt is my judgment that this analysis accurately reflects the key drivers of cost

11 that are relevant to the decision to execute the Fixed Price option. The results

12 unequivocally support the prudence of exercising the Fixed Option, and the benefit

13 that this will provide SCE&G and its customers in the form ofgreater price security

14 and ultimately a lower price.

15 Q. PLEASE EXPLAIN THE SITUATION REGARDING EQUIPMENT

16 WARRANTIES AT THE TIME OF THE NEGOTIATIONS.

17 A.

IS

19

20

21

22

At the time of the negotiations, delays had pushed the substantial completion

dates for the Units out in such a way that a number of the key equipment and

component warranties would have begun to run before the Units were placed in

service and could have expired before there had been sufficient time to identify any

issues that needed to be corrected. At one juncture, Westinghouse had indicated

that the cost of extending these warranties could be as much as $66 million. Under
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I the Amendment, the equipment warranties will begin to run upon substantial

2 completion. In the Amendment, Westinghouse agreed to provide equipment

3 warranties related to the Units tied to the actual completion dates achieved by the

4 project.

5 Q. PLEASE EXPLAIN WHAT THE AMENDMENT ACCOMPLISHES IN

6 TERMS OF RESTRUCTURING THE EPC CONTRACT TO AVOID

7 FUTURE DISPUTES.

8 A. I have already discussed the new dispute resolution board and the provisions

10

12

13

14

15

16

17

18

19

20

21

of the Amendment that rule out litigation until after the project is complete. In

addition, the Amendment makes a number of other changes in the EPC Contract to

limit future disputes. Some of the most important ones are as follows:

The Change in Law Provisions. The Change in Law provisions of the EPC

Contract have been the basis of a number of claims by the Consortium for change

orders authorizing additional payments when they have encountered unanticipated

decisions or guidance from NRC staff and inspectors that increased costs. We have

disputed those claims. The Amendment revises the EPC Contract to make it clear

that Westinghouse is entitled to a change order only if a change in law or regulation

is embodied in a statute or a formal, written regulatory pronouncement. If the

change in law is NRC-related, it must be announced through one of a specified list

of formal agency pronouncements. Interpretations or staff opinions do not qualify

as the Consortium had sought to assert in the past.

36



ELEC
TR

O
N
IC
ALLY

FILED
-2018

O
ctober24

3:23
PM

-SC
PSC

-D
ocket#

2017-305-E
-Page

83
of229

10

12

13

14

15

16

17

18

19

20

21

22

Design Control Document Revision No. 19. When the EPC Contract was

signed in 2008, the NRC had approved the design of the AP1000 unit through

Design Control Document Revision No. 15 (DCD Rev. 15). It was understood that

additional revisions would be required to meet new NRC aircraft impact rules and

to incorporate other design modifications identified by Westinghouse. These

changes were incorporated in DCD Rev. 19 which was issued in 2011. The COL

for the Units was issued in 2012 and was based on DCD Rev. 19.

In several instances, Westinghouse has sought to argue that because of this

chronology it was only contractually required to provide supporting software,

documentation and other material reflecting the AP1000 design up to DCD Rev. 15.

Under the Amendment, the language in the EPC Contract makes it clear that

materials conforming to all changes in the design of the AP1000 unit, up to and

including DCD Rev. 19, are required without additional change orders.

New Milestone Payment Schedule. As discussed above, a source of past

disputes with the Consortium has been the calendar-based payment schedule for

certain costs under the EPC Contract. Going forward, all payments will be tied to

Westinghouse accomplishing specific construction milestones or other measures of

actual progress. This not only eliminates a source ofdispute, but also creates a cash-

flow incentive for Westinghouse to meet the construction schedule.

During the transition to the new milestone payment schedule, SCE&G is

making payments of $55.0 million per month. These payments will be trued up

against invoices for work during the period and against the Fixed Price amount of
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I $3.345 billion. Once the new construction milestone payment schedule is finalized,

2 future payments will be based on that schedule. If the payment schedule cannot be

3 produced by agreement, then the dispute resolution board will mediate the matter.

These changes in the payment schedule are very valuable from SCE&G's

5 perspective. They will serve to minimize the claims by Westinghouse going

6 forward and will minimize future distraction related to commercial disputes. Tying

7 payments to construction milestones also creates a strong incentive for completing

8 major scopes of work and improving schedule performance.

9 Q. PLEASE EXPLAIN WHAT THE AMENDMENT ACCOMPLISHES IN

10 TERMS OF RESOLVING EXISTING DISPUTES BETWEEN THE

11 PARTIES.

12 A. When the negotiations took place, it was clear from the perspective of the

13

14

15

16

17

18

19

20

negotiating team that the project could not avoid litigation without resolving

outstanding issues concerning disputed invoices, change orders, and change order

notices, Nor was it likely that CB&l could leave the project with major unresolved

claims on the table, and without quantifying what its costs would be in leaving. In

negotiating the Amendment, we excluded only ten items, which are listed on Exhibit

C to the Amendment. These items were subject to ongoing negotiations and

quantification of scope and amount. They will be submitted to the dispute resolution

board if the parties cannot resolve them quickly.

21

22
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1 Q. WHAT MATTERS WERE RESOLVED?

2 A. Among the matters resolved were invoices we disputed in whole or in part

3 on productivity and efficiency grounds, payments we had withheld due to timing

4 issues, costs we believe never should have been billed to us including costs

5 associated with structural module delays, and disputed costs associated with change

6 orders or their precursors, notices of changes. Mr. Kochems will provide the

7 accounting details about these matters. I can provide a view of these matters from

8 the negotiating team's perspective.

9 Q. COULD YOU PLEASE DESCRIBE THE ISSUES RELATED TO

10 PRODUCTIVITY AND EFFICIENCY CHALLENGES?

ll A. One group of challenged costs involved invoices that SCEErG and Santee

12 Cooper refused to pay based on productivity concerns. As I indicated earlier in my

13 testimony, beginning in June of 2015, for each invoice involving Target labor, we

14 calculated an alternative invoice by applying the labor productivity factors and labor

15 efficiency ratios that the Consortium used in its original project cost forecasts.

16 (Labor efficiency ratios are the ratios of Indirect Labor and Field Non-Manual labor

17 associated with Direct Craft Labor.) We disputed the difference between the actual

18 and alternative invoices, and withheld 10'/o of the disputed amount as the EPC

19 Contract provided.

20 Q. WHAT WAS THE CONSORTIUM'S POSITION?

21 A.

22

The Consortium argued that the productivity and efficiency ratios that it used

in preparing the prior forecasts were estimates only and SCE&G and Santee Cooper
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1 were contractually at risk to pay actual costs. In response, SCE&G and Santee

2 Cooper argued that the EPC Contract contained terms requiring the Consortium to

3 construct the Units using "Good Industry Practice," which encompasses "the

4 practices, methods, standards and acts engaged in and generally acceptable to the

5 nuclear power industry in the United States." SCE&G and Santee Cooper asserted

6 that the failure by the Consortium to achieve its earlier productivity and efficiency

7 estimates was the result of the Consortium's failure to use Good Industry Practice.

The Consortium countered that it was following Good Industry Practice but

9 was hampered by the new NRC licensing structure, the lack of an established supply

10 chain for new nuclear construction, and first-of-a-kind issues related to the AP1000

11 design. Those are the principal arguments that would have been taken into litigation

12 had the Amendment not resolved these disputes.

13 Q. HOW WERE THESE ISSUES RESOLVED?

14 A. In the end, disputing these amounts was effective in bringing financial

15

16

17

l8

19

20

pressure on the Consortium to correct its productivity and efficiency issues.

However, there was never any assurance that if the matter was litigated a court

would have attributed 100'/o of the disputed costs to the Consortium's failure to use

Good Industry Practice. By the time the Amendment was signed, we had withheld

payments of $6.7 million and disputed payments ofan additional $60.6 million. All

of these claims were resolved by the Amendment.

21
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1 Q. COULD YOU PLEASE DESCRIBE THE RESOLUTION OF ISSUES

2 RELATED TO INVOICES DISPUTED DUE TO TIMING?

3 A.

10

12

13

14

15

16

17

l9

20

A second set of disputed items involved payments SCE&G and Santee

Cooper withheld from the Consortium entirely due to timing. I mentioned these

disputes earlier in my testimony. They involved $67.6 million in Fixed Price and

Firm Price invoices that were tied to calendar-based payments under the EPC

Contract.

SCE&G returned these invoices unpaid arguing that sufficient work on the

site had not been completed to justify payment. There was no express language in

the EPC Contract authorizing this although certain schedules attached to the EPC

Contract did support our claim. Our principal grounds for withholding these

payments were that the Consortium was in violation of the Good Industry Practices

standard as to the management of the project. The Consortium vehemently disputed

our approach.

In the negotiations to settle these matters, both parties recognized that these

were Fixed and Firm cost items, the disputes about these costs were timing disputes

only, and SCE&G would pay these costs at some point. The Amendment resolved

this dispute by providing for a new, milestone-based payment schedule to replace

the calendar-based schedule that applied earlier. Payments under the new milestone-

based schedule will bring the payment stream in line with construction progress.

21
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l Q. COULD YOU PLEASE DESCRIBE THE ISSUES RELATED TO

2 IMPROPERLY BILLED COSTS'~

3 A. Going back a number of years, SCE&G and Santee Cooper have disputed

4 invoices which included costs billed as Target cost that SCE&G and Santee Cooper

5 believed were associated with Fixed or Firm scopes of work or where prior change

6 orders covered them. For example, the Consortium attempted to bill SCE&G for

7 submodule and mechanical rework done on site using Direct Craft construction

8 labor, even though submodule production is a Fixed Cost item. SCE&G returned

9 the invoices unpaid. In addition SCE&G and Santee Cooper entered into Change

l0 Order 16 to resolve all costs associated with structural module delays. On that basis,

ll SCE&G and Santee Cooper returned invoices for the cost of on-site storage of

l2 equipment that would not have been required but for the structural module delays.

l3 Similar claims were made related to the escalation-related costs that were associated

14 with payments that were delayed due to structural module delay. The total amount

15 of costs in this category is $ 13.7 million.

l 6 Q. COULD YOU PLEASE DESCRIBE THE ISSUES RELATED TO

17 OUTSTANDING CHANGE ORDERS AND NOTICES OF POTENTIAL

IS CHANGES?

l 9 A. A fourth group of payment disputes related to a number of change orders and

20

2l

22

notices of potential change orders that were outstanding at the time of the

Amendment. These items are among the 30 specific claims, change orders or other

commercial items listed as being resolved on Exhibit A to the Amendment. They

42



ELEC
TR

O
N
IC
ALLY

FILED
-2018

O
ctober24

3:23
PM

-SC
PSC

-D
ocket#

2017-305-E
-Page

89
of229

I include the costs associated with Cyber Security upgrades; Site Layout Changes

2 Phases I & 2 (physical security related); support for First-of-a-Kind and First-

3 Three-of-a-Kind AP1000 Testing; and the cost of the Schedule Mitigation for Shield

4 Building Panels at NNI. The total value of the Consortium's claims at issue in these

5 matters is $ l45.6 million. This amount includes the costs associated with the

6 warranty extension of $66 million that is discussed above,

7 Q. HAS SCE&G ATTEMPTED TO VALUE THE RESOLUTION OF CLAIMS?

8 A. Yes. We have calculated that the Consortium's quantifiable claims against

9 us were worth $224.4 inillion to the Consortium, and would be worth more if non-

10 quantifiable claims were included. The $224.4 million figure only includes claims

11 by the Consortium that we could quantify with reasonable certainty given the data

12 provided by the Consortium at the time of the negotiation. The amount would be

13 much higher if the Consortium's claims that had yet to be itemized and quantified

14 at the time of the negotiations were taken into account. This $224.4 million figure

15 is also a net amount. lt includes an offset for the Consortium invoices we disputed.

16 We included what we believe to be a very reasonable valuation of those claims.

17 Q. PLEASE ELABORATE.

IS A. Mr. Kochems will testify in more detail about this valuation. As to

19

20

21

22

Westinghouse's claims against SCE&G, we included in the $224.4 million

valuation only Westinghouse's claims that were invoiced with sufficient supporting

data to be accurately quantified. Exhibit A to the Amendment lists 30 specific

change orders and other claims that were resolved by the Amendment. Only twelve
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10

12

13

14

15

16

17

18

19

20

21

22

of those 30 claims met our standards for quantification, and only these twelve were

included in our calculations. Although the other 18 items included potentially large

claims by the Consortium, we did not quantify them in our valuation. This makes

the $224.4 million valuation conservative and low. In addition, over the course of

the project Westinghouse had issued to SCE&G 35 other notices of change that had

not advanced to the point of being listed as definitive claims on Exhibit A. We did

not quantify these claims in computing the $224.4 million valuation.

As to SCE&G's claims against Westinghouse, we gave ourselves credit for

100% of the amounts we withheld from payment due to productivity, delay or

efficiency challenges, structural module delay or other causes. We assumed that the

amounts not withheld, specifically the 90% of the disputed amounts related to

productivity and efficiency, were resolved 50'/o/50'/o. Again, this is a reasonable

assumption given the challenges of prevailing 100% on these claims.

The result of netting all of these claims and counterclaims is this: The

Amendment, which resulted in a $ 137.5 million increase in EPC Contract price and

included many other kinds of benefits, resolved quantifiable claims worth $224.4

million, and unquantified claims would have raised this amount even higher.

The total value of all of the claims resolved cannot be specifically computed,

since they were resolved before the Consortium had quantified them. However,

when the Amendment was signed, CB&I announced that it would take an

approximately $ 1.0 billion charge after taxes for losses associated with its exit from

the new nuclear construction business.
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1 Q. IS THERE A SPECIFIC PART OF THE COST OF THE AMENDMENT

2 THAT SCE&G AND SANTEE COOPER CAN IDENTIFY AS THE

3 AMOUNT PAID TO RESOLVE THESE CLAIMS?

4 A. No. There was never a point in the negotiation where we took up the

5 disputed payments, claims and change orders separately from other issues and

6 sought to negotiate a resolution to them in isolation. Instead, we negotiated very

7 aggressively with Westinghouse to determine what we could convince

8 Westinghouse to accept in exchange for SCE&G and Santee Cooper agreeing to

9 release CB&I from the Consortium. It worked to our benefit that Westinghouse was

10 strongly motivated to restructure the Consortium and put the project in a position in

11 which its success would support Westinghouse's efforts to market the AP l 000 unit

12 worldwide. That motivation, in part, resulted in what we believe is a good deal for

13 us and our customers.

14 Q. PLEASE EXPLAIN.

15 A. When the negotiations were completed, Westinghouse had subjected itself to

17

18

19

20

21

revised liquidated damages of $676.0 million on a 100% basis, and SCE&G had

secured the opportunity to move substantially all remaining costs of the project into

the Fixed Cost category. Dr. Lynch's study shows that this benefit alone could be

worth between approximately $363.0 million and $981.0 million before the project

is concluded. We also made important changes in the EPC Contract that favor

SCE&G and its customers and cut off a range of potential future claims by

Westinghouse based on changes in law or the late adoption of DCD Rev. 19. We
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10

12

13

14

15

16

17

18

19

20

21

changed the payment schedule for the project so that going forward Westinghouse

will not get cash until it completes important scopes of work. This change both

protects us financially and provides Westinghouse with a strong incentive to work

efficiently to get paid. We resolved critically important warranty issues. We

obtained a new structure for dispute resolution that removes Westinghouse's ability

to tie the project up in court if things do not go according to Westinghouse's liking.

We secured the changes needed to allow the Consortium to be restructured and Fluor

to be hired. And we persuaded the Consortium to settle practically all outstanding

claims.

It took a great deal of negotiation to secure these benefits. But ultimately, we

were able to obtain Westinghouse's agreement to this entire package of benefits for

an increase in the EPC Contract price of$ 137.5 million (SCE8rG's 55% share, $250

million at 100%). During the negotiations, there was never a point at which the

disputed claims and change orders, which we quantify at $224 4 million or more,

were negotiated on a stand-alone basis. The Amendment was negotiated as a

package. Its costs and benefits were considered as a package. The EPC price

increase was amount was negotiated as a lump sum amount.

The Amendment must be evaluated as a whole because that is how it was

negotiated. From SCE&G's perspective and that of its customers, $ 137.5 million

was a reasonable price to pay to settle these outstanding claims and to obtain the

other benefits of the Amendment.

22
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CHANGE ORDERS

2 Q. PLEASE DESCRIBE HOW CHANGE ORDERS WILL BE HANDLED

3 UNDER THE AMENDMENT.

4 A. As discussed previously, the Amendment resolved most of the change orders

5 and notices of change outstanding as of December 31, 2015. But not all such items

6 were resolved. Eleven claims or change orders that were not resolved in the

7 Amendment have now been quantified and itemized. The costs associated with them

8 have been added to the cost forecasts for the project under the terms of the BLRA.

9 Q. PLEASE DESCRIBE THE CHANGE ORDERS WHICH ARE PRESENTED

10 HERE FOR INCLUSION IN COST FORECASTS.

II A.

12

13

14

15

16

17

IS

19

20

21

ln all, eleven potential change orders are presented here for inclusion in the

capital cost forecasts for the Units. Mr. Kochems will describe all eleven. I will

review the five potential change orders with the largest cost impact.

Site Layout Changes Phase 3. Part of finalizing the physical configuration

of a nuclear unit is reviewing the final placement and design of buildings, site layout

and other features to identify the changes and improvements that are required to

support the physical security of the site, This work is being undertaken in three

phases. The Ainendment covered the costs of Phases I and 2. At the time of the

negotiations, SCE&G was working with Westinghouse to quantify the costs

associated with Phase 3, which includes security modifications to the structures and

buildings on the site, as well as the installation of additional security equipment.
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10

12

13

14

15

16

17

18

19

20

21

22

SCE&G has now quantified the amount of the costs that will be associated with

Phase 3 of this work. That amount is approximately $29.6 million.

Plant Security Systems Integration. The EPC Contract provides for

independent plant security systems for each Unit. These represent the software and

other systems used to provide physical security to the Units and respond to security

events. SCE&G has requested that Westinghouse integrate the two plant security

systems so that they operate as one single functioning plant security system. This

will greatly simplify operations, improve response times and reduce the cost of

maintenance and testing going forward. SCE&G has quantified the additional cost

to be approximately $7.1 million.

Service Building Third Floor. SCE&G has reevaluated its facilities

requirements in light of emerging data concerning anticipated staffing levels of the

Units when in operation and their maintenance and operational support

requirements. This reevaluation identified the need to expand the Unit 2 and 3

Service Building to provide additional shop space for the mechanical, electrical and

instrumentation and control groups, as well as additional space to accommodate the

site management and plant engineering support groups. This expansion will be

accomplished by adding a third story to the building. SCE&G has quantified the

cost of the expansion at approximately $6.9 million.

Training StaffAugmentation. SCE&G has requested a Change Order from

Westinghouse for the costs of Westinghouse stalT to augment the Y.C. Summer

Units 2 and 3 Project NND Operations Training group. The change order would
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IO

I2

l3

l4

cover the cost of a number of AP1000 Senior Reactor Operator ("SRO") certified

operations training instructors. These additional personnel are required to ensure

that sufficient reactor operators and other staff can be trained and licensed on a

schedule that supports initial fuel load for the Units. SCE&G has quantified the

cost of the additional training personnel at approximately $4.4 million.

Escrow—Software & Documentation. Under the EPC Contract, SCE&G

has the right to require Westinghouse to deposit the source code associated with

certain software for operating and maintaining the Units as well as certain facility

documentation with a third party escrow agent. The escrow secures SCE&G's right

to access the source code and documentation if needed in the future. Under the EPC

Contract, SCE&G is responsible for the cost associated with establishing and

maintaining the escrow. SCE&G has exercised its right to require this escrow.

SCE&G has quantified the cost of establishing the escrow to be approximately $3.0

million.

I5

l6

l7

IS

I9

These are the five largest change orders included in the cost schedule updates

in this filing. There are six other change orders, which Mr. Kochems will present

in his testimony. All of them represent reasonable and prudent costs of the project.

These changes orders are all necessary for successful completion of the project for

the benefit of our customers.

20

2l

22
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I OWNER'S COST UPDATES

2 Q. PLEASE DESCRIBE HOW THE OWNER'S COSTS ARE CATEGORIZED.

3 A. Owner's Costs include SCE8rG's costs as Owner for such things as site-

4 specific licensing and permitting of the Units; regulatory costs such as NRC fees;

5 insurance, including workers compensation insurance for all workers on site,

6 builder's risk insurance and transportation risk insurance; construction oversight and

7 contract administration costs; the costs of recruiting and training of operating

8 personnel for the Units; the costs of conducting the final acceptance testing of the

9 Units and providing for interim maintenance of components of the Units as

10 completed; the cost of NND facilities, information technology systems and

II equipment to support the project and the permanent staff of the Units; sales taxes;

12 and other incidental costs for the site.

13 Q. WHAT PART OF THE COSTS INCLUDED IN THESE UPDATES ARE

14 OWNER'S COSTS?

15 A.

16

17

18

19

20

21

22

As Mr. Kochems testifies, updates in Owner's cost forecasts represent $20.8

million of the requested updates. Of these costs, $ 15.6 million are associated with

the changes in schedule. $8.0 million are associated with the additional costs of

providing project oversight under Fluor's new project management structure and

the work schedule that will include a full night shift and additional scheduled

overtime. Other changes in Owner's costs, positive and negative, across all of the

cost centers that support the project, when netted against each other, result in a $2.8

million reversal of costs, I.e., a cost decrease. The resulting Owner's cost forecast
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I presented here represents the reasonable and prudent costs of fulfilling our

2 responsibilities as the Owner of this project.

3 Q. %HAT ARE THE BUSINESS REASONS FOR THE OWNER'S COST

4 INCREASE?

5 A.

10

12

13

14

15

16

17

18

19

20

21

22

As Mr. Kochems testifies in more detail, the majority of these Owner's cost

increases are a result of the delay in the substantial completion dates of the Units.

Personnel costs and other support costs cease to accrue to the capital cost of each

Unit when that Unit is placed in service. The delay in the substantial completion

date for each Unit means that such costs will accrue to each Unit's capital cost for

approximately two additional months.

Additional labor-related costs represent $11.0 million in delay-related, or

approximately 71'/o of the $ 15.6 million increase in Owner's costs due to delay.

Non-labor related support costs make up the balance. They include items like

insurance, Information Technology support, facilities, and NRC fees. These non-

labor items will increase by approximately $4.6 million due to the delay.

The Owner's cost increase also includes increases in personnel costs,

facilities costs, additional software and equipment costs and other expenses that

must be incurred for SCE&G to meet its obligations as Owner and COL licensee in

a reasonable and prudent way. The addition of a night shiR to the construction

project will require SCE&G to increase its oversight expenses, since Owner's

personnel will need to be on site to support and oversee an additional work shift. In

addition, Fluor is implementing a new centralized construction management
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1 organization, SCE&G intends to field a parallel organization to provide Owner's

2 oversight to the project on the same basis..

A mixed group of other changes in Owner's costs results in a reduction of

4 budgeted costs, principally related to reductions in staffing or delays in hiring.

5 Netted together, these increases and decreases result in a new Owner's cost forecast

6 that is $20.8 million higher than the amount previously approved.

7 Q. DO YOU HAVE AN OPINION CONCERNING THE REASONABLENESS

8 AND PRUDENCE OF THESE ADJUSTMENTS TO OWNER'S COST?

9 A. For the reasons set forth in this testimony, as well as those set forth in Mr.

10

12

13

14

15

16

17

18

Kissam's and Mr. Kochems'estimony, it is my opinion that the adjustments in the

forecasts of Owner's costs for the NND project are reasonable and prudent costs of

the Units. In my role as President of SCE&G for Generation and Transmission, I

am familiar with the process by which these Owner's cost forecasts were created

and the work that has gone into ensuring that the costs they reflect are reasonable

and prudent costs of the project. It is my firm opinion that these costs reflect a

necessary and valuable investment that the Company is making to protect the

interest of its customers in these long-lived assets, as well as those of our partner

Santee Cooper. They are prudent in every respect.

19

20

21

22
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I CONCLUSION

2 Q. ARE THE UPDATES REQUESTED IN THIS PROCEEDING

3 REASONABLE AND PRUDENT?

4 A. Yes. The updates presented in this proceeding are reasonable and prudent.

5 As President for Generation and Transmission, I am involved on an on-going basis

6 with all major aspects of the construction project and was directly involved in the

7 negotiations of both the EPC Contract Amendment and the decision to exercise the

8 fixed-price option. The adjustments requested in this proceeding include

9 adjustments to the construction schedule as well as to EPC costs and Owner's cost.

IO They are adjustments that I know to represent reasonable and prudent changes in

II the cost and construction schedules for the Units. Making these adjustments is

l2 necessary to create the anticipated cost and construction schedules for the Units as

l3 required by the BLRA. Based on my knowledge of the project, and in my

l4 professional opinion, the adjustments are in no way the result of any lack of

I5 responsible and prudent management of the project by the Company or of

l6 imprudence by the Company in any respect. I ask the Commission to approve the

l7 updated capital cost and construction schedules as presented here and in Mr.

IS Kochems'estimony.

I9 Q. DOES THIS CONCLUDE YOUR TESTIMONY?

20 A. Yes, it does.
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AGREEMENT

AMENDMENT TO THE ENGINEERING, PROCUREMENT AND CONSTRUCTION
AGREEMENT BETWEEN SOUTH CAROLINA ELECTRIC dc GAS COMPANY, FOR
ITSELF AND AS AGENT FOR THE SOUTH CAROLINA PUBLIC SERVICE AUTHORITY
AND A CONSORTIUM CONSISTING OF WESTINGHOUSE ELECTRIC COMPANY LLC
AND STONE db WEBSTER, INC., FOR AP1000 NUCLEAR POWER PLANTS

THIS AMENDMENT ("October 2015 Amendment") to the Engineering, Procurement
and Construction Agreement dated May 23, 2008 ("EPC Agreement") for the AP1000 Power
Plants at the Virgil C. Summer Nuclear Generating Station ("Project") is entered into this 27th
day of October 2015, by and between South Carolina Electric dc Gas Company ("SCElkG"), for
itselfand as agent for the South Carolina Public Service Authority ("SCPSA") (collectively
"Owner") and a consortium consisting ofWestinghouse Electnc Company LLC
("Westinghouse") and CB8cl Stone ttk Webster, Inc. ("Stone 8'c Webster") (collectively
"Contractor"). Owner and Contractor may be referred to individually as a "Party" and
collectively as the "Parties."

WHEREAS, Westinghouse has represented to Owner that it intends to acquire the stock
of Stone ttk Webster from Chicago Bridge dt Iron ("CBdkl") (the "Transaction"); that CB8cl will
have no further involvement in the Project except for certain supply agreements; and that
Westinghouse intends to hire Fluor Corpomtion ("Fluor") or its affiliate(s) as a subcontracted
construction manager;

In consideration of the mutual promises herein and other good and valuable
consideration, the receipt and sufficiency ofwhich the Parties acknowledge, the Parties,
intending to be legally bound, stipulate and agree as follows:

1. The Parties agree that this October 2015 Amendment will be a binding obligation
between Owner and Westinghouse upon the approval of the boards ofdirectors of both Owners
and the authorization of the board of SCPSA for its management to execute the necessary
documentation and the execution of those documents, which shall become effective upon the
consummation of the Transaction ("Effective Time"), and in the event the Transaction is not
consummated by March 31, 2016, this October 2015 Amendment shall be null and void in all
respects. Westinghouse shall cause its wholly owned subsidiary, Stone dc Webster, to execute
this October 2015 Amendment.

2. Contractor hereby grants Owner until November I, 2016 ("Option Deadline"), the
irrevocable option to exercise an agreement, subject to regulatory approvals, to amend the EPC
Agreement by revising the Contract Price and other specific aspects of the EPC Agreement, as
stated in the amendment that is attached as Exhibit D ("Option Amendment").
Contemporaneously with the execution of this October 2015 Amendment, Contractor will
execute the Option Amendment. Thereafter, Owner may, in its sole discretion, implement the
Option Amendment by executing it at any time on or before the Option Deadline. The Option
Amendment will not take effect unless and until Owner executes the Option Amendment, before
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the Option Deadline, and all conditions precedent to effectiveness stated in the Option
Amendment are satisfied or waived by Owner.

3. Ovmer agrees to pay Contractor the total sum of $300,000,000 (current year U.S. Dollars)
and increase the Fixed Price Contract Price by said amount. Further, Contractor agrees to
provide Owner with a credit to the Target Price in the amount of $50,000,000 (current year U.S.
Dollars). The net $250,000,000 will be paid in twelve equal monthly installments beginning five
days after the Effective Time. ln exchange, Owner and Contractor agree to a full resolution by
settlement and release of any and all disputes outstanding under the EPC Agreement or otherwise
concerning the Project as of the Effective Time, including the following:

a. Contractor claims for addifional payments for any of the items on Exhibit A, as
well as claims for additional payment for cyber security and the site layout phase 2
Change Order (Change Order 26),

b. Contractor claims for amounts referenced in letters no. VSP VSG 003111, VSP
VSG 003115, VSP VSG 3145, VSP YSG 3502 and VSP VSG 3522, which

totaled approximately $83,518,046 as of August 21, 2015, as set forth on Exhibit B.

c. Contractor claims for amounts in other cases in which the entitlement is in
dispute, which totaled approximately $29,729,785 as ofAugust 31, 2015, as set forth on
Exhibit B.

d. Contractor claims for amounts in dispute due to billings that have been held
because a Change Order has not been executed, which totaled approximately $5,565,845
as of August 31, 2015, as set forth on Exhibit B.

e. Contmctor claims for all amounts in dispute in cases in which only the timing is
disputed, which totaled approximately $ 110,190,504 as of August 31, 2015, as set forth
on Exhibit B.

f. Contractor claims for the balance of 10'/e withheld by Owner in connection with
certain invoices for which the Owner has only paid 90'/e because the Owner disputed the
invoice

g. Owner claims for refunds in connection with invoiced amounts for which Owner
has paid 90/e of the invoiced amount and for which Owner had previously intended to
seek a refund.

h. Owner claims arising out of the employee fuel expense audit and procurement
irregularities.

Subparagraphs a through h do not provide an exhaustive list ofall claims, disputes, and amounts
that are satisfied by this October 2015 Amendment, it being the Parties'ntent that all disputes
outstanding under the EPC Agreement or concerning the Project as of the Effective Time are
settled and resolved. By way of further clarifications, under this October 2015 Amendment, the
Parties waive and settle any and all claims currently pending or threatened by either Party against
the other Party and of any and all claims currently known or reasonably foreseeable by either
Party against the other Party. Whether or not the Option Amendment becomes effective, all
pending Change Orders, and formal and informal notices ofpotential Change Orders, including
but not limited to those arising from Uncontrollable Circumstances and Changes in Law, are
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hereby settled and resolved. Each Party represents and warrants to the other Party that it is not
aware of the basis for any other claim against the other, including but not limited to those arising
from Uncontrollable Circumstances and Changes in Law, and that it is not aware of any facts or
circumstances that could be expected to give rise to a claim, the sole exceptions being those
claims addressed in paragraph 4. For the avoidance of doubt, in the event that the Option
Amendment becomes eifective, the $300,000,000 payment and the $50,000,000 credit to the
Target Price set forth in this paragraph 3 will be part of (and not in addition to) the total Fixed
Price amount of$6.082 billion set forth in the Option Amendment.

The Parties shall execute a mutual release effectuating the pmvisions of this paragraph 3.

4. Notwithstanding the foregoing, the Parties have identified on Exhibit C to this
Amendment all work items that they contend are required or contemplated for the Project but
that are not included within the release contained in paragraph 3. Said work items are not
resolved, settled or released under this October 2015 Amendment. The Parties shall cooperate in
good faith to resolve all such work items expeditiously so as to not impact the project. In the
event a work item cannot be resolved, it shall be submitted to the Dispute Resolution Board as
referenced in paragraphs 13 and 16. Similarly, with respect to the cyber security item listed in
Exhibit A, the Parties shall cooperate in good faith to resolve all issues relating to scope
expeditiously. Contractor acknowledges its obligation to commence and continue work in
compliance with current NRC regulations on cyber security, pending issuance of a Change
Order, so as not to impact the Project schedule, and its obligation to complete the Cyber Security
work within the GSCDs stated in paragraph 6ln the event a scope item cannot be resolved, it
shall be submitted to the Dispute Resolution Board as referenced in paragraphs 13 and 16.
Except for the items on Exhibit C and the Time and Material Work set forth in paragraph 2 of the
Option Agreement, the cyber security item listed in Exhibit A and without waiving its rights
concerning unknown Changes under Article 9 of the EPC Agreement, Contractor is not aware of
any additions to the Scope of Work that will be required for the Project to reach Substantial
Completion.

5. 'Ihe Contractor acknowledges and agrees that its Scope of Work includes providing
Owner with a Facility that meets the standards of DCD Rev. 19.

6. The Guaranteed Substantial Completion Dates ("GSCDs") are revised, as follows:
August 31, 2019 for Unit 2 and Auiptst 31, 2020 for Unit 3. The Standard Equipment Warranty
Period(s) and the Services Warranty Period(s) shall commence upon Substantial Completion of
each Unit at no additional cost to Owner. To the extent a Change under Article 9 of the EPC
Agreement adversely affects Contractor's ability to achieve Substantial Completion as provided
in this paragraph 6, Contractor shall be entitled to equitable adjustment of the EPC Agreement as
appropriate.

7. Section 13.1 of the EPC Agreement is revised to state that Delay Liquidated Damages for
each Unit will commence on the applicable GSCDs stated in paragraph7, and will be computed
as follows:

a. For the first thirty (30) days following the GSCD: $200,000/day; and
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b.
C.

d.

For the next thirty-one (31) to ninety (90) days: $300,000/day; and
For the next ninety-one (91) to one hundred fifty (150) days: $ 400,000/day; and
For the next one hundred fifty-one (151) to seven hundred thirty (730) days:
$500,000/day; and
Seven hundred thirty-one (731) days or beyond: $0/day.

8. The Parties agree to share the loss ifeither or both Units do not qualify for production tax
credits under Federal law. Ifa Unit is not "placed in service," as that term is used in Section 45J
of the Internal Revenue Code, before January I, 2021, Contractor agrees to reimburse Owner by
February I, 2021, the sum of $250 million per Unit, expressed as a one-time lump sum payment.
For purposes of this paragraph, the January 1, 2021 date can only be extended for the following
reasons {i) material actions or omissions of Owner that cause a Unit not to qualify for tax credits;
or (ii) extension of the tax credit date by the U.S. government. IfContractor becomes aware of
any actions or omissions ofOwner that Contractor believes may cause a Unit not to qualify for
tax credits, Contractor shall provide Owner with reasonable notice of such actions or omissions.

9. The maximum amount paid by Conuactor to Owner under paragraphs 7 and 8 above will
be limited to $338 million per Unit, if the Option Amendment becomes effective. In the event
the Option Amendment does not become effective, the maximum amount paid by Contractor to
Owner under paragraphs 7 and 8 above will be limited to $463 million per Unit.

10. Owner will pay Contractor an early completion bonus consisting of $ 150,000,000 per
Unit for each Unit that is "placed in service," as that term is used in Section 45J of the Internal
Revenue Code, in advance of January 1, 2021, if the Option Amendment becomes effective. In
the event the Option Amendment does not become effective, Owner will pay Contractor an early
completion bonus consisting of$275,000,000 per Unit for each Unit that is "placed in service,"
as that term is used in Section'45J of the Internal Revenue Code, in advance of January 1, 2021.
For purposes of this paragraph, the January I, 2021 date can on!y be extended for the following
reasons (i) material actions or omissions ofOwner that cause a Unit not to qualify for tax credits;
or {ii) extension of the tax credit date by the U.S. government. If Contractor become aware of
any actions or omissions ofOwner that Contractor believes may cause a Unit not to qualify for
tax credits, Contractor shall pmvide Owner with reasonable notice of such actions or omissions.

11. The Parties agree that no new Inspection, Tests, Analyses and Acceptance Criteria
("ITAACs") have been issued or proposed as of the Effective Time that would affect the GCSDs
or entitle the Contractor to a Change Order.

12. The Parties shall cooperate in good faith to develop a new milestone payment schedule
("Construction Milestone Payment Schedule") to include all unpaid or overpaid amounts. While
such good faith efforts are ongoing, Owner agrees to make payments to Contractor in the amount
of$ 100,000,000 per month for the first five (5) months following the Effective Time. Said
payments shall be in lieu of all payments for Fixed Price, Firm Price, Target Price and Time and
Material Work. Once developed, Contractor agrees that Owner is to make such payments to
Contractor according to the Construction Milestone Payment Schedule, instead of the existing
Payment Schedules. If the Parties fail to agree to a Construction Milestone Payment Schedule by
the date that is six months from the Effective Time, the matter shall be refened to the Dispute
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Resolution Board ("DRB") process for resolution. Unless otherwise agreed by the Parties, the
DRB shall issue its report on the Construction Milestone Payment Schedule within sixty (60)
days. For the 60 day period during which the DRB is reviewing the Construction Milestone
Payment Schedule, Owner shall pay the sum of $ 100,000,000 per month in lieu of all other
payments, and such payments will be treated in the same manner as the payments referenced in
paragraph 3.

Contractor will continue to invoice Owner according to previous procedures (i.e. Contractor will
provide parallel invoices For Target, T&M, and Firm and Fixed Price categories) to enable
calculation of the amount by which the payments described in paragraphs 3 and 12 exceed what
would otherwise be due Contractor. Afler these advance payments cease, the excess or deficit
portion of such advance payments shall be adjusted against future invoices submitted by
Contractor to Owner under the EPC Agreement, at the Owner's sole discretion. Actual payments
will be trued up to parallel invoices in months 6, 12 or when the Option Amendment becomes
effective.

In the event that the Option Amendment is exercised and takes etTect, the actual payments made
under paragraphs 3 and 12 will be deducted from the amount referenced in section 1 of the
Option Amendment. If the Option Amendment does not take effect, billing procedures for
Target and T8cM Work scopes will revert back to the EPC Agreement terms, as amended,
incorporating the adjusted terms in paragraph 3 above, and Firm Price and Fixed Price scopes
will continue to be billed based on the Construction Milestone Payment Schedule. For the
avoidance ofdoubt, the cash flows of the Construction Milestone Payment Schedule will be
reduced to reflect the lower amounts remaining in the Fixed Price and Firm Price categories as
defined in Exhibit H of the EPC Agreement.

13. Within ten (10) days ofestablishing the Construction Milestone Payment Schedule,
Owner shall advance a deposit of seventy-five million dollars ($75,000,000) with the Contractor.

a. After the deposit is made, Owners will not be obligated to pay to Contractor the
disputed portion ofany invoiced amounts submitted by Contractor to Owners.

b. The Parties shall revise the dispute resolution procedures in Article 27 of the EPC
Agreement to eliminate the requirement or ability to institute litigation during the
course of the Project absent a suspension or termination of the EPC Agreement.

c. The Parties shall establish a DRB process for the interim, non-final resolution of
disputes, as described more fully in paragraph 16 below and Exhibit E.

d. Owner agrees to make payment to Contractor within thirty (30) days ofany award
entered in favor of Contractor by the DRB.

e. At project completion, the deposit amount of$75,000,000 shall be credited
against Owner's final milestone payment owed Contractor.

14. The definition of "Change in Law" in the EPC Agreement is modified so that a Change in
Law occurs only in case of (a) the formal written adoption by a Government Authority ofa new
statute, regulation, requirement or code that did not exist as of the date of the October 2015
Amendment; or (b) where the NRC is the involved Government Authority, the NRC's official
issuance or promulgation, afier the date of the October 2015 Amendment, ofa final and official
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version ofRegulatory Guides (NUREGs), Branch Technical Positions, Standard Review Plans,
Interim StaffGuidance, Bulletins, Orders, or written directives, in which NRC acknowledges a
new regulatory requirement or a change to an existing requirement that did not apply before the
date of the October 2015 Amendment. Where Contractor cannot demonstrate a Change in Law
under this paragraph, Contractor shall also be precluded from claiming that the purported Change
in Law is an Uncontrollable Circumstance.

15. The Parties agree to participate in meetings with the Nuclear Regulatory Commission
("NRC") and develop strategies in an effort to alleviate issues that have arisen due to the NRC's
inspections at the project, while still affording the NRC the ability to conduct appropriate
inspections. Owner cannot agree in advance to adopt the Contractor's position on every issue,
but Owner will work with Contractor in good faith. In the event the Option becomes effective,
Owner shall have no obligation to pay Contractor for regulatory support associated with License
Amendment Requests or ITAACs, except those that arise due to a Change. In the event the
Option Amendment does not become effective, such matters shall be submitted to the DRB
process established pursuant to this October 2015 Amendment. For the period of time between
the Effective Time and the Option Deadline, the Parties agree to suspend the DRB process for
matters relating to regulatory support associated with License Amendment Requests and
ITAACs. In the event the Option Amendment does not become effective, the suspended DRB
matters will be administered. If the Option becomes effective, those matters suspended by the
preceding sentence shall be deemed to be included in the Fixed Price.

16. Consistent with paragraph 13 above, Article 27 of the EPC Agreement is revised to
eliminate the requirement or ability to bring suit during the course of the Project. The Parties
agree to empanel a DRB for the interim, non-final resolution ofdisputes in accordance with the
Dispute Resolution Agreement that is attached as Exhibit E.

17. Owner hereby waives and cancels the Chicago Bridge tlk Iron Parent Company Guaranty.
Owner agrees that Contractor shall be relieved of any obligation to furnish a parent company
guaranty on behalfof StkW under the EPC Agreement. Owner and CB8'cl shall execute a mutual
release ofall claims relating to the EPC Agreement, the Project, the SdbW Parent Guarantee and
the CBdkl Guarantee.

18. The Parties agree to hold a face-to-face meeting among Owner, Westinghouse, the
President and Chief Executive Officer of Power Systems Company, and Mr. Shiga Shigenori, the
Representative Executive Officer and Corporate Senior Executive Vice President ofToshiba
Corporation (or his successor) to allow Owner to describe its concerns with the Project to date
and to discuss Toshiba's commitment to completing the Project and to the terms of this
Agreement. In addition, at Owner's option, Toshiba, Owner, Contractor, and Fluor will hold
quarterly meetings to discuss Project pmgress.

19. Contractor's profit on any future Change Orders under the EPC Agreement shall be
capped at 7%%.

20. The Parties agree that Article 13.3 is deleted fmm the EPC Agreement.
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21. The provisions of Section 8.6(d) of the EPC Agreement are revised to provide that
SCEdkG or Santee Cooper shall not be required to furnish Contractor with an irrevocable,
standby letter ofcredit, provided the Credit Rating of SCEEcG or Santee Cooper, as applicable,
remains at or above investment grade (Standard and Poor's BBB-; Moody's Baa3). If the Credit
Rating of SCEgcG or Santee Cooper falls below investment grade, Contractor may request the
letter ofcredit, and SCEEcG or Santee Cooper must furnish the letter of credit at no expense to
Contractor.

22. The Parties agree to cooperate with respect to the involvement ofOwner's Project
consultant and/or Owner's Engineer with the work scheduled to be done by Owner's consultant.

a. Contractor shall carefully consider all matters raised by the consultant, however
the consultant shall have no authority to direct the Work of Contactor.

b. Contractor agrees to provide the consultant with access to relevant documents
reasonably requested by the consultant, provided such documents are necessary
for the consultant to complete its work for Owners.

c. For relevant documents provided under subparagraph (b) above, Contractor may
provide confidential and proprietary documents in redacted form, including
redaction of any pricing information. Contractor will provide unredacted
documents to the consultant, pmvided Contractor determines in its reasonable
discretion that it is given suitable protections from Owners and/or the consultant
against misuse or further disclosure of such documents.

23. Contractor acknowledges Owner's right to discuss any and all operational and project
execution issues with the Yogtie owners. Owner is not permitted to disclose to the Vogtle
owners information relating to any disputes, commercial issues or the terms and conditions of
this agreement and any related documents or agreements.

24. All capitalized terms in this October 2015 Amendment, except for those defined in this
October 2015 Amendment, shall have the meanings given to them in the EPC Agreement.

25. All provisions of the EPC Agreement not modified, expressly or by necessary
implication, remain in full force and effect. AH Exhibit references are to this October 2015
Amendment.

26. While the Parties acknowledge the existence of various confidentiality agreements
between themselves, they also recognize that certain disclosures must be made to satisfy various
securities laws and for regulatory purposes. Each Party is free to make such disclosures as it
deems prudent, but the disclosing Party must provide a copy of any intended written disclosure
to the other Parties before such disclosure is made.

27. Upon execution of this October 2015 Amendment, Contractor will pmvide written details
of its relationship and structure with Fluor, including a scope of work description, suAicient to
allow the Owner to understand the roles and responsibilities of Fluor on the Project. In the event
ofa material change in the relationship, structure, or scope, Contractor will provide details of the
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change. In the event the Option Amendment does not become effective, Contractor shall submit
construction related billings consistent with the existing provisions of the EPC Agreement.

28. To the extent not prohibited by its existing contracts, Contractor agrees to afford Owner
and Owner's consultant access to its facilities and those of its suppliers and subcontractors at any
tier, for the purpose ofcompleting Owner's consultant's assessment and monitoring of the
Project and the Project Schedule.

29. In the form of Exhibit F, Contractors will provide written consent ofToshiba Corporation
to this October 2015 Agreement, affirming that the corporate guaranty ofToshiba remains in
place, notwithstanding this October 2015 Agreement. This signed exhibit must be provided to
Owner's prior to the Effective Time.

(Balance of Page Intentionally Blank]
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IN WITNESS WHEREOF, the Parties have duly executed this October 2015 Amcndmcnt to
the EPC Agreement as of thc date first above written, with Toshiba Corpomtion, as the parent
corporation of Westinghouse, Indicating its express consent hereto,

SOI JTI-I CAROLINA ELECTRIC tL GAS
COMPANY, for itself and as agent for South
Carolin bl'

By;
Name:
.ride; cs
WESTINGHOUSE ELL'CI'RIC COMI'ANY I,I,C
By;
Name:
Title:

STONE R. WEBSTER, INC.
By:
Name:
Title:
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IN WITNESS WHEREOF, the Parties have duly executed this October 2015 Amendment to
the EPC Agreement as of the date first above written, with Toshiba Corporation, as the parent
corporation of Westinghouse, indicating its express consent hereto.

SOUTH CAROLINA ELECTRIC ifc GAS
COMPANY, for itself and as agent for South
Carolina Public Service Authority
By:
Name:
Title:

WESTINGHOUSE ELECTRIC COMPANY LLC
By:
Name;
Title: President g Chief Executive Officer

STONE tfc WEBSTER, INC.
By:
Name:
Title:
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IN VVITNESS tVI1EREOF, thc Parties have duly executed this October 2015 Amcndmcnt to
the EPC Agrccmcnt as of'he date first above written, with 1 oshiba Corporation, as the parent
corporation of Westinghouse, indicating its express consent hereto.

SOU1'l.l CAROLINA ELECTRIC dL GAS
COMPANY, I'or itself'and as agent I'or South
Carolina Public Scrvicc Authority
By:
Name;
Title:

tVESTINGI IOUSE ELECTRIC COMI'ANY I.I.,C
By:
Name;
1'itic:

CBEc

By:
Nam
Title; I'res ident
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Disputed and Returned Payments
Exhibit 8

As of August 21, 2015

WEC Claim

Regulatory Delay Claim $ 83518,046

Payment Entitlement in Dispute
Capped Esc due to Structural Module Delay
Cyber Security

Target Invoice Returns (storage, tents, firm price)
Target Invoice Withholding (1(%) Due to Delay and
Performance Inefficlencies
Interest Expense on Returned Invoices
Total

S 6,275,414

S 374,613

S 13,289,433

S 7,657,127

S 2,133,198
S 29,729,785

Mo Dhpute, Payments Pending CO Execution
HW Escalation Calculation
Total

S 5,565,845

$ 5,565,845

Timing of Payment in Dispute
Progress Payments
Milestones Not Complete
Total

S 99,066,205

S 11,124,299

$ 110,190304
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EXHIBIT C

Items Not lkesolvcd or Released under Octobcr 2015 Amendment

'o
Data Turnover and documentation required
Contaimncnt Debris Margin lncrcasc

Auxiliary Boiler design capability
Electromagnetic Capability (EMC) with
Protection 8: Safety Monitoring System
PMS-

American Society of Mechanical
Lnginecrs(ASME) Boiler and Pressure
Vessel Code Section Vill prcssure vcsscl
over rcssurc rotcction
Site Layout changes, Phase 3, duc to
securit rc ~ulator chan es
Onsitc automation/Il C Support to Ovmer
during post initial core load

Onsite svvitchyard preopcrational test
Plant Security System (SES) testing
Plant Security System (SES) Unit 2dc3
Com uter lntc ration

Rc

cr'ND-11-0166;

VSP VSG 001218

NND-15-0460; VSP VSG 003682
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Confidential Trade Secret Information - Subject to Restricted Procedures

AGREEMENT

AMENDMENT TO THE ENGINEERING, PROCUREMENT AND CONSTRUCllON
AGREEMENT BETWEEN SOUTH CAROLINA ELECTRIC & GAS COMPANY, FOR
ITSELF AND AS AGENT FOR THE SOUTH CAROLINA PUBLIC SERVICE AUTHORITY
AND A CONSORTIUM CONSISTING OF WESTINGHOUSE ELECTRIC COMPANY LLC
AND STONE & WEBSTER, INC., FOR AP I 000tgt NUCLEAR POWER PLANTS

THIS AMENDMENT to the Engineering, Procurement and Construction Agreement
dated May 23, 2008 ("EPC Agreement") for the AP1000 Power Plants at the Virgil C. Summer
Nuclear Generating Station ("Project") by and between South Carolina Electric & Gas Company,
for itself and as agent for the South Carolina Public Service Authority ("Owner") and a
consortium consisting of Westinghouse Electric Company LLC ("Westinghouse") and CB&I
Stone & Webster, Inc. ("S&W"), (collectively "Contractor") is executed on behalf of
Westinghouse, shall be executed on behalf S&W upon the consummation of the Transaction (as
defined in the October 20 I 5 Amendment) and shall become efFective upon execution by Owner
and approval of the Public Service Commission of South Carolina, so long as execution occurs
by the I" day ofNovember 20 I 6, unless such approval is waived by the Owner or the date is
waived by the Contractor ("Option Amendment"). If execution does not occur by November I,
2016, this Option Amendment shall be null and void in all respects. Owner and Contractor may
be referred to individually as a "Party" or collectively as the "Parties."

In consideration of the mutual promises herein and other good and valuable
consideration, the receipt and sufficiency of which the Parties acknowledge, the Parties,
intending to be legally bound, stipulate and agree as follows:

l. Except as provided in paragraph 2, all remaining Work under the EPC Agreement as of
the Effective Time (defined in the October 20 I 5 Amendment referenced below) shall be
converted to a Fixed Price in exchange forthe remaining Contract Price being adjusted to $6.082
billion in current U.S. Dollars. The remaining Contract price adjustment represents the cost to
complete the Project beyond what has been paid through June 30, 20 I 5. Payments made aIIer
June 30, 20 I 5 will be credited against the $6.082 billion amount.

2. The following Time and Material Work is not included in the Fixed Price described in
paragraph I: sales tax, performance bond and insurance premiums, import duties, Mandatory
Spare Parts and Extended Equipment Warranty costs (other than the costs associated with the
warranty extensions provided for in paragraph 7 of the October 2015 Amendment, because those
warranty extensions are at no cost to Owner). This Work will be billed under the existing terms
of the EPC Agreement.

3. The categories of Target Price and Firm Price are eliminated.

4. The capitalized terms in this Amendment, except for those defined in this Amendment,
shall have the meanings given to them in the EPC Agreement.

5. All provisions of the EPC Agreement not modified, expressly or by necessary
implication, remain in full force and effect.
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Cautldau(tat Trsda Saarat tafonuattou - Suttlaat ta Restricted Proaaduras

IN WI'fNESS 91IKREOF, the Parties have duly cxccuted this Amcndmcnt as of thc date first
above written.

SOVTII CAROLINA ELECTRIC 2 GAS
COMPANY, for itself and as agan( for Soutlt
Carolit&Puhlic ~Service Authority

Name SfsY/rl Mll Ra (
rute: t.'t

WESTINGHOVSB ELECTRIC COhIPANY LLC
By:
Name
Title: Zttnaittctti ~~cive Officer

STONE 8: WEBSTER, INC.
By:
Name:
Title:
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Conlidcntial Trade Secrct lafonnatlun - Subject to Restritaed Procedures

IN SVITNESS SVIIEItLrOF, the Parties have duly executed this Amendment as of'hc date I trst
above tvrittcn.

SOUTI-I CAROLINA ELECTRIC,I'c GAS
COMPANY, for itself and as agent I'or South
Carolina Public Scrvicc Authority
By:
Name:
Title:

WESTINGI IOUSE ELECTRIC COMPANY LLC
By:
Name:
Title:

CBE.
By:
Nam
Tillc: President
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Dis ute Review Board A rccmcnt

Tl IIS DISPUTE REVII W BOARD AGREEMENT (-'DRB Agrccmcnt.") conccming the
Eiigineering, Procurement and Construction Agreement dated May 23, 2008 ("EPC Agreement") for
thc AP I 000 Power Plants at thc Virgil C Summer Nuclear Generating Station ("Project") is effective
thc 7 I day ol "F(Cr& "EP 20 I 5, by and between South Carolina Electric & Gas Company, for
itselfand as agent lor thc South Carolina Public Service Authority ("Owner") and a consortium
consisting ol'estinghouse Elecuic Company LI C and Stone k Webster, Inc., (collectively
"Contractor"). Owner and Contractor may be re(orred to individually as a "Party" and collectively as
the "Parties."

WIIL'RI'.AS, thc Parties wish to establish a Dispute Resolution Board ("DIUP') for addressing
all Claims, as dclined in thc I!PC Agrccment, and other disputes that may arise out of or relate to the
Project and provisionally resolving such claims.

NOW, THliREFORE, in consideration of the recital, the mutual promises hcrcin and other
good and valuable consideration, the receipt and sufficiency of which thc Parties acknowledge, the
Parties, intending to bc legally bound, stipulate and agree as I'ollows:

1. Owner and Contractor agree to the establishment ofa DRB in accordance with this DRB
Agreement to assisi in timely, impartial resolution ol'Claims and other disputes. All Claims and other
disputes arising out of or relating to the EPC Agreement shall be governed by this DRB Agreement,
until Substantial Compleuon ol'both Units.

2. For Claims and other disputes under $5 million, determinations of the DRB shall be binding on
the Parucs.

3. For Claims and other disputes of$5 million or higher, determinations of the DRB shall be treated
as binding on (hc Parties on an interim basis until Substantial Completion of both Units. I)pon
Substantial Completion of both Units, either Party may proceed de novo with dispute resolution in
accordance with Article 27 of the EPC Agreement. Determinations of thc DRB will not be admissible
in any dc novo proceedings pursuant to Article 27 of the EPC Agrcemen(.

4. For Claims and other disputes of $5 million or higher, Owner and Cuntmctor shall submit their
written acceptance or rejection ol the DRB's report concurrently to the other party and to thc DRB
within fourteen (l4) days of receipt of the report. Failure by either Party tu accept or reject within the
specified period shall be deemed acceptance of the rcport by that Party. Ifboth Parties accept the
report, then it shall bc final, without qualification. Ifone or both Parties reject the report, they shall
nonetheless treat (he report as binding until thirty (30) days aller Substantial Completion of both Units,
at which point thc rcport will have no force or effecu

5. Thc process outlined in this DRB Agrceinent shall bc the cxclusivc dispute resolution process for
all Claiins and other disputes under the EPC Agreement and shall be in lieu of the process set forth in
Articles 27.3 and 27.4 of the EPC Agreement, until Substantial Completion of both Units. Thereafter,
for Claims or other disputes covered by Paragraph 3 of this DRB Agrecmcnt, thc Parties may proceed
as stated in Paragraph 3.
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6. Within thirty (30) days of the execution of the November 2015 Amendment, each Party shall
submit to the other Party for approval the names of its nominees for membership on the DRB. The
Parties shall mutually agree on the three members of the DRB. Once constituted, the DRB members
shall designate one of them as Chair of the DRB. The DRB shall serve until Substantial Completion of
both Units.

7. Members ofthe DRB shall be experienced in the interpretation ofcontract documents, the
resolution ofconstruction disputes, and with complex power plant pmjects. At least one of the DRB
members must be a licensed attorney. To assist the Parties in the review and approval process,
nominated members shall provide the following, in addition to the nominee's full name and contact
information, to both Parties:

B.

D.

Resume showing construction experience qualifying the person as a DRB member.

Resume showing past DRB participation, if any. This resume will each DRB assignment
sepamtely, and state the name and location of the project, dates of DRB service, name of
owner, name ofcontractor, contract value, nominating party ifapplicable, names of the
other DRB members, and the number ofdisputes heard.

All three members of the DRB are to be neutral and must affirm their neutrality, under
oath, once the DRB is fully constituted and before the DRB takes any action.

Disclosure statement describing past, present, and anticipated relationships or financial
ties, including indirect relationships thmugh the nominee's full-time employer, ifany, to
the Pmject, and with the Parties and with all other entities directly and indirectly involved
in the EPC Contract. Entities indirectly involved include Fluor, designers, architects,
engineers, or other professional service firms or consultants, joint-venture partners,
subcontmctors ofany tier, and suppliers on the Pmject. The disclosure statement will also
disclose close professional or personal relationships with key members of the Parties and
these entities.

E. Neutrality and disclosure is a continuing obligation of all DRB members throughout the
life of the EPC Contract.

F. Each member of the DRB shall execute non-disclosure agreements as required by the
Parties.

G. No DRB member shall be allowed to act as an arbitrator or appear as a witness in any
subsequent arbitration or litigation related to or arising out of the EPC Agreement.

8. Once fully constituted, the DRB will visit the project site and meet with representatives of the
Parties at periodic intervals and as requested by the Parties. Any discussion and field observation shall
be attended by personnel of the Owner and Contractor.

9. Owner and Contractor shall enter into good-faith negotiations to settle a dispute before referring
such dispute to the DRB. These good-faith negotiations shall be involve full and timely disclosure of
each Party's position to the other Party, including the exchange, where applicable, ofpertinent
supporting records, analyses, expert reports, and similar documentation, and shall proceed without
delay following the inception of the dispute. Such good-faith negotiations may involve the solicitation
and rendering ofa DRB advisory opinion as described herein.
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I O. Either O&vner or Contractor may rcfcr a dispute to thc DRB. The dispute rclerral shall bc made
in writing to the DRB Chair»ith a copy concurrently provided to thc other DRB mcmbcrs and the
other Pany.

I I. 'Ihc dispute referral shall concisely define the nature and specifics of the dispute that are to bc
considered by (he DRB nnd thc scope of thc determination rcqucstcd. Thc DRB Chair shall conler with
ihe Parties to establish a duc date for delivering pm-hearing submiitals, and a date, time, and loca(ion
for convening thc DRB hearing. Hearings shall be convened, at a location mutually agreed by thc
Pa(lies. Absent such agreement by the Parties, thc DRB shall dc(cnnine thc location uf the hearings.

12. '(he procedures guvcniing the hearings shall bc cstablishe&l by agreement of the Parties. Absent
such agrcemcn(, the DRB shall establish such hearing procc&lurcs.

l3. Thc DRB's dctemiination of a dispute will be fu&malized in a written report with format as
&Ictcrmincd by the DRB and signed by a(l DRB members. The report slmll consist ofa concise
description ol the dispute, short statements of each Party's position, findings as to the facts of the
dispute, discussion and rationale for the determination, and the dctennination. The report shall bu
submitted concurrently to thc Parties, no later than thirty (30) days aller completion of thc hearing as
agrccd by all Parties.

l4, Owner and Contractor shall each bear their rcspcc(ivc costs and attorney's fees. Owner and
Contractor shall equally bear the cost of the DRB's services.

IN Wll'NESS WHf REOF, the Parties have duly executed this DRB Agrccmcni as of the da(e first
al)ovc wriitcn.

SOU11 I CAROLINA ELECTRIC & GAS
COMI'ANY, for itsell and as agent for South
Carolina Public Service Authoriiy
By:
Name:
Ti(lc:

WES
By:
Nam
Title: Secretary

NY LLC

CBg:I S'I'ONE g: WEBS'I ER. INC.
By:
Name: David C. Durham
Title: President
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10. Either Owner or Contractor may refer a dispute to thc DRB. Thc dispute referral shall bc made
in writing to the DRB Chair with a copy concurrently provided to dic other DRB members and thc
other Party.

I I. The dispute referral shall concisely define the nature and specifics of the dispute diat me to be
considered by the DRB and thc scope of'thc dctcmiination rcqucsted. The DRB Chair sliall cont'cr with
thc I'nrties to establish a due date t'or dclivcring prc-hearing submiuals, and a date, time, and location
for convening the DRB hearing. Ilearinga shall be convened, at a location mutually agreed by the
Parties. Absent such agrccmcnt by thc Partie, thc DRB shnll detemtine thc location of thc hearings.

I 2. 1'hc procedures governing ihc hearings shall be established by agreement of the Parties. Absent
such agrcemcnt, the DRB shall establish such hearing procedures.

l3. The DRB's dctcrmina(ion of a dispute will bc formalized in a written rcport with format as
dctcnnined by the DRB and signed by all DRB members. The report shall consist ofa concise
description of the dispute, short statements of each Party's position. findings as to thc facts of the
dispute, discussion and rationale for thc dhtcmiination, and the dctcrniination. The report shall be
submiued concurrently to thc Partics, no later than thirty (30) days atter completion of thc hearing as
agreed by all Parties.

I4, Owner and Contractor shall each bear their respective costs rnid agorney's fees, Owner and
Contractor shall equally bear the cost of the DRB's services.

IN WIThlESS WIIEREOF, the Parties have duly executed this DltB Agreemcnt as of thc date first
above written.

SOUTI-I CAROLINA ELECTRIC 8 GAS
COMPANY, for itsclt and as agent for South
Carolina I'ublic Service Authority
By:
Name:
'I'it! c:

WESTINGHOUSE LiLL'CTItIC COMPANY LLC
By:
Narnc: Michael T. Sweeney
Title: Secretary

CBbc
By:
Num
Title: President
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10. Bitber Owner or Contmctor may mfer a dispute to the DRB. The dispute referral shall be made
in writing to the DRB Chair with a copy concurrently provided to the other DRB members and the
other Party.

11. The dispute referral shall concisely define the nature aud specifics ofthe dispute that erato be
considered by the DRB and the scope of the determination requested The DRB Chair shall confer with
the Parties to establish a due date for delivering prehearing submittals, and a date, time, and location
for convening the DRB hearing. Hearings shall be convened, at a location mutually agreed by the
Parties. Absent such agreement by the Parties, the DRB shall determine the location of the hearings.

12. The pmcedures governing the hearings shall be established by agreement of the Parties. Absent
such agreement, the DRB shall establish such hearing proccdurea

13. The DRB's determination ofa dispute will be formalized in a written report with format as
determined by the DRB and signed by all DRB members. The report shall consist of a concise
description of the dispute, short statements of each Party's position, fiadings as to the facts of the
dispute, discussion and rationale for the determination, and the determination. The report shall be
submitted concmrently to the Parties, no later than thirty (30) days afier completion of the hearing as
agreed by all Parties.

14. Owner and Contractor shall each bear their respective costs and attomne's fees. Owner snd
Contractor shall equally bear the cost of the DRB's services.

IN WITNESS WHBREOF, the Parties have duly executed this DRB Agreement as of the date fust
above written.

SOUTH CAROLINA BLBCTIUC & GAS
COMPANY, for itself and as agent for South

=~rolitnrpabl~ervice-
By:
Nmne:
Title: S

By:
Nam
Title:

CBdti STONE 4 WBBSTBR, INC.
By:
Name: David C. Durham
Title: President
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EXHIBIT F

CONSENT OF GUARANTOR

This Consent is made by TOSHIBA CORPORATION ("Guarantor"), a corporation duly
organized and existing under the laws of Japan and the indirect parent of Westinghouse Electric
Company LLC ("Westinghouse").

WHEREAS, Westinghouse and Stone gt Webster, Inc. ("Stone 8c Webster", and
collectively with Westinghouse, the "Contractor") and South Carolina Elecuic 4, Gas Company,
for itself and as agent for the South Carolina Public Service Authority (collectively, the
"Counterparty") are parties to the Engineering, Procurement and Construction Agreement
between the Contractor and the Counterparty, dated as of May 23, 2008 (the "Agreement"); and

WHEREAS, in connection with the Agreement, Guarantor executed and delivered to
Counterparty a guaranty of the payment obligations of Westinghouse under the terms of the
Agreement (the "Guaranty"); and

WHEREAS, the Agreement is being amended by an Amendment dated October 27,
2015 (the "October 2015 Amendment"); and

WHEREAS, Guarantor, as indirect parent of Westinghouse, shall receive benefit from
the transaction contemplated by the Agreement as previously amended and as amended by the
October 2015 Amendment and has agreed to give this Consent to provide assurance for
Westinghouse's payment obligations in connection with the Agreement as so amended; and

WHEREAS, Guarantor acknowledges the execution and delivery of this Consent is
required by the terms of the October 2015 Amendment.

NOW, THEREFORE, in consideration of the premises and other good and valuable
consideration, the adequacy, receipt and sufficiency of which are hereby acknowledged,
Guarantor hereby agrees as follows:

1. Guarantor acknowledges the terms of the October 2015 Amendment.

2. The definition of Guaranteed Obligations in the Guaranty includes all payment
obligations of Westinghouse under the terms of the Agreement, as previously amended and as
amended by the October 2015 Amendment.

3. Guarantor hereby reaffirms the Guaranty and agrees that, except as provided
herein, the Guaranty shall remain unchanged and in full force and effect. Each and every term,
covenant and condition of the Guaranty is hereby incorporated herein such that the Guaranty and
this Consent shall be read and construed as one instrument.

4. The validity, construction, and performance of this Consent of Guarantor shall be
governed by and interpreted in accordance with the laws of the State of New York, without
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giving effect to thc principles thereof relating to conllicts of laws except Section 5-l401 of the
Ncw York General Obligations Law.

IN WITNESS WHEREOF, Guarantor has caused rhis Consent to be executed in its
corporate name by its duly authorized representative.

TO

By:
Nsm
Titl
Date

ice r

Acknowledged snd Agreed by Counterparty as of this day of~ac/ 20I5, by:o4,t,.

cetuuslA InrnM



ELEC
TR

O
N
IC
ALLY

FILED
-2018

O
ctober24

3:23
PM

-SC
PSC

-D
ocket#

2017-305-E
-Page

164
of229

Exhibit No. (SAB-3)
Page 35 of 43

MUTUAL RELEASE

This Mutual Release ("Mutual Release") is executed this 27th day of October, 2015, by
South Carolina Electric & Gas Company, a South Camlina corporation having a place of
business in Cayce, South Carolina, for itselfand as agent for the South Carolina Public Service
Authority, a body corporate and politic created by the laws of the State of South Carolina
(collectively, "Owners") and Chicago Bridge & Iron Company N.V. ("CB&l"), a corporation
organized under the laws of the Netherlands.

RECITALS

WHEREAS, Owners and a consortium consisting ofWestinghouse Electric Company
LLC ("Westinghouse") and CB&I Stone & Webster, lnc. ("S&W") (collectively, the
"Contractor") entered into an Engineering, Procurement and Construction Agreement with an
efFective date of May 23, 2008 (ss amended or supplemented, the "EPC Agreement") pursuant to
which the Contractor agreed to assist Owners in the licensing ofand to design, engineer, pmcure,
construct and test two AP1000 Nuclear Power Plants and related facilities, structures and
improvements known as Units 2 and 3 located at the V.C. Summer station in Jenkinsvilte, South
Carolina, and owned by Owners (the "Project");

WHEREAS, pursuant to the EPC Agreement, S&W furnished to Owners a Corporate
Guarantee dated and effective as of May 23, 2008 and issued and executed by S&W's then-
ultimate holding corporation, The Shaw Group, inc. ("Shaw Group") (as amended or
supplemented, the "S&W Parent Guarantee");

WHEREAS, thereafter, in connection with the acquisition by CB&I ofShaw Group,
CB&I executed and furnished to Owners a Corporate Guarantee dated April 29, 2013 (the
"CB&l Guarantee"), which replaced the S&W Parent Guarantee;

WHEREAS, Contractor has submitted various notices of Change and Change Dispute
Notices pursuant to the EPC Agreement that remain unresolved and various commercial issues,
Change Disputes and Claims (as defined in the EPC Agreement) are pending under the EPC
Agreement (collectively, "EPC Claims");

WHEREAS, simultaneously with the execution and delivery of this Mutual Release,
Owners and Westinghouse are entering into a binding Settlement and Release Agreement (the
"Settlement Agreement"), with respect to, among other things, the EPC Claims;

WHEREAS, Westinghouse, S&W, an affiliate of Westinghouse ("Purchaser"), and
CB&l are entering into a Purchase Agreement pursuant to which, among other things, Purchaser
will purchase all of the outstanding capital stock of S&W; and

WHEREAS, effective upon the Effective Time (as defined in Paragraph 3), Owners and
CB&I agree to release one another &om any and all past, current snd future duties, obligations,
claims and liabilities arising out ofor related to the EPC Claims, the EPC Agreement, the
Project, the S&W Parent Guanmtee and the CB&I Guarantee.

WBL 05S120SSV.3
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NOW, THEREFORE, in consideration of the recitals and the mutual promises,
covenants and agreements contained in the Settlement Agreement and herein, snd for other good
and valuable consideration, the receipt, adequacy and sufficiency ofwhich are hereby
acknowledged, Owners and CBdtl mutually, release one another as follows.

RELEASE

l. Effective upon the Effective Time, Owners, for themselves snd their respective
officers, agents, directors, partners, managing members, stockholders, owners, employees,
attorneys, advisors, representatives, insurers, sureties, predecessors, successors, assigns, parents,
subsidiaries snd afliliated entities, hehs, executors and administrators (collectively, the "Owner
Releasing Parties") and each of them, hereby unconditionally and irevocably fully release,
forever discharge and covenant not to sue, except for the Excepted Party as defined in Paragraph
2 hereof, CBdti and its past, present, and future officers, agents, directors, partners, managing
members, stockholders, owners, employees, attorneys, advisors, representatives, insurers,
sureties, predecessors, successors, assigns, parents, subsidiaries, and affiliated entities, heirs,
executors and adminisbators (collectively, the "CBtkl Released Parties"), and each of them,
from any and all manner of actions, controversies, suits, matters, liens, rights, liabilities, losses,
debts, dues, damages, claims, guarantees, warranties, judgments, bonds, executions, obligations,
accounts, fmes, regulatory penalties (whether civil or criminal), costs and expenses (including
attorneys'ees) and demands (collectively, "Claims/Obligations") of every nature, kind and
description whatsoever in law or in equity, whether known or unknown, or whether suspected or
unsuspected, or whether matured or un-matured, whether liquidated or unliquidated, under any
theory, including joint and several liability, which Owners had, now have, or hereafter can, shall
or may have against CBdti or any of the other CBtkl Released Parties arising out of any manner
or event relating to, or otherwise in connection with or concerning, the EPC Claims, the EPC
Agreement, the project, the SdtW pment Guarantee and the CBdtl Guarantee.

2. This Mutual Release is not in favor, and does not inure to the benefit, ofSdrW
(being referred to herein ss the "Excepted Party") and it being understood and acknowledged that
any release in favor ofStkW is solely as set forth in the Settlement Agreement, Except for the
Excepted Party as defined in Pamgraph I hereof, effective upon the Effective Time, CBErl, for
itselfand its respective officers, agents, directors, partners, managing members, stockholders,
owners, employees, attorneys, advisors, representatives, insurers, sureties, predecessors,
successors, assigns, parents, subsidiaries and affiliated entities (but only to the extent any such
subsidiary or affiliated entity is a subsidiary or afliliated entity after the Effective Time), heirs,
executors and administrators (collectively, the "CBgtl Releasing Parties") and each of them,
hereby unconditionally and irrevocably fully release, forever discharge and covenant not to sue,
Owners and their past, present, and future officers, agents, directors, partners, managing
members, stockholders, owners, employees, attorneys, advisors, representatives, insuiers,
sureties, predecessors, successors, assigns, parents, subsidiaries, and affiliated entities, heirs,
executors and administrators (collectively, the "Owners Released Parties"), and each of them,
from any and all manner ofactions, controversies, suits, matters, liens, rights, liabilities, losses,
debts, dues, damages, claims, guarantees, warranties, judgments, bonds, executions, obligations,
accounts, fines, regulatory penalties (whether civil or criminal), costs and expenses (including
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attorneys'ees) and demands (collectively, "Claims/Obligations") of every nature, kind and
description whatsoever in law or in equity, whether known or unknown, or whether suspected or
unsuspected, or whether matured or un-matured, whether liquidated or unliquidated, under any
theory, including joint and several liability, which CB&I had, now have, or hereafter can, shall or
may have against Owners or any of the other Owners Released Part|as arising out of any manner
or event relating to, or otherwise in connection with or concerning, the EPC Claims, the EPC
Agreement, the Project, the S&W Parent Guarantee and the CB&I Guarantee.

3. This Mutual Release does not release any rights of S&W, the Excepted Party, it
being understood and acknowledged that any release by S&W is solely as set forth in the
Settlement Agreement,

4. Westinghouse and Owners have agreed that the Settlement Agreement will
automatically become effective upon the closing of the purchase by Westinghouse or an affiliate
ofWestinghouse ofall of the outstanding capital stock ofS&W (such tiine ofclosing, the
"Effective Time").

5. This Mutual Release and the application and interpretation thereof shall be
governed exclusively by the laws of the State ofNew York without mgard to conflicts of laws
principles.

6. This Mutual Release shall be fully binding upon each Owner, CB8rl and their
respective legal representatives, successors and assigns.

7. The releases contemplated by Section I and 2 are intended to be as broad as
permitted by law, provided that nothing in Section I or 2 shall apply to any action by any
releasee to enforce the rights and obligations imposed by this Mutual Release. Without limiting
the foregoing, for the avoidance ofdoubt, the releases contemplated by Section I and 2 are
intended to, and do, extinguish suspected, unmatured, unliquidated and unknown
Claims/Obligations even if, confirmation, maturation or knowledge of those Claims/Obligations
on the date hereofwould have affected the decision to enter into this Mutual Release. The
release ofsuspected, unmatured, unliquidated or unknown Claims/Obligations was separately
bargained for and was a key element of this Mutual Release, relied upon by each party in
entering this Mutual Release. The Owner Releasing Parties and the CB&I Releasing Parties
shall be deemed to have, and by execution of this Mutual Release shall have, expressly waived
and relinquished, to the fullest extent permitted by law, any rights or benefits they may have
under state law, federal law, foreign law or common law that may have the effect of limiting the
release set forth in Section I, including any rights or benefits conferred by Section 1542 of the
California Civil Code or any provision similar, comparable or equivalent to Section 1542 or
successor provision to Section 1542 of the California Civil Code, which pmvides that: A
GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH THE CREDITOR DOES
NOT KNOW OR SUSPECT TO EXIST IN HIS FAVOR AT THE TIME OF EXECUTING
THE RELEASE, WHICH IF KNOWN BY HIM MUST HAVE MATERIALLY AFFECTED
HIS SETTLEMENT WITH THE DEBTOR.
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g. Each of the persons executing this Mutual Release on behalfof its respective
principals warrants that he or shc is legally entitled to enter into this Mutual Release and release
the CBtkl Released Par(ies and the Owner Released Parties from every claim and liability,
whether potential or actual, herein referred to, and that he or shc has the authority to bind his or
her respective principals and has full authority to en(er into this Mutual Release.

9. Owners and CBN acknowledge and represent that they have each relied solely
upon facts obtained (rom their own independent investigations in executing (his Mutual Release
and that they each have not relied upon any statements or representations of any nature from the
parties to the Settlement Agreemen( or any other individuals or entities, or such oUser parties',
individuals'r entities'ttorneys or representatives. Each Owner and CBd(l represent that they
have had sufficient opportunity to consult Uteir own legal counsel wi(h regard (o thc negouation
and preparation, as well as the scope und effect, of this Mutual Rclcase.

l 0. Owners and CBIkl agree (o execute any fur(her documents necessary and take
such other actions as to efi'actuate this Mutual Release.

l l. This Mutual Release (nay be executed in counterparts, each ofwhich shall be
deemed an original and all of which toge(her shall constitute one and the same instrument.

IN WITNESS WHEREOF, Owners and CB& I execute tlds Release by their duly
authorized representatives.

South Carolina Electric & Gas Company,
for itselfaml as age for (he South Carolina Public Service Authority

14M,

Title r
' 4 EI

Dat

Chicago Bridge dc Iron Company N.V.

By

Date
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8. Each of the persons executing this Mutual Release on behalf of its respective
principals warrants that he or she is legally entitled to enter into this Mutual Release and release
the CBtkl Released Parties and the Owner Released Parties fmm every claim and liability,
whether potential or actual, herein referred to, and that he or she has the authority to bind his or
her respective principals and has full authority to enter into this Mutual Release.

9. Owners and CBdtl acknowledge and represent that they have each relied solely
upon facts obtained from their own independent investigations in executing this Mutual Release
and that they each have not relied upon any statements or representations of any nature from the
parties to the Settlement Agreement or any other individuals or entities, or such other parties',
individuals'r entities'ttorneys or representatives. Each Owner and CBdtl represent that they
have had sufficient opportunity to consult their own legal counsel with regard to the negotiation
and preparation, as well as the scope and effect, of this Mutual Release.

I O. Owners and CBikl agree to execute any further documents necessary and take
such other actions as to effectuate this Mutual Release.

I I. This Mutual Release may be executed in counterparts, each of which shall be

deemed an original and all of which together shall constitute one and the same instrument.

IN WITNESS WHEREOF, Owners and CBtkl execute this Release by their duly
authorized representatives.

South Carolina Electric th Gas Company,
for itselfand as agent for the South Carolina Public Service Authority

By

Title

Date

Chicago Bridge k Iron Company N.V.

By

Title

Date
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MUTUAL RELEASE

This Mutual Release is entered into this 27th day of October, 20l5, and becomes
effective as described herein, by and among Westinghouse Electric Company LLC, a Delaware
limited liability company having a place of business in Cranberry, Pennsylvania
("Westinghouse'*), CB&I Stone & Webster, Inc., a Louisiana corporation with a place of
business in Charlotte, North Carolina ("S&~, and South Carolina Electric & Gas Company
("SCE&G"), for itselfand as agent for the South Carolina Public Service Authority, a body
corporate and politic created by the laws ofSouth Carolina ("Santee Cooper") (collectively
"Owners"). Westinghouse, S&W and Owners may be referred to individually as "Party" or
collectively as "Parties."

RECITALS

WHEREAS, Owners and a consortium consisting of Westinghouse and S&W
(collectively "Contractor") entered into an Engineering, Procurement and Construction
Agreement on May 23, 200g ("EPC Agreement") pursuant to which Contractor agreed to design
and construct two new nuclear electrical generating units known as V.C. Summer Units 2 and 3
{the "Units") located at the V.C. Summer Nuclear Generating Station in Jenkinsville, South
Carolina (the "Project");

WHEREAS, Contractor has submitted various notices of Change and Change Dispute
Notices pursuant to the EPC Agreement that remain unresolved and various commercial issues,
Change Disputes and Claims {as defined in the EPC Agreement) are pending under the EPC
Agreement (collectively, "EPC Claims");

WHEREAS, Owners and Westinghouse are entering into a binding Amendment
Agreement ("October 2015 Amendment") with respect to, among other things, the EPC Claims;

WHEREAS, a Westinghouse a6iliate, Chicago Bridge & Iron Company N.V. ("CB&l"),
and S&W are entering into a Stock Purchase Agreement pursuant to which, among other things,
Westinghouse or an affiliate of Westinghouse will purchase all of the outstanding capital stock of
S8i:W {the "SPA");

WHEREAS, upon the execution the SPA, Westinghouse shall execute this Mutual
Release on its own behalf, and upon the consummation of the SPA (the "Effective Time") shall
cause S&W to execute this Mutual Release on behalfof S&W; and

WHEREAS, upon execution of this Mutual Release by Westinghouse and S&W, this
Mutual Release shall become effective as of the Effective Time, and in the event the SPA is not
consummated, this Mutual Release shall not become effective and shall be null and void in all
respects.
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NOW, THEREFORE, in consideration of the recitals and the mutual promises,
covenants and agreements contained in the October 2015 Amendment and herein, and for other
good and valuable consideration, the receipt, adequacy and sufficiency of which are hereby
acknowledged, Owners, Westinghouse and SkW hereby provide mutual releases as follows.

RELEASE

I. Except as otherwise provided in the October 2015 Amendment (including
Exhibit C to the October 2015 Amendment), upon the Effective Time, Owners, for themselves
and their respective officers, agents, directors, partners, managing members, stockholders,
owners, employees, attorneys, advisors, representatives, insurers, sureties, predecessors,
successors, assigns, parents, subsidiaries and affiliated corporations, heirs, executors and
administrators and each of them, hereby unconditionally and irrevocably fully release, forever
discharge and covenant not to sue Westinghouse, S8rW and their past, present, and future
officers, agents, directors, partners, managing members, stockholders, owners, employees,
attorneys, advisors, representatives, insurers, sureties, predecessors, successors, assigns, parents,
subsidiaries, and afliliated corporations, and each of them, from any snd all manner ofactions,
controversies, suits, liens, losses, debts, dues, damages, claims, attorney fees, guarantees,
warranties, judgments, bonds, executions and demands of every nature, kind and description
whatsoever in law or in equity, whether known or unknown, or whether suspected or
unsuspected, or whether matured or unmatured, whether liquidated or unliquidated, under any
theory, including joint and several liability, which Owners had, now have, or hereatter can, shall
or may have against Westinghouse and/or SdtW for any events or circumstances occurring as of
the Effective Time and arising out ofany manner or event relating to, or otherwise in connection
with or concerning, the EpC Claims, the EpC Agreement and the project.

2. Except as otherwise provided in the October 2015 Amendment (including Exliibit
C to the October 2015 Amendment), upon the Effective Time, Westinghouse and SgtW, for
themselves and their respective officers, agents, directors, partners, managing members,
stockholders, owners, employees, attorneys, advisors, representatives, insurers, sureties,
predecessors, successors, assigns, parents, subsidiaries and affiliated corporations, heirs,
executors and administrators and each of them, hereby unconditionally and irrevocably fully
release, forever discharge and covenant not to sue Owners and their past, present, and future
officers, agents, directors, partners, managing members, stockholders, owners, employees,
attorneys, advisors, representatives, insurers, sureties, predecessors, successors, assigns, parents,
subsidiaries, and affiliated corporations, and each of them, from any and all manner of actions,
controversies, suits, liens, losses, debts, dues, damages, claims, attorney fees, guarantees,
warranties, judgments, bonds, executions and demands ofevery nature, kind and description
whatsoever in law or in equity, whether known or unknown, or whether suspected or
unsuspected, or whether matured or unmatured, whether liquidated or unliquidated, under any
theory, including joint and several liability, which Westinghouse and/or SttrW had, now have, or
hereatter can, shall or may have against Owners for any events or circumstances occurring as of
the Effective Time and arising out of any manner or event relating to, or otherwise in connection
with or concerning, the EPC Claims, the EPC Agreement and the Project.
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3. TItis Mutual Rclcase and the application and interpretation thereof shall be

governed exclusively by the laws of thc State of Ncw York without regard to conllicts of laws
principles.

4. This Mutual Release shall bc fully binding upon Owners, Westinghouse and
S&W and their respective legal representatives, successors and assigns.

5. Each of the persons executing this Mutual Release on behalf of their respective
principals warrants that hc or shc is legally entitled to enter into this Mutual Release and release
every claim and liability, whether potential or actual, hcrcin referred to, and that hc or she has the
authority to bind his or hcr rcspectivc principals and has full authority to enter into this Mutual
Release.

6. Owners, Westinghouse and S&W acknowledge and represent that each has had
suAicicnt opportunity to consult its own legal counsel with regard to the negotiation and
preparation, as well as the scope and cffcct, of this Mutual Rclcasc.

7. Owners, Westinghouse and S&W agrcc to execute any further documents
necessary and take such other actions as to cffcctuate this Mutual Release.

8. This Mutual Release may be executed in counterparts, each of which shall be
deemed an original and all of which together shall constitute one and the same instrument

IN WITNESS WHEREOF, thc Parties execute this Mutual Release by their duly
authorized represcntativetc

W CB&I Stone & Wcbstcr, Inc.

President f Chief Executive Off'.icer.l",tic

October 27, 2015
Date l)atc

South Carolina Electric & (las Company,
for itself aml as agent for the South
Carolina Public Service Authority

Date
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3. This Mutual Release and thc application and interpretation thereof shall be
governed exclusively by the laws of the State of New York without regard to conflicts of laws
principles.

4. This Mutual Relcasc shall be fully binding upon Owners, Wcstinghousc and
S&W and their respective legal representatives, successors and assigns.

5. Each of the persons executing this Mutual Release on behalf of their respective
principals warrants that he or she is legally entitled to enter into this Mutual Release and release
every claim and liability, whether potential or actual, herein referred to, and that hc or she has thc
authority to bind his or her respective principals and has fuU authority to enter into this Mutual
Release.

6. Owners, Westinghouse and S&W acknowlcdgc and represent that each has had
suflicient opportunity to consult its own legal counsel wi(h regard to the negotiation and
preparation, as well as the scope and effect, of this Mutual Release.

7. Ovmers, Westinghouse and S&W agree to exccutc any further documents
necessary and take such other actions as to cffcctuatc this Mutual Release.

g. This Mutual Relume may be executed in counterparts, each of which shall be
deemed an original and all of which togcthcr shall constitute one and thc same instmment.

IN WITNESS WHEREOF, the Parties execute this Mutual Release by their duly
authorized representatives.

CB& I Stone & Webster, Inc.

By By

Title President fr Chief Executive OfficerTttle President

October 27, 2015Date Date

South Carolina Electric & Ga's Company,
for itself and as agent for the South
Carolina Public Scn ice Authority

Title

Date 0 r r 47 2ui
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DIRECT TESTIMONY

OI'ARLETTEL WALKER

ON BEHALF OF

SOUTH CAROLINA ELECTRIC & GAS COMPANY

DOCKET NO. 2015-103-E

I Q. PLEASE STATE YOUR FULL NAME AND BUSINESS ADDRESS.

2 A. My name is Carlette L. Walker. My business address is Highway 215 &

3 Bradham Boulevard, Jenkinsviile, South Carolina.

4 Q. BY WHOM ARE YOU EMPLOYED AND IN WHAT CAPACITY?

5 A. I am employed by SCANA Services, Inc. as Vice President for Nuclear

6 Finance Administration. I am testifying on behalf of South Carolina Electric &

7 Gas Company ("SCE&G" or the "Company").

8 Q. DESCRIBE YOUR EDUCATIONAL BACKGROUND AND BUSINESS

9 EXPERIENCE.

10 A.

12

13

14

15

16

I am a 1981 graduate, curn laude, of the University of South Carolina with a

Bachelor of Science Degree in Accounting, Following graduation, I worked for

two years in public accounting and became licensed as a Certified Public

Accountant in the State of South Carolina. In 1983, I joined SCE&G's Internal

Audit Department. After four years in Internal Audit, I accepted an accounting

supervisory position with South Carolina Pipeline Corporation ("SCPC"). In

1994, I was promoted to Manager of SCPC's accounting department, and in 1997,
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1 I was promoted to the position of Controller for that company. In 1998, I accepted

2 the position of SCE8tG's Assistant Controller - Electric Generation, and in 1999 I

3 was promoted to Assistant Controller - SCEdtG. EFective in 2002, my

responsibilities as Assistant Controller were increased to include all SCANA

5 regulated subsidiaries. In 2006, I was promoted to Corporate Compliance and

6 Ethics and Audit Officer. In 2009, I assumed my current position as Vice

7 President for Nuclear Finance Administration. I am currently a member of the

8 American Institute of Certified Public Accountants and the South Carolina

9 Association of Certified Public Accountants.

10 Q. HAVE YOU EVER TESTIFIED BEFORE THIS COMMISSION IN THE

11 PAST?

12 A. Yes. I have testified before the Public Service Commission of South

13 Carolina (the "Commission") in several past proceedings.

14 Q HAVE YOU TESTIFIED BEFORE THE COMMISSION IN PREVIOUS

15 PROCEEDINGS FILED BY THE COMPANY UNDER THE BASE LOAD

16 REVIE% ACTP

17 A.

18

19

20

21

Yes. I testified in Docket No. 2009-293-E, Docket No. 2010-376-E, and

Docket No. 2012-203-E filed by the Company under the Base Load Review Act

("BLRA"). I respectfully ask that the Commission take judicial notice of its own

files in those three previous dockets and receive as evidence in this case my

prefiled testimony and exhibits as such testimony and exhibits were accepted into

the evidence of record in each of these dockets.
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1 Q. WHAT IS THE PURPOSE OF YOUR TESTIMONY?

2 A. The purpose of my testimony is to present the accounting, budgeting and

10

12

13

14

15

16

17

forecasting information related to the updates in cost schedules proposed in this

proceeding. As part ofmy testimony, I sponsor the following exhibits:

~ Exhibit No, (CLW-1), which is an updated schedule of capital cost for

construction of V.C. Summer Nuclear Station Units 2 and 3 (the "Units").

This exhibit is identical to Exhibit 2 to the Petition. If approved by the

Commission, this schedule would then become the approved capital cost

schedule for the Units under the Base Load Review Act, taking the place of

and superseding Exhibit F as approved in Order No. 2009-104(A), Order

Exhibit No. 2 as approved in Order No. 2010-12, Order Exhibit No. 1 as

approved in Order No. 2011-345, and Order Exhibit No. 1 as approved in

Order No. 2012-884.

~ Exhibit No. (CLW-2), which is identical to Exhibit 3 to the Petition and

shows the relative changes to the capital cost schedule comparing the

updated schedule of capital cost to the schedule appmved in Order No.

2009-104(A), and updated by Order Nos. 2010-12, 2011-345, and 2012-

18 8&4.

20

21

~ Exhibit No. (CLW-3), which is identical to Exhibit No. 4 of the Petition

and provides a summary reconciliation of the changes in forecasted cost

shown in Exhibit No. (CLW-1) to those approved in Order No. 2012-
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884, as well as a comparison of the escalation indices in effect under Order

No. 2012-884 to those currently in elFect.

~ Exhibit No. (CLWX), which suinmarizes the original capital cost

approved in Order No. 2009-104(A), each of the subsequent capital cost

schedule changes, and the change requested in this proceeding broken

down according to the nine cost categories recognized in the Commission's

BLRA orders.

~ Exhibit No. (CLW-5), which shows the changes in forecasted cost

broken down according to the nine cost categories recognized in the

Commission's BLRA orders, as well as the changes in cost broken down

into the categories and subcategories of the previously described cost

adjustments.

~ Exhibit No. (CLW-6), which reflects the increased cost for the New

Nuclear Deployment ('q4ND") and non-NND cost centers that SCE&G

anticipates will charge cost to the project and which identifies the delay,

non-delay, and total cost impacts for each functional area

~ Exhibit No. (CLW-7), which reflects the increased cost for the NND and

non-NND cost centers that SCEdtG anticipates will charge cost to the

project and which identifies the labor, non-labor, and total cost impacts for

each functional area.
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1 Q. WHAT REQUEST IS THE COMPANY MAKING IN THIS DOCKET

2 WITH REGARD TO THE CAPITAL COST SCHEDULE?

3 A. SCEdtG is requesting that the Commission approve Exhibit No. (CLW-

4 I) as the updated and approved capital cost schedule for the construction of the

5 Units going forward.

6 Q. WHAT IS THE AUTHORITY FOR THIS REQUEST?

7 A. As the South Carolina Supreme Court recognized in its opinion in South

8 Carolina Energy Users Comm. v. South Carolina Pub. Serv. Comm'n, 388 S.C.

9 486, 697 S.E.2d 587 (2010) ("2010 BLRA Supreme Court Opinion"), changes to

10 the approved capital cost schedule are authorized under S.C. Code Ann. $ 58-33-

11 270(E). Under that statute, modifications to the approved schedule of capital cost

12 are appropriate so long as they are not the result of imprudence by the utility.

13 Q. HAS THE COMPANY PREVIOUSLY REQUESTED THAT THE

14 COMMISSION APPROVE CHANGES TO THE CAPITAL COST

15 SCHEDULE OF THE PROJECI'?

16 A. Yes. The Company has requested approval to revise the capital cost

17

18

19

20

21

schedule on three prior occasions, in Docket Nos. 2009-293-E, 2010-376-E, and

2012-203-E. In each instance, the Commission approved the requested change

and determined that the adjustments were reasonable and prudent. Exhibit No.

(CLW-4) summarizes the original capital cost approved in Order No. 2009-

104(A), each of the three subsequent capital cost schedule changes, and the change
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1 requested in this proceeding broken down according to the nine cost categories

2 recognized in the Commission's BLRA orders.

3 Q. PLEASE DESCRIBE HOW YOU WILL DISCUSS THE ADJUSTMENTS

4 TO THE CAPITAL COST SCHEDULE SCEAG SEEKS APPROVAL TO

5 MAKE IN THIS PROCEEDING.

6 A. My testimony will address each of the adjustments the Company proposes

10

12

13

14

to make in this proceeding. As shown in Chart A, below, these changes, which

revise, modify, and update the schedules that were approved in Order No. 2009-

104(A) and updated in Order Nos. 2010-12, 2011-345, and 2012-884, reflect an

increase to the Total Base Project Cost in 2007 dollars of approximately $698

million. After accounting for escalation rates updated as of July 2014 and

Allowance for Funds Used During Construction ("AFUDC"), as provided for in

Order No. 2009-104(A), the gross construction cost of the Units is projected to

increase approximately $ 1.07 billion.

15

16

17 [CHART A IS ON THE FOLLOWING PAGE]

18

19

20

21
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Chart A~ ANALYSIS OF UPDA D PROJECT CO T
00

Updated EPC Contract Cost
1 Delay and Other EAC Cost
2 Delay Cost
3 Revised Productivity and Labor Ratios

Additional Time and Materials Scope of Work
5 Total Delay and Other EAC Cost
6 Liquidated Damages
7 Total Delay and Other EAC Cost (net of Liquidated Damages)
8 Changes to the EAC Cost Due to Design Finalization
9 Changes in EPC Cost Due to Change Orders
10 Switchyard Cost Reallocation
11 Total EPC Cost

Owners Cost Revisions Associated with Delay
12 Owner's Labor Cost Revisions Associated with Delay
13 Owner's Risk Insurance and Workers Compensation Insurance
14 Additional Information Technology ("IT" ) Cost Associated with

Delay
15 Facilities Cost Increases Associated with Delay
16 Other Owner's Cost Associated with Delay
17 Total Owner's Cost Associated with Delay

Owner's Cost Increases Not Associated with Delay
18 Additional NND Staff
19 NRC Fees
20 Other IT Cost
21 Other Owner's Cost Not Associated with Delay
22 Total Owner's Cost Not Associated with Delay

Total Base Project Cost (2007 $)

Change in Project Escalation
Change in AFUDC

Gross Construction Cost (Current $)

Note: Totals ma not add due to roundin

228,138
154,779
27,411

410328
(85,525)
324,803
71,899
56,540

(107)
453&136

125,279
30,101

6,504

6,071
46351

214407

7,535
7,094
3,309

12,851
30,789

698433

332,042
42,075

$ 1,072350
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1 Q. WHAT IS THE EFFECT OF THESE PROPOSED MODIFICATIONS AND

2 UPDATES?

3 A. These modifications and updates increase the approved Total Base Project

4 Cost for the Units in 2007 dollars flom $4.5 billion as approved in Order No.

5 2012-884 to $5.2 billion.'he eff'ect of these modifications and updates on the

6 nine cost categories recognized in the Commission's BLRA orders and the

7 categories and subcategories of the previously described cost adjustments is

8 reflected in Exhibit Nos. (CLW-4) and (CLW-5). As shown in Exhibit No.

9 (CLW-1), these modifications and updates, along with changes in escalation

10 rates and AFUDC, increase the gross construction cost of the Units from $5.8

11 billion, as projected in the financial schedules that were approved in Order No.

12 2012-884, to $6.8 billion in current dollars.

13 I would note that these projections do not include any unidentified or un-

14 itemized Owner's contingency funds. The current projections also reflect current

15 forecasts of escalation impacts which the Company will update quarterly as

16 required by Order No. 2009-104(A).

17 Q. WHY IS THE CAPITAL COST OF THE PROJECT AFFECTED BY

18 CHANGES IN THE ESCALATION RATES?

19 A. As discussed by Company witnesses in Docket No. 2008-196-E and

20 subsequent update proceedings, the cost for the project is broken down into nine

'nless otherwise specified, all cost figures in this testimony are stated in 2007 dollars
and reflect SCEdtG's share of the cost of the Units.
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1 cost categories. Certain cost categories are escalated using the Handy-Whitman

2 South Atlantic Region All Steam Generation Plant Index, All Steam 8t Nuclear

3 Generation Plant Index, and Total Transmission Plant Index. The Commission

4 recognized in Order No. 2009-104(A) that these inflation indices are well-

5 nxognized and conunonly used in the utility industry to estimate the cost of

6 constructing facilities and approved their use to determine the escalation amount

7 relative to specific cost categories. In accordance with Order No. 2009-104(A),

8 the Company updates these rates as required in its quarterly updates. Exhibit No.

9 (CLW-3) reflects the most current Handy-Whitman inflation indices available

10 at the time the Company filed its Petition in this proceeding. These indices are

11 referenced in the July 2014 update.

12 L UPDATED EPC C

13 Q. PLEASE ITEMIZE THE UPDATE RELATED TO THE EPC CONTRACT.

14 A. %he Revised Cash Flow Forecast that Westinghouse Electric Company

15

16

17

18

19

20

21

22

("WEC") and Chicago Bridge and iron ("CB8sl," and together with WEC,

"WEC/CB8tP) provided to SCE8tG indicates that the Estimated at Completion

("EAC") cost for the project has increased. The revisions to the EAC cost are in

the EPC Contract categories of Target and Time and Materials cost. For these

categories, WEC/CB8tl invoices SCE8:G for its actual cost plus contractually

determined overhead and margins under the terms of the EPC Contract. However,

the Company has recently informed WEC/CB8tI that, under its interpretation of

the EPC Contract, properly invoiced but disputed amounts are subject to partial
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1 payment of 90% of pmperly invoiced amounts until such disputes have been

2 resolved.

3 Q. WHAT IS DRIVING THE MODIFICATIONS AND UPDATES TO THE

4 EPC CONTRACT COST?

5 A, As Mr. Byme and Mr. Jones discuss in more detail, WECi'CB&I informed

10

12

13

14

15

16

17

18

19

20

21

SCE&G that the substantial completion dates of Units 2 and 3 ("Substantial

Completion Dates") will be delayed by 27 and 25 months, respectively flom the

currently approved schedule, As a result of the delay, WEC/CB8ci revised its

forecast of the EAC cost to reflect the additional labor and related cost that it

contends SCE8tG is obligated to pay and that it asserts are necessary to maintain

the updated construction schedule. In addition, the forecast reflects the cost

associated with reduced productivity and increased staffing ratios for the project.

WEC also projects that the EAC cost will increase due to the cost associated with

additional Time and Materials scopes of work that WEC forecasts will be

necessary to staff the start-up of the Units and to provide for the processing of

License Amendment Requests ("LARs") to support construction. The cost

forecast also includes increased labor and non-labor costs for installing additional

commodities required by design finalization changes.

SCE8tG aiso negotiated change orders to the EPC Contract to address new

and updated scopes of work that have been identified as necessary for the project.

Further, SCE8tG's share of the EPC Contract cost has been decreased to reflect a

cost savings resulting &om the reallocation of Switchyard cost between SCE8rG

10
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1 and Santee Cooper and to reflect the recovery of approximately $86 million in

2 liquidated damages payable under the EPC Contract as a result of the delay

3 experienced in the project.

4 Q. HAVE YOU DEVELOPED AN EXHIBIT DEMONSTRATING THE

5 IMPACT OF EACH OF THESE ADJUSTMENTS?

6 A. Yes. Exhibit No. (CLW-5) shows how the updated EPC Contract cost is

7 allocated among the EPC Contract cost categories. These changes represent a

8 total cost adjustment of $453.1 million, or approximately 65% of the total change

9 in the capital cost schedule. See also Line 1 1 of Chart A.

10 A. Delay and Other EAC Cost

11 Q. WHY WILL THE DELAY INCREASE THE FORECASTED AMOUNT OF

12 LABOR AND RELATED COST NEEDED TO COMPLETE THE

13 PROJECT?

14 A, As discussed in more detail by Mr. Jones, WEC/CB&I projects that the

15 delay in the construction schedule of the Units will require it to employ workers

16 for longer than originally projected to accomplish previously-identified scopes of

17 work. As a result, WEC/CBdtl included in its cost forecast the additional labor

18 cost associated with the extended employment of these workers.

19 Q. DID WEC/CB4kl REVISE THE COST FORECAST TO REFLECT

20 DECREASED PRODUCTIVITY AND INCREASED STAFFING?

21 A. Yes. Mr. Byrne and Mr. Jones explain that the productivity factors realized

22 on the project to date are less favorable than those originally projected by

11
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1 WEC/CBtkl. In updanng the EAC cost, WEC/CBtkI took into account the

2 decreased productivity experienced on the project and revised the forecasted

3 productivity factors for the remainder of the project. These revised snd less

4 favorable productivity factors reflect that additional Direct Craft Labor will be

5 required to accomplish previously-identifled scopes ofwork and have the effect of

6 increasing the project cost fiom those originally forecasted.

7 As part of the EAC cost forecast, WEC/CBEci also increased the ratio of

& Indirect Craft Labor to Direct Craft Labor and the ratio of Field Non-manual

9 Labor to Direct Craft Labor for the project, and the cost associated with both

10 categories of labor cost.

11 g. WHAT OTHER FACTORS AFFECT THE EAC COST FORECAST?

12 A. WEC further estimates that additional Time and Materials scopes of work

13 will be necessary to staff the start-up of the Units and to provide for the processing

14 of LARs to support construction. Due to a number of design changes by

15 WEC/CBki, the number of LARs required during the construction process is

16 greater than originally projected and WEC updated the EAC cost to reflect the

17 additional cost resulting Gum these expanded scopes ofwork.

18 g. HOW DID WEC/Clhfcl DEVELOP THE UPDATED EAC COST

19 FORECAST'

20 A. The revised EAC cost forecast was developed by WEC/CBdti over a

21

22

several month period in parallel with the development of the revised fully

integrated project schedule. WBC/CB&tI focused on identifying projected

12
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I modifications and updates in cost and then adding to, or subtracting from, the base

2 cost estimate.

3 As part of this analysis, WEC/CBSri prepared cost estimates for remaining

4 Target Price and Time and Materials scopes of work in the categories of Direct

5 Craft Labor, Indirect Craft Labor, Subcontracts, Field Non-manual Labor, and

6 Other Distributable cost. In particular, the cost estimates examined how these

7 scopes of work were impacted by various identified changes including design of

8 the units, material quantities, staffing requirements, craft productivity, schedule

9 changes, statutory, and regulatory requirements. These estimates also were based

10 on the trends experienced over the first years of the project, with an emphasis

II placed on the last two years, when the work shifted fiom mostly site preparation to

12 mostly vertical construction. WEC/CB8ci then combined the identified cost

13 impacts with the current project budget to create a new EAC cost, which was

14 provided to SCAG in the third quarter of2014.

15 Q. WHAT STEPS DID SCEgiG TAKE TO VERIFY WHETHER THE

16 UPDATED EAC COST PROVIDED BY WEC/ClukI IS REASONABLE?

17 A. Upon receipt of the updated EAC cost from WEC/CBIki, SCEStG

IS

19

20

21

assembled a review team consisting of personnel &om its Construction and

Business and Finance Departments of NND to conduct a detailed review of the

updated EAC cost forecast. Over a period of approximately two months, this team

reviewed the information provided and conducted a detailed review of the revised

13
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10

12

l3

14

16

17

18

19

20

21

forecasts. This effort focused on understanding the sources of the EAC cost and

determining the reason for the cost impacts.

The method used to review the updated EAC cost forecast was a

combination of requesting and reviewing back-up information fiom WEC/CB&I,

interviewing WEC/CB&I team members, who provided oral responses to our cost-

related interpretations, and having SCE&G subject matter experts review and

analyze WEC/CB&I's forecasts. Where costs were based on commodity take-

offs, WEC used the assumed direct and indirect labor factors as provided in the

supporting documents. Where the estimate for certain cost elements were based

on specific Field Non-manual staffing plans, SCE&G verified the cost estimate

was supported by the staffing plan. SCE&G also convened a number of panels of

experts in particular subject matter areas, such as testing or licensing, to review

these aspects of the proposed cost. Through this intensive review process,

SCE&G gathered information on the methodology used by WEC/CB&I to

estimate the cost.

Through the discussions with the WEC/CB&I EAC team and based upon

SCE&G's review and analysis of the information provided and representations

made to the Company by WEC/CB&I, SCE&G approved for filirg under the

BLRA the EAC cost as a reasonable and prudent estimate of the Target Price and

Time and Materials price for completion of the project. Notwithstanding this

approval, the Company has not waived and has specifically reserved all of its

rights under the EPC Contract and otherwise to assert that WEC/CB&I is

14
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I responsible for the delay and associated cost increases and are liable to SCE&G

2 for all resulting costs and damages.

3 Q. ARE THERE CATEGORIES WITHIN THE UPDATED COST FOR

4 WHICH SCEEcG IS RESPONSIBLE TO PAY?

5 A. Yes. The review team separated the updated cost forecast into the general

6 categories of (I) Change Orders; (2) EAC Entitled Quantity Increases; (3) EAC

7 Delay Cost; (4) EAC Performance Factots; and (5) WEC Other, consisting of

8 Time and Material and start-up cost. Of these, the review team concluded that the

9 Company was only responsible for those cost increases resulting &om Change

10 Orders and Entitled Quantity Increases. The review team further concluded that

II SCEdtG should dispute WEC/CB&I*s contention that the Company is responsible

12 for the cost increases resulting Rom the other categories.

13 Q. WHY DOES SCEEcG DISPUTE THE INCREASED COST CATEGORIES

14 RELATED TO DELAY COST, PERFORMANCE FACTORS, AND WEC

15 OTHER?

16 A.

17

18

19

20

21

22

As further discussed by Mr. Byrne and Mr. Jones, the cost increases in

these categories are primarily attributable to the delay caused by the inability of

the module fabrication facility in Lake Charles, Louisiana, to produce submodules

for the project in a timely fashion. WEC/CBdtl also has not met the overall

productivity factors on which its original cost estimates were based and has

increased its labor productivity factors resulting in increased Direct Crait Labor

cost for the Project. Design changes by WEC also have increased the anticipated

15
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1 number of LARs required during the construction process, and WEC projects that

2 additional licensing support will be necessary to process these LARs. Finally,

3 WEC has proposed to increase the ratio of Indirect Craft Labor to Direct Craft

4 Labor and the ratio of Field Non-manual Labor to Direct Craft Labor. SCE&G

5 asserts that WEC/CB&1 is contractually responsible for these issues and the

6 resulting increases in the Delay and Other EAC cost. WEC/CB&I has not

7 accepted responsibility for any part of the Company's claim and, as further

8 discussed by Mr. Byrne, the parties are in negotiations concerning the obligations

9 to pay for this increased cost.

10 Q. IF SCE&G DISPUTES THAT IT IS OBLIGATED TO PAY FOR THIS

11 ADDITIONAL COST, WHY IS IT SEEKING COMMISSION APPROVAL

12 OF THE UPDATED SCHEDULES AT THIS TIME?

13 A. SCE&G contends that it is not required to pay for this increased cost and

14

15

16

17

18

19

20

21

22

intends to dispute properly invoiced amounts that reflect additional cost resulting

&om the delay. However, WEC/CB&l has taken the position that this increased

cost is recoverable under the EPC Contract and that it has the right to cease work

and treat the project as if it had been suspended at SCE&G's request, if properly

invoiced amounts are not paid by the Company. Under these circumstances, the

project could be delayed indefinitely while SCE&G and WEC/CB&I attempted to

resolve the dispute through negotiation or litigation. Further delays likely would

substantially increase the final cost of the Units due to increased escalation cost

and carrying cost on the amounts spent to date. Moreover, SCE&G will be

16
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I eligible for $2.2 billion in Federal Production Tax Credits if the Units are in

2 commercial service by December 31, 2020. When earned, these tax credits will

3 result in a positive benefit for our customers through reduced total rates. Further

4 delaying the Units, and in particular Unit 3, could imperil SCE&G's ability to

5 claim these credits.

6 SCE&G does not currently believe that refusing to make any payment on

7 properly invoiced amounts is reasonable or prudent. WEC/CB&I contends that in

8 such cases, the terms of the EPC Agreement require payment of 90% of a disputed

9 invoice. In order to protect SCE&G's position without further delaying

10 construction of the Units, the Company has advised WEC/CB&I that it will pay

II 90% of the properly invoiced disputed amounts, reserving its rights to contend that

12 no such payments are in fact due and to pursue claims for disputed sums. This

13 process will enable the project to continue while SCE&G and WEC/CB&I attempt

14 to negotiate or otherwise reach a resolution of these issues.

IS Q. IF SCE&G ULTIMATELY IS SUCCESSFUL IN DISPUTING THESE

16 CHARGES, HOW WILL IT ACCOUNT FOR THE PAYMENTS MADE TO

17 WEC/CB&I?

IS A. Customers will receive the full benefit of any resolution of these disputed

19

20

21

22

amounts. The EPC Contract provides that SCE&G has the right to recoup any

payments made on disputed amounts if the dispute is resolved in SCE&G's favor.

Any amounts paid to WEC/CB&I that are recovered by SCE&G through

negotiation or litigation will reduce the capital cost of the project on a permanent

17
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I basis. During the construction period, those amounts would reduce the financing

2 cost to be charged to customers. As a result, any reduction will result in lower

3 revised rates requested in future revised rates proceedings.

4 Q. IS SCEgiG PROPOSING ANY OTHER ADJUSTMENTS TO THE

5 UPDATED COST RESULTING FROM THE DELAYP

6 A. Yes. Article 13 of the approved EPC Contract specifies that WEC/CB&I

7 will be responsible for liquidated damages if there is a delay in the Substantial

8 Completion Date for either unit. Because of the delay experienced in the project

9 to date, SCEdtG is confident that it will recover fiom WEC/CBJci the full amount

10 of liquidated damages payable under the EPC Contract, which totals

II approximately $86 million (see Line No. 6 of Chart A). The Company has netted

12 this amount against the Delay and Other EAC cost for purposes of this filing.

13 Q. BASED ON SCE&G'S PROPOSED ADJUSTMENTS, WHAT IS THE

14 TOTAL INCREASE TO THE EPC COST CAUSED BY THE DELAY AND

15 OTHER EAC COST IN THE PROJECT?

16 A, After adjusting WEC/CBki's updated forecast to reflect SCEJcG's

17

18

19

20

21

22

intention to pay only 90% of properly invoiced disputed amounts, the Company

projects that the delay and other EAC cost wiil result in additional EAC cost of

approximately $411 million (see Line No. 5 of Chart A). SCEIRG has further

adjusted this amount to reflect its anticipated recovery of the approximately $86

million in liquidated damages (see Line No. 6 of Chart A). The combined effect

of these adjustments reflects increased EPC Contract cost of approximately $325

18
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million (see Line No. 7 of Chart A), or 47/o of the total change in the capital cost

schedule.

B. Changes to the EAC Cost Due to Design Finalization

4 Q. WHAT ARE THE MODIFICATIONS AND UPDATES RELATED TO

5 CHANGES IN THE DESIGN FINALIZATION OF THE PROJECT?

6 A. As previously mentioned, WEC/CB8ri continues to finalize the issued-for

7 construction design documents for the project and update its projections of the

S amount of commodities that must be installed to complete the project. Under the

9 Fixed and Firm pricing components of the EPC Contract, WEC/CB8rl is

10 responsible for the cost of the additional commodities themselves. These

Il commodities include concrete, structural steel, re-bar, electrical cable, pipe, and

12 other construction materials identified in the design finalization process.

I3 However, SCE8kG is responsible for the Actual Craft Wages and Non-Labor Cost

14 associated with performing the work of installing these additional commodities.

15 As well, this cost includes the impact of additional labor cost resulting fiom the

16 implementation of design changes in the Containment Vessel.

17 Q. HOW WILL THIS ADDITIONAL COST BE DETERMINED?

IS A. As the detailed final design of the standard plant is completed, detailed

19

20

quantity "take offs" are piepared for ordering materials and developing work

package instructions, The new quantities are compared to original estimated

quantities which were based on prior design information. Any differences

between the original estimate and new quantities will result in cost impacts when

19
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1 compared to the original estimate. The Direct Cra1t Labor cost for installing the

2 material is included in the EPC Contract Target price and is billed to SCEkG.

3 Q. DID SCEdiG DETERMINE WHETHER WEC/CBdtPS REVISED

4 ESTIMATE WAS REASONABLE?

5 A. Yes. The review team analyzed this increased cost as part of the process I

6 previously described and approved for filing under the BLRA this EAC cost as a

7 reasonable and prudent estimate of the Target price and Time and Materials price

8 for completion of the project. However, the Company has not waived and has

9 specifically reserved all of its rights under the EPC Contract and otherwise.

10 Q. WHAT EFFECT WILL THE UPDATED PROJECTIONS RELATED TO

11 DESIGN FINALIZATION HAVE ON THE EAC COST?

12 A. As a result of the continuing efforts to finalize the design, SCE8rG has

13 determined that EAC cost will increase by approximately $72 million (see Line

14 No. 8 of Chart A), or approximately 1(P/o of the total change in the capital cost

15 schedule.

16 C. Changes ln EPC Cost Due to Change Orders

17 Q. PLEASE EXPLAIN THE COST MODIFICATIONS AND UPDATES

18 RELATED TO THE CHANGE ORDERS.

19 A. SCEkG has identified 10 change orders and related matters under the EPC

20

21

22

Contract that will result in cost modifications. These change orders result in a

total modification and update to the EPC Contract cost of $56.5 million (see Line

No. 9 of Chart A), or approximately 8% of the total request. Mr. Jones testifies in

20
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greater detail as to the reasonableness and prudency of the cost reflected in these

change orders.

D. Switchyard Cost Re-Allocation

4 Q. PLEASE EXPLAIN THE MODIFICATIONS AND UPDATES TO THE

5 ALLOCATION OF SW1TCHYARD COST.

6 A. As I testified in Docket No. 2010-376-E, SCE&G originally projected that

10

12

13

14

15

16

17

18

20

22

the Units'oint-owner, Santee Cooper, would pay a 45% share of the EPC

Contract cost associated with the entire scope of work for the Units 2 and 3

Switchyard. Subsequently, the parties determined that some of the cost included

in that scope of work beneflted one party to the project more than the project in

general related to how the Switchyard supports construction of new transmission

lines for each company's transmission system. SCE&G and Santee Cooper agreed

to conduct a comprehensive review of the Switchyard design and to modify and

update the allocation amount in order to allocate these transmission assets based

on how intensively each party would use these assets. In Order No. 2011-345, the

Commission approved a projection of the impact of the revised allocation,

including estimated de-escalation rates. These engineering studies were recently

completed and SCE&G and Santee Cooper have determined the actual amount of

cost to be allocated based upon their respective use of the facilities. As a result,

SCE&G has modified and updated the initial projections to reflect the current cost

projections and each party's actual use of the Switchyard by decreasing the

allocation of Switchyard cost to SCEdtG by $107,000 as reflected on Line 10 of

21
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1 Chart A. This revision also assigns the cost to the proper BLRA category in which

2 they were paid.

3 IL OWNER'S COST REVISIONS ASSOCIATE W DELA

4 Q. PLEASE EXPLAIN ITEMS 12 THROUGH 16 SHOWN ON CHART A

3 RELATED TO OWNER'S COST REVISIONS ASSOCIATED WITH

6 DELAY.

7 A. Line Nos. 12-16 on Chart A show the modifications and updates to

8 Owner's cost forecasts as a result of the effect of the new WEC/CBdti revised

9 Substantial Completion Dates. The Exhibit shows that the total amount of

10 Owner's cost modifications and updates associated with the delay is $214.3

11 million (see Line No. 17 ofChart A), or approximately 31% of the total request.

12 Q. AS A MATTER OF BACKGROUND, WHAT TYPES OF EXPENSES ARE

13 INCLUDED IN OWNER'S COST?

14 A.

16

17

18

19

20

21

22

Owner's cost includes the cost SCE&G will incur related to overseeing the

construction pmject; recruiting, hiring and training staff for the Units; quality

assurance and quality contml; IT cost; preparing written operating procedures for

ail aspects of Unit operations, maintenance„safety and security; accepting, testing

and maintaining the systems and components of the Units as they are completed

and tumed over to SCE8rG pending completion of each Unit as a whole; obtaining

licenses and permits for the pmject; regulatory cost such as NRC fees; start-up

testing of the Units as they are completed; and providing the materials and

supplies needed for maintenance of plant systems up to the date of commercial
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1 operations. Owner's cost also includes a number of construction-related items

2 such as workers'ompensation insurance for all contractors and subcontractors,

3 builder's risk insurance, and transportation risk insurance; payment of

4 miscellaneous taxes including sales taxes; and certain preconstruction cost.

5 Q. PLEASE EXPLAIN WHY SCE&G IS PROPOSING TO MODIFY AND

6 UPDATE THE OWNER'S COST FORECASTS IN THIS PROCEEDING.

7 A. SCE&G has determined that it will incur additional cost related to the

10

12

13

14

15

16

17

18

19

20

delay. SCE&G also has continued to review, refine, modify, and update the

Owner's cost projections. SCE&G has carefully done so based on operating

experience with the project, and ongoing analyses of the personnel and flicilities

needed to safely and efficiently construct and operate the Units. As a result,

SCE&G has modified and updated the projections of Owner's cost as shown in

Exhibit No. (CLW-6) representing the increased delay and nonMelay cost for

the NND and non-NND cost centers organized by functional area that SCE&G

anticipates will charge cost to the project. These modified and updated Owner's

cost projections are also shown in Exhibit No. (CLW-7) reflecting the labor and

non-labor cost increases for the NND and non-NND cost centers. These Exhibits

reflect a cost-center by cost-center analysis of the effect of WECICB&I's revised

Substantial Completion Dates for the Units and SCE&G's actual experience in

managing this project since 2008.

23
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1 Q. HOW DID SCE&G PREPARE THE OWNER'S COST BUDGET?

2 A. SCEtG developed the Owner's Cost forecast at a 100% level, inclusive of

3 Santee Cooper's percentage to support the day-to-day management of the project,

4 and then identified its share of Owner's Cost. The Company also identified the

5 cost that is not shared with Santee Cooper in developing the budget reported for

6 purposes of the BLRA. At the department level, SCE&G created budgets for ail

7 cost centers that provide support for the construction and future operation of the

8 Units. These budgets were broken down by month for the current year and

9 annually thereafter until the end of the project and were established at the resource

10 code level, which is SCBLG's accounting code that identifies the nature of the

11 cost

12 Mr. Jones testifies to the process by which the NND staffing budgets have

13 been updated since 2012 in order to develop the budgets presented in this

14 proceeding. I support his conclusions and am sponsoring the revisions to the other

15 aspects of Owner's cost which are set forth on the modified and updated budget as

16 shown in Exhibit No. (CLW-6). These changes are based on the annual, cost-

17 center by cost-center review of the budget for the project, which is described in

18 my testimony in Docket Nos. 2010-376-E and 2012-203-E.

19 Q. IN PREPARING THE CURRENT OWNER'S COST BUDGET, HOW DID

20 YOU OBTAIN BUDGET INFORMATION FROM AREAS OTHER THAN

21

24
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1 A. As indicated in prior testimony, SCBLG requires all cost centers outside of

10

13

14

15

16

17

IS

20

21

NND to assign time and cost directly to the project based on time sheets and

invoices for actual work performed. These cost centers include such groups as

SCANA Audit Services, Legal, Environmental, Risk Management and Insurance,

Facilities Management, and multiple groups within current Nuclear Operations

such as Unit I Health Physics that may assist on an as-needed basis in creating

staIBng plans and writing operating procedures for parts of Unit 2 and 3

operations.

All cost centets that anticipate providing direct support to the project must

provide detailed budgets for their activities through June 2020 and update the

budgets annually. These budgets are typically based on a review of the past

amount of assistance provided by the outside group to NND adjusted to rellect any

anomalies and to take into account an estimate of how needs for assistance are

likely to evolve in the future. My group then carefully reviews these budgets

against past actual experience and our understanding of the future needs of the

project. We seek adjustments to them where we disagree with the assumptions or

results. Bear in mind, these are budgets and we review what is charged to ensure

that nothing is billed to the project except the cost of necessary assistance actually

provided. However, we are also vigilant to ensure that these non-NND cost center

cost forecasts are reasonable and necessary in all respects.

We are equally vigilant as to actual cost billed to the project. The NND

teams review these charges each month to ensure that they are accurate, necessary

25
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1 snd appmpriate. Our joint-owner, Santee Cooper, has an equal interest in making

2 sure that all charges are appropriate and reviews these charges independently on a

3 monthly basis.

As to the budgets being presented here, I have reviewed them in detail and

5 am very familiar with them through my role in the internal review and approval

6 process and the financial administration of the project month to month. It is my

7 conclusion that they reflect reasonable, necessary, and prudent project cost based

8 upon the information currently available to SCE&G.

9 Q. WHAT STEPS DOES THE COMPANY TAKE TO ENSURE THAT NO

10 COST RELATED TO THE OPERATION OF UNIT I IS BILLED TO THE

11 PROJECT?

12 A. In some instances, Unit 1 employees who have specific expertise spend

13 time on the project, and the Company records the associated labor cost as a direct

14 cost related to the construction of Units 2 and 3. As well, some cost may be

15 shared between the Units in order to increase eBiciencies and economies of scale,

16 with the cost being allocated to each Unit based upon their derived benefit I'rom

17 the expenses. In all other instances, SCEdiG separately accounts for the cost to

18 operate Unit I and ensures that this cost is not recorded as a cost of the project.

19 Q. WHAT IS THE BACK-UP MATERIAL FOR THIS BUDGET7

20 A. In the backup material for Exhibit Nos. (CLW-6) and (CLW-7), the

21

22

cost is broken down by summary resource codes for each of the 100 NND and

non-NND cost centers that underlie the summary NND budget documents. For

26
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1 each of the entries in that budget, there is a separate set of schedules that breaks

2 this summarized cost down month-by-month &om project inception to date and

3 year-by-year for the period of 2015 to 2020. Each cost center manager has

4 developed a budget based on his or her professional assessment of the future needs

5 of the project and experience. These budgets are supported by staffmg and

6 training plans, current corporate salary structures, outside services budgets, and

7 other cost center specific budget documents as available. These detailed cost

8 center budgets roll up and support the overall budget set forth here.

9 Q. WHO CAN REVIEW THIS BACK-UP INFORMATION SUPPORTING

10 THE CURRENT BUDGETP

11 A. SCEdtG is making the above-mentioned detailed cast center budgets and

12 supporting documentation information available to the South Carolina Office of

13 Regulatory StafK Because of the commercially sensitive nature of much of this

14 information, and because in some cases this information contains data about

15 individid employees'alaries, the Company is asking parties to sign

16 confidentiality agreements if they wish to inspect and review this data at the

17 construction site.

18 A. Owner's Labor Cost Revisions Associated with Delay

19 Q. WHAT IMPACT HAS THE DELAY HAD ON OWNER'S LABOR COST7

20 A. In his testimony, Mr, Jones discusses the impact of the delay on the

21

22

Owner's labor cost relating to the responsibilities of the NND team. These

responsibilities include SCEtkG's obligations to oversee construction,

27
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1 engineering, and quality assurance/quality contml ("QA/QC") both on site and at

2 suppliers'ocations worldwide; train and license all personnel required for Unit

3 operations; audit invoices imm WEC/CB&I and other suppliers and resolve

4 contractual and payment disputes with WEC/CB&I; and oversee and account for

5 all commercial aspects of the project and operate and maintain the Units when in

6 service. He also testifies to the reasonableness and prudency of these revised

7 plans and the resulting adjustments to the cost forecasts for the project. Ihese

8 modified and updated plans and forecasts reflect that the delay will increase the

9 Owner's labor cost by approximately $ 125.3 million (see Line No. 12 ofChart A),

10 or approximately 18% of the total request in this proceeding. I am familiar with

11 these plans and cost forecasts and support his conclusion that this is a prudent and

12 reasonable cost of the project.

13 B. Owner's Risk Insurance aud Workers'ompensation Insurance

14 Q. PLEASE EXPLAIN THE COST DRIVERS FOR THE INCREASE IN

15 OWNER'S RISK INSURANCE AND WORKERS'OMPENSATION

16 INSURANCE COST.

17 A. All of the Pmject insurance pmgrams are required in Phase II of the EPC.

18

19

20

21

These insurance programs include Builder's Risk insurance, an owner controlled

insurance program ("OCIP"), and Cargo insurance. The existing insurance

programs were negotiated and bound utilizing the original construction timeline,

including the 18-month contingency period allowed under the BLRA. All of the

project insurance policies will expire prior to the revised project completion date.

28
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1 This will require the Owner to either seek an extension of the current policies,

2 pending current insurer agreement, or return to the insurance marketplace for

3 search and procurement of new insurance coverage. The Owner is having on-

4 going discussions with all of the project insurers about extending the current

5 policy terms and while insurers continue to be receptive, they are unable to

6 commit to an extension at this time. Furthermore, the delay results in additional

7 exposure to Builder's Risk damage claims as well as worker injuries and the

8 workers'ompensation claims to provide medical care for these workers. SCE&O

9 forecasts that extending the project will result in an increase in Owner's cost of

10 approximately $30.1 million (see Line No. 13 of Chart A), or approximately 4.3 lo

11 of the total change in the capital cost schedule.

12 g. WHAT STEPS HAS SCE&G TAKEN TO MINMIZE THESE COST

13 INCREASES?

14 A. The Owner has worked diligently with WEC/CB&I and the project insurers

15

16

17

18

19

20

21

to manage the insurance programs as efficiently as possible to maximize value and

minimize risk for the project stakeholders. Since the insurance program inception,

the project has never been rated below "Excellent" by the insurer Loss Control

team. The project continues to strive to provide a safe work environment for the

workers and this increased focus on worker safety has resulted in fewer than

projected workers'ompensation claims. %his better than projected claim

experience to date has resulted in a reduction in the program collateral

29
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1 requirements at each successive year's renewal. If this positive claims experience

2 continues, SCE&G believes this will result in an extension of the existing policy.

C. Additional IT Cost Associated with Delay

4 Q. WHAT ADDITIONAL INFORMATION TECHNOLOGY COST IS

5 ASSOCIATED WITH THE DELAY?

6 A. SCE&G forecasts that extending the schedule of the project will increase

7 the Owner's cost associated with providing IT inflastructure, including licenses,

8 hardware, and soflware cost. The effect of this adjustment increases the Owner's

9 cost by approximately $6.5 million (see Line No. 14 ofChart A), or approximately

10 1'/o of the total request.

11 Q. WHAT IS THE BASIS FOR THIS ADDITIONAL COST?

12 A. As further discussed by Mr. Jones, SCE&G is obligated to supply certain

13 software and other IT resources required to support operational readiness and the

14 work of the NND team during the construction. Extending the project schedule

15 will increase the cost of IT support for the project because software licenses and

16 maintenance fees, equipment maintenance cost, and other IT support cost must be

17 paid for longer periods of time.

18 Q. WHAT PROCESS DID THE COMPANY USE TO FORECAST THIS

19 ADDITIONAL COST?

20 A. SCE&G forecasted the additional IT cost resulting irom the delay by

21

22

identifying the difference in cost that will occur between the previously approved

commercial operation dates and the newly proposed commercial operation dates.
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1 Included in this additional cost includes soflware and equipment maintenance,

2 software upgrades and IT support cost. Soflware and equipment maintenance cost

3 classified as IT cost resulting &om the delay were forecasted based on an

4 extension of the yearly maintenance contracts associated with those pieces of

5 soflware/equipment. Soflware upgrades classified as IT cost resulting flom the

6 delay were forecasted based on known required yearly updates to software that

7 will be needed during that time flame. IT support cost classified as IT cost

8 resulting Rom the delay were forecasted based on the IT level of support/oversight

9 of software programs needed during that time fame.

10 D. Facilities Cost Increases Associated with Delay

11 Q. PLEASE EXPLAIN HOW THE DELAY HAS AFFECTED OWNER'S

12 COST RELATED TO FACILJHES.

13 A. Pursuant to the terms of the approved EPC Contract, SCAG is responsible

14

15

16

17

18

19

20

21

for the warehouse and storage space for materials and equipment necessary to

operate the Units. The Company also is required to pay for the ofiice space and

related support facilities for its NND team personnel while they are on site.

Because of the delay in the project schedule, it will be necessary for the

construction and operational readiness teams to perform certain scopes of work

simultaneously. Therefore, additional facilities will be required to provide the

teams with sufficient space to complete their respective scopes of work. In

addition, the maintenance, upkeep, and other costs of office space and related

support facilities will have to be borne by the project for a longer period of time.
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1 Due to the delay in the Substantial Completion Dates, SCAG forecasts that

2 additional facilities and facilities cost will increase Owner's cost by $6.1 million

3 (see Line No. 15 of Chart A), or approximately 1'/o of the total change in the

4 capital cost schedule.

E. Other Owner's Cost Associated with Delay

6 Q. WHAT OTHER OWNER'S COST WILL BE AFFECTED BY THE

7 DELAY?

8 A, Extending the duration of the project also will increase Owner's cost across

9 a broad range ofcost centers related to technical, administrative, and other support

10 for the project as well as increasing non-labor cost associated with NND cost

11 centers. For example, the delay will increase the labor cost for Construction

12 Oversight Contractors; the amount of sales tax paid to the South Carolina

13 Impartment of Revenue; and fees paid to the Institute of Nuclear Power

14 Operations and the AP 1000 Users Group ("APOG"). These cost centers also

15 include SCANA and SCEEcG's direct costs in supporting the project for such

16 services as Licensing, Construction, Engineering, and Maintenance. The basis for

17 this adjustment and process used by the Company to develop and determine the

IS increased cost are the same as I have previously described.

19 Q. WHAT IS THE EFFECT OF THESE INCREASES?

20 A.

21

22

The cumulative effect of these increases is forecasted to total $46,4 million

(see Line No. 16 of Chart A), or approximately 7'/o of the total change in the

capital cost schedule.

32



ELEC
TR

O
N
IC
ALLY

FILED
-2018

O
ctober24

3:23
PM

-SC
PSC

-D
ocket#

2017-305-E
-Page

205
of229

1 HL WNER'S COST REVISIONS NO A SOCIA D WI D LAY

A. Additional NND Staff

3 Q. PLEASE EXPLAIN LINE NO. 18 OF CHART A RELATED TO THE

4 ADDITION OF NND STAFF.

5 A. Line No. 18 ofChart A reflects the addition ofapproximately 64 employees

6 to the Company's NND staff. Mr. Jones testifies to the reasonableness and

7 prudency of this change, which will increase Owner's cost by approximately $7.5

8 million, or approximately 1% of the total request in this proceeding. I am familiar

9 with this change fiom an accounting and financial standpoint and support as

10 reasonable and prudent the revised forecast to reflect these additional staffmg

11 needs.

12 B NRC Fees

13 Q. HAS THERE BEEN ANY MODIFICATION OR UPDATE TO THE

14 ESTIMATED NRC FEES ASSOCIATED WITH THE PROJECT7

15 A, Yes. The NRC has revised its esthnam of the fees that SCBdtG must pay

16 for NRC inspection and oversight of the project. The new estimate includes

17 additional expenses for pre-inspection preparation and off-site work following up

18 on inspections.

19 Q. WHAT IS THK BASIS FOR THIS REVISED ESTIMATE OF NRC FKKS7

20 A. The NRC is statutorily required to recover most of its budget authority

21 through fees assessed to applicants for an NRC license and to holders of NRC

licenses. Among other things, these fees are assessed to recover the full cost of
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1 reviewing applications and amendments for new licenses and approvals,

2 preapplication consultations and reviews, and project managers and resident

3 inspectors assigned to a specific plant or facility.

4 Initially, the NRC provided an estimate of its fees for the project, which

5 was approved by the Commission in Docket No. 2008-196-E. Recently, however,

6 the NRC informed SCAG that the original estimate of fees only included its cost

7 for NRC personnel located on the project site and did not include the cost

8 associated with its staff members tasked with overseeing the project but who are

9 located off-site. As a result, the new NRC fee estimate will increase Owner's cost

10 for the project by $7.1 million (see Line No. 19 of Chart A), or approximately 1%

11 of the total request in this proceeding.

12 C. Other IT Cost

13 Q. PLEASE EXPLAIN HOW THE COST CATEGORY FOR OTHER "IT

14 COST" AFFECTS THE OWNER'S COST FORECAST.

15 A. SCAG has identified additional sofbvare and other IT resources, not

16

17

18

19

20

related to the delay, that are a necessary cost of the project. Included in these IT

resources are additional cyber security resources for NND project personnel,

fatigue and stress modeling software to diagnose and monitor the condition of

equipment in the Units, and additional solbvare to capture and monitor plant

operating data
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1 Q. WIIAT STEPS HAS SCE&G TAKEN TO MITIGATE OR AVOID

2 ADDITIONAL IT COST7

3 A. SCEdtG has exercised care and diligence to mitigate or avoid additional

10

12

13

14

15

16

17

18

19

20

21

22

cost by negotiating long tenn agreements (3-5 years) to avoid the normal annual

increases for many Sxed maintenance fee contracts. Also, the Company is using

the same software as Unit 1 where Unit 1 has a site license, ensuring that the cost

is allocated to the appropriate cost center and that there is no subsidization ofcost

between Unit 1 operations and the project. This not only decreases license fees,

but also allows us to leverage existing in-house knowledge and experience for the

project. Similarly, SCE&G is standardizing software across all tluee units to

minimize maintenance and implementation cost, wherever possible. The

Company further established a uniform Request for Pmposal and Request for

Quote process for sofbvare purchases for all three units. This enables SCFk,G to

consider the requirements of all three units in making any procurement and

obtaining the best possible price. When dohq,*so creates cost advantages, SCEdtG

also is developing in-house soflware. Finally, SCEdtG is delaying the hiring or

assignment of people to ensure alignment with software implementations.

In spite of these efforts, SCEdtG has determined through the same

budgeting process I previously described that additional IT cost is prudent and

necessary. The Company forecasts that the additional IT cost will add $3.3

million to Owner's cost (see Line No. 20 of Chart A), or approximately 0.5% of

the total change in the capital cost schedule.
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D. Other Owner's Cost Not Associated with Delay

2 Q. PLEASE EXPLAIN THE COST INCLUDED IN THE CATEGORY

3 "OTHER OWNER'S COST NOT ASSOCIATED WITH DELAY"?

4 A. SCEdtG's forecast of Owner's cost has also increased in other areas

5 including increased facilities cost; the cost of additional contractors for oversight

6 of construction and component fabrication; increased fees for participation in

7 APOG; increased cost for updating Probabilistic Risk Assessments related to the

8 Units; the cost of maintenance equipment needed to support the project during

9 systems testing and when in operation; and other similar types of costs. As part of

10 the process of developing the Owner's cost forecast, SCEtkG has determined that

11 the amount of other Owner's cost not associated with the delay is $ 12.9 million

12 (see Line No. 21 of Chart A}, or approximately 2% of the total request.

13 CONCLUSION

14 Q. ARE THE UPDATES REQUESTED IN THIS PROCEEDING

15 REASONABLE AND PRUDENTZ

16 A. Yes they are. I have been involved in a number of proceedings before the

17

1$

19

20

21

Commission where I have provided expert testimony on budgetary and forecasting

matters. In my professional opinion, the modifications and updates to capital costs

requested in this proceeding are the result of the normal and expected evolution of

project cost forecasts and the current status of the construction schedule. Based

upon my training, experience, and analysis, these modifications and updates, are
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1 based upon reasonable and prudent forecasts and support updating the capital cost

2 schedule under the provisions of the BLRA.

3 Q. WHAT IS SCE&G REQUESTING OP THE COMMISSION IN THIS

4 PROCEEDING7

5 A. The Company is requesting that the Commission approve, pursuant to S.C.

6 Code Ann, $ 5$-33-2'70(E), (1) the updated milestones as set forth in Mr. Byrne's

7 testimony and Exhibit No. (SAB-2) and (2) the modified and updated capital

I cost schedule in Exhibit No. (CLW-1) as the approved schedule of capital cost

9 for completion of the Units, subject to adjustment for escalation and net of

10 AFUDC as provided for in Order No. 2009-104(A).

11 Q. DOES THIS CONCLUDE YOUR DIRECT TESTIMONY?

12 A. Yes, it does.
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Exhibit No. (CLW4)
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Exhibit No. (CLW-3)

T 0 RN 124m4 DBL C 8 COMP SON

LIATIO 0 RD o 2

Revised Forecast Currant Fglng
Forecast Order No. 2012484

Change

Reconcglatlon:
Change in Base Project Costs(2007 $)
Change in Project Escatagon
Change in AFUDC

Net

$ 8,828,814
$ 5 754 585
$ 1,072,348

$ 898,233
8 332,042
$ 42 075
$ 1,072,348

BLRA C TIO C
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Exhibit No. (CLW6-P) Public
Page 1 of 3

Summary of Owner's Cost Adjustments- Delay vs Non-Delay

AS Other
Sud etCate o rosa Vadanm. Dele Vadance Non474 Variance

0 Irect SCANA Services
108-Interns - Workforce Planning
11743eneration Environmental Supp and 118

Gas Enviranmental SuPport
126-Wark Force Planning
130-Corporate Communications: 130,

303,497502, 670, 807
145-148 and 149 Transmission
157-Regulatory Affairs Admin Gen
174-Property Accounting and Carp

Accounting Services
1S13-Audit Services Department
212-Corporate Payables
221-Land Management
225-Resource Planning A&G

265-Network Communications
311-VCS HR Team
351- and 817 Legal

368-Technical Systems
371-uveweR
375-Compensatkrn and Benefits

392-8, 444 SCANA & VC51 Strategic Sourdng
395-Supplier Strategy
423-Tele Chargeback

40,546,783
28,292

8,440
940,415

200337
142,130
172,868

204,643
385,392

15,725
12,078

407,158
68,677)

950,992
901,915

7,986
790

29,078
21

(17,390)

CONFIDENTIAL

440office af Risk Management & Treasurer
509-Telecommunications
532- and 533 Power Delivery
552-IST Chargeback CL

604-SCANA University
607-Avlatian

612-Transmission Planning
78S-Sumter Gas Operations
804-Human Resource Team Mgmnt
806-SCANA Legal Regulatory
808-Government Affairs Econ Dev
819-SCANA Community Affairs
821-Marketing Information
860-Civg Engineering
932-Cola Trans Oper Malnt
955-Market & Operations Risk Dpt.
984-SCANA Administration
998-General
AR-Corporate Offset Cost Centers
All-Unliudgeted SCANA Services Actua ls

&55000
231-248, 255, 322 and 467 Executive

Oversight

(27,696)
358,176)
848,889
895,938

18
(49,322)

44
318

1,946,636
532,907

214
669

43,043
1,097

944
9,281)

2,588)

(69)

2,028

1,094,097
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Exhibit No. (CLW&-P) Public
Page 2 of 3

Summary of Owner's Cost Adjustments- Delay vs Non47elay

Budget Category
824-Corporate Insurance Department
595-NND legal
812-Corporate Taxes

NND IST

VC Summer Unit 1

104-Design Engineering
121-VCS IST Operations
185-Nuclear Ucenslng
199-Quality Systems VCS

237-Plant Support Engineering
245-Instrumentation Control VCS

249.Planning Outage
283-Engineering Services A and G

527-Operations VCS Station
660-Test Unit

680-Station Operations A and G

681-Business & Financial Services
698-Nudear Operating Cost Management
73thorganhational Dev and Perf
757-Welding and Civil

826.Maintenance Projects VCS

All-Corporate Offset Cost Centers
NNDO tlonal Readiness

NND Operations
Operational Readiness

1039-Emergency Response Unit
1071-NND Metrology
1072-NND Instrumentation and Controls
1073-NND Me«hanlcal Maintenance
1074-NND Electrical Maintenance
540-Unit 2&3 Business and Finance
544-Unit 2&3 Docs and Controls

657-Unit 2&3 Maintenance Administration
658-Unit 2 & 3 Outage, Planning, and
Scheduling
682-Unit 2&3 DD&P

683-Unit 2&3 QA

684-Unit 2&3 Ucensing
825-NND Emergency Planning, 728
Emergency Planning and 977 Radio
Networking
827-0827-NND Security & 200 Nuclear
Protection Services
828-NND Chemistry and 234 Chemistry VC

Summer
896-NND Health Physics and 539 Health
Physics
9999-Operational Readiness

Operational Readiness-Engineering

Total Variance
30,101,036

(2,704,626)
3,907,669
9,813.612

277,948

(15)
468

238,874
3,034
3,020
1,790

208
24,185

40

124
4,647
1,770

(198)
94,937~
26,337,699
41,687,577

5,062,578
3,227,069

14,290,398
20,439,151
10,427,588

(35,548)
749,450

(31,579,391)

16,977,801
184,989

2,052,260
(522,741)

(2,357,786

1,587,459

2,813,665

5,540,513
(7,169,877)
26,911,948

Delay Variance Norvoelay Varfance

CONFIDENTIAL
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Exhibit No. (CLW4-P) Public
Page 3 of 3

Summary of Owner'4 Cost Adjustments - Delay vs Norvee lay

Budget Category Total Variance - Dele Variance Norvoetay Variance

1035-Unit 2&3 Materials and Procurement
1068-NND Organization Effectiveness
1069-NND Start-UP
543-Unit 2&3 Design Engineering
545-Unit 2&3 Engineering Programs
655-NND Operations Readiness
656-Unit 2&3 Fuels, Analysis, PRA

NNDOversl
NND Business 8 Finance
NND Construction

622-Faclgtles Plan
687.NND Construction

NND Engineering
NND Finance Admln
NND Ucensing, Permits, & Inspections
NND Management Administration
NND Non Split
NND OD&P

NND QA

NND-Training

NND Training
Grand Total

'40,6004, 143,444
3,930,122

(6,008,668)
1,350,397)

25,127,530
629,317

86,223,031
686,272

28,879,600
7,174,769

21,704,831
6,435,109
2,649,728

15,939,281
38,772,111

(11,056,5821
846,472

3,061,040
— 13,307~7

13,307.227
245,095W6

CONFIDENTIAL

214+06,034 30,789,792
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Exhibit No. (CLW-7-P) Public
Page1 of 12

Summary of Owner's Cost Adjustments - Labor vs Non-Labor

Description b Department and Summary Resource Code
All Other
Direct SCANA Services
108-Interns - Workforce Planning

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Suppfies

117&eneratlon Environmental Supp and 118 Gas Environmental Support
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
5xx-Outside Services
6xx-Company Services
9xx-Accounting Transfers and Adjustments

126-Work Force Planning
1xx-Labor with pensions. benefits and taxes
2xx.Materials and Supplies
3xx-Transportation
exx&eneral Business Expense
6xx-Company Services

130Corporate Communications: 130, 303,497402, 670, 807
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
5xx-Outside Services
6xx~m any Services

145-148 and 149 Transmission
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Su plies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services
9xx-Accounting Transfers and Adjustments

157-Regulatory Affairs Admln Gen
1xx-Labor with pensions, benefits and taxes
Zxx-Materials and Suppfies
4xx-General Business Expense
Sxx&utside Services
6xx-Company Services

174-Property Accounting and Corp Accounting Senilces
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
6xx-Company Services

1813-Audit Services Department

Labor Increases Non-labor Increases

CONFIDENTIAL

Total Increases
50,638~3
40,546,783

28~2
28,192

99

8,440
(31,932)
(4,736)
10,538
57,396

(22,842)
16

940,415
904,533

73
18,852
16,733

224
200,337
197,872

55
2,764
3,266

(3,758)

142,130
42,052

1,770

{5,180)

8,085
66,689
28,715

172,868
97,844

78,906
(3,978)

96
204,643

123,465
160

(88)
202

385392
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Exhibit No. (CLW-7-P) Public
Page 2 of 12

Summary of Owner's Cost Ad)ustments - Labor vs Non-Labor

Oescrl tlon by Oe artment and Summa Resource Code 'xx-Laborwith pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx&eneral Business Expense
6xx-Company Services

212-Corporate Payables
1xx-Labor with pensions, benefits and taxes
3xx-Transportation
4xx&eneral Business Expense

221-Land Management
1xx-Labor with pensions, benefits and taxes
3xx-Transportation
4xx-General Business Expense
Sxx&utside Services

225.Resource Planning ALG
1xx-Labor with ensions, benefits and taxes
3xx-Transportation
4xx-General Business Expense
5xx-Outside Services

265-Iyetwork Communications
1xx-Labor with pensions, benefits and taxes

Labor Increases Non-labor Increases Total Increases
396,448

294
4,023
3,599

(18,972)
15,725
15,964

(239)
12,078
9,943

604

1,531
407,158
392,569

14,588

(68,677)
(60,744)

2xx-Materials and Supplies
Sxx-Transportation
4xx&eneral Business Expense
5xx-Outside Services
6xx-Com pany Services
9xx.Accounting Transfers and Ad)ustments

311-VCS HR Team
1xx-Labor with pensions. benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Sendices

6xx&ompany Services
351- and 817 Legal

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Trans ortation
4xx-General Business Expense
5xx-Outside Services

6xx-Company Services
368-Technlca! Systems

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
Sxx-Outside Services

CONFIDENTIAL

(561. 136)
552

1,995
550,586

69
950,992
931,671

204
4,647
6,119
4,972
3,380

901,915
860,853

(409)

41,468

7,986
2,882
3,028

123

1,953
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Summary of Owner's Cost Adjustments - Labor vs Non-labor

Descrl lon De artment and Summa Resource Code
371-Uve well

Sxx.outside Services
375Compensatlon and Benefits

1xx-Labor with pensions, benefits and taxes
392% 444 SCANA a VC51 Strategic Sourclng

lxx-labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services

6xx-Company Services

395-Suppger Strategy
3xx-Trans ortation

423-Tele Chargeback

6xx-Company Services
440-OIRce of Risk Management 8 Treasurer

1xx-Labor with pensions, benefits and taxes
3xx-Transportation
4xx-General Business Expense

509-Telecommunications
1xx-Labor with pensions, benefits and taxes

labor increases Non-labor increases Tote)Increases
790
790
802
802

29,078
68,203

(565)
2,743
(504)

(34,172)
(6,626)

21
21

(17,390)
(17,390)
(27,696)
(26,979)

(717)

5 [3S8,176)

5 (134,214)
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services
6xx-Company Services

9xx-Accounting Transfers and Adjustments
532- and 533 Power Degvery

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transpo*ation
4xx-General Business Ex ense
Sxx-Outside Services

6xx-Company Services
9xx-Accounting Transfers and Adjustments

552-IST Chargeback Cl

6xx-Company Services

6045CANA University
3xx-Transportation

607-Aviation

3xx-Transportation
612-Transmission PlannIng

1xx-Labor with pensions, benefits and taxes
9xx-Accounting Transfers and Adjustments

788-Sumter Gas Operations
4xx.General Business Expense

CONFIDENTIAL
[50,699)
43,385

S (223,704)
6,688

369
848,889
572,395
58,996

145,065
1,518

63,405
465

7,045
895,938
895,938

18
18

(49322)
(49,322)

318
318
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Summary of Owner's Cost Adjustments - tabor vs Non-labor

Descrl lon b Department and Summa Resource Code
6~oman Resource Team Mgmnt

axx&eneral Business Expense
Sxx&utslde Services

806-SCANA Legal Regulatory
1xx-Labor with pensions, benefits and taxes
3xx-Transportation
4xx43eneral Business Expense
5xx-Outside Services
6xx-Company Services

808-Government Affairs Econ Dev
1xx-Labor with pensions, benefits and taxes
Sxx&utside Services

819-SCANA Community Affairs
1xx-Labor with pensions, benefits and taxes

821-Markedng Information
1xx-Labor with pensions, benefits and taxes

86~I Engineering
1xx-Labor with pensions, benefits and taxes

Labor Increases Non-labor Increases Total Increases

1,946,636
499,677

422
176

1,445,819
542

532,907
(80,505)
613,412

214
214
669
669

43,043
42,748

3xx-Transportation
4xx-General Business Expense

932-Cola Trans Oper Malnt
1xx-Labor with pensions, benefits and taxes
3xx-Transportation
9xx-Accounting Transfers and Adjustments

955-Market & Operations Risk D

1xx-Labor with pensions, benefits and taxes
3xx-Transportation
6xx-Company Services

984SCANA Administration
3xx-Transportation
6xx-Company Services

998-General
1xx-Labor with pensions, benefits and taxes

All~rporate Offset Cost Centers
1xx-Labor with pensions, benefits and taxes
4xx-General Business Expense
6xx-Company Services

All-Unbudgeted SCANA Services Actuals c95000
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services
6xx-Company Services
9xx-Accounting Tmnsfers and Adjustments

231-248, 255, 322 and 467 Executive Oversight

CONFIDENTIAL
52

243
1,097

757
327

14

(297)
1,241

(9,281)
(20,388)
11,107
(2,588
(2,588)

(69)
(69)

2,028
1,115

195
186
492

1,094,097
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Summary of Owner's Cost Adjustments - labor vs Non-labor

Description by Department and Summary Resource Code
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx&eneral Business Expense
5xx-Outside Services
6xx-Company Services
9xx-A«counting Transfers and Adjustments

824-Corporate Insurance Department
1xx-labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services

6xx-Company Services
9xx-Accounting Transfers and Adjustments

595-NND Legal

1xx-Labor with pensions, benefits and taxes
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services
6xx-Company Services

812~rporate Taxes
1xx-labor with pensions, benefits and taxes
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services
9xx-Accounting Transfers and Adjustments

NND 5T
1019-NND IST Operations and Chargeback

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx&eneral Business Expense
Sxx47utside Services

6xx-Company Services

9xx-Accounting Transfers and Adjustments
VC Summer Unit 1

104-Design En Ineerlng
1xx-Labor with pensions. benefits and taxes
2xx-Materials and Supplies
4xx&eneral Business Expense
Sxx-Outside Services

121-VCS IST Operations
4xx-General Business Expense

185-Nuclear Ucenslng
1xx-labor with pensions, benefits and taxes

labor Increases Non-labor Increases

CONFIDENTIAL

Total Increases
709,756

(580)
5,612

(13.197)
399,888

742
(8,124)

30,101.036
131,754

(201)
(336)

25,525,059
4,444,421

339

(2,704,626)
321,960

(397)
3,630

(3,030,407)

3,907,669
50,812

730

74,996
3,781,131
9,813,612
9,813,612

(3,996,756)
(3,101)

113,139
124,899

7,134,315
6,441,116

(15)

(15)

468
468

238,874
223,535
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Summary of Owner's Cost Adlustments - labor vs Non-Labor

~ Description by Department and Summary Besource Code labor Increases Non-tabor Increases Total Increases
3xx-Transportation
4xx-General Business Expense

19~uallty Systems VCS

1xx-Labor with pensions, benefits and taxes
3xx-Transportation
5xx-Outside Services

237-Plant Support Engineering
1xx-Labor with pensions, benefits and taxes
4xx-General Business Expense

245-Instrumentatlon Control VCS

1xx-Labor with pensions, benefits and taxes
249-Planning Outage

1xx-Labor with pensions, benefits and taxes
283-Engineering Services A and G

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
4xx-General Business Expense

527&peratlons VCSStation
1xx-Labor with pensions, benefits and taxes
3xx-Transportation
4xx-General Business Expense

66OTest Unit
4xx-General Business Expense

680.Station Operations A and G

1xx-Labor with pensions, benefits and taxes
4xx-General Business Expense

681-Business & FInancial Servl«es
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx&utside Services
6xx-Company Services

698.Nuclear Operating Cost Management
2xx-Materials and Supplies

730-Organltatlonal Dev and Perf
1xx-Labor with pensions, benefits and taxes

757-yyeldlng and Civil

2xx-Materials and Supplies
Sxx4)utslde Services

826-Maintenance ProJects VCS

4xx-General Business Expense
Ag~rporate Offset Cost Centers

1xx-Labor with pensions, benefits and taxes
NNIho rational Iteadlness

NND Operations

CONFIDENTIAL'"

1,261
14.077
3,034
3,034

3,020
2,679

341
1,790
1,790

208

208

24,185
24,185

40
40

124

124

4,647
4,647
1,770
1,770

(198)
(198)

9 . 94,937,225
26,337,699
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Summary of Owner's Cost Adju*ments - Labor vs Non-Labor

Descrl n by Department and Summary Resource Code
659-NND Control Room Operations

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
5xx-Outside Services

6xx-Company Services
9xx-Accounting Transfers and Adjustments

Operational Readiness
1039-Emergency Response Unit

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
5xx-Outside Senrices
6xx-Company Services

1071-NND Metrology
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
4xx-General Business Expense
Sxx-Outside Services
6xx-Company Services

1072-NND Instrumentation and Controls
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Trails oita'tlon
4xx.General Business Expense
5xx-Outside Services
6xx-Company Services

1073-NND Mechanical Maintenance
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx&eneral Business Expense
Sxx-Outside Services

Bxx-Company Senrices
1074-NND Electrical Maintenance

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Suppfies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services
6xx-Company Services

540-Unit 2&3 Business and Finance
1xx-Labor with pensions. benefits and taxes
2xx-Materials and Supplies

Labor Increases Nonrinbor Increases

CONFIDENTIAL

Total Increases
26,337,699
26,018,402

67,635
3,867

221,243
(173,800)
200,434

(81)
41,687,577
5,062578
3,692,803
1,134,323

5,056
142,375
20,200
67,821

3~7,069
1,342,643
1,810,294

35,700
10,749
27,684

14,290,398

407,783
7,989

208,764
252,195
258,992

20,439,151
13,367,404
5,495,685

21,079
337,367
938,186
279,431

10,427,588
8,873,577

985.087
7,715

294,387
80,995

185,827
(35,548)
(17,338)

(1,293)
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Summary of Owner's Cost Adjustments - Labor vs Non4abor

Description by Department and Summary Besource Code 'xx-Transportation

4xx-General Business Expense
6xx-Com any Services

54&Unit 2&3 Docs and Controls
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services
6xx-Company Services
9xx-Accounting Transfers and Adjustments

Labor Increases Non-Labor inueases Total Increases
5 (615)
5 (4,868)
5 (11,433)
S 749.450
5 637,926
5 57,865
5 (1,199)
5 20,013
5 5,913
5 24,556
5 4,376

657-Unit 2&3 Maintenance Administration
1xx-labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx4ieneral Business Expense
Sxx47utside Services
6xx-Company Services

658-Unit 2 & 3 Outage, Planning, and Schedugng
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services
gxx-Compan Services
9xx-Accounting Transfers and Adjustments

682-Unit 2&3 OD&P

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Seniices
6xx-Company Services

683-Unit 2&3 QA
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services
gxx-Company Services

68@Unit 2&3 Ucenslng
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services

,CONFIDENTIAL

5 (31,579,391)
5 (28,404,898)
5 (3,149,701)

5 (18,010)
5 (314,429)
S 588,887
5 (281,239)
S 16,977,801
5 15,448,620

5 54,671
5 21,790
5 636,935
S 411,760
5 403,977
5 47

5 184,989
5 196,148
5 (1,241)
5 (434)
5 (5,975)
5 7,488
5 (10,998)
5 2,052860
5 1,321,541

S 98.336
5 3,107
S 31508
5 596,287
S 1,480
5 522,741)
5 (497,473)
5 (727)

5 608

5 (8,003

5 (809)



ELEC
TR

O
N
IC
ALLY

FILED
-2018

O
ctober24

3:23
PM

-SC
PSC

-D
ocket#

2017-305-E
-Page

226
of229

Exhibit No. (CLW-7-P) Public
Page 9 of 12

Summary of Owner's Cost Adjustments - Labor vs Non4abor

Descrl ion b Department and Summary Resource Code
6xx-Company Services

825-NND Emergency Planning, 728 Emergency Planning and 977 Radio
Networking

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services

6xx-Company Services

9xx-Accounting Transfers and Adjustments
827-0827-NND security a 200 Nuclear protection services

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services
6xx-Company Seniices

Labor Increases Non-Labor Increases Total Increases
(16,337)

2,357,786)
(2,700,124)

(896,044)
1,525

739,391
81,230

400,895
15,341

1,587,459
1,830,657

165,928
25,675

(101,889)
(386,603)

53.693
9xx-Accounting Transfers and Adjustments

8284yND Chemistry and 234 Chemist VC Summer
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Suppges
3xx-Transportation
4xx&eneral Business Expense
Sxx-Outside Services

6xx&ompany Services
896-NND Health Ph slee and 539 Health PhysIcs

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services
6xx-Com any Services
9xx-Accounting Transfers and Adjustments

9995operationai Readiness
2xx-Materials and Su lies

0 eratlonal Readiness-Engineering
1035-Unit 283 Materials and Procurement

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Su plies
3xx-Transportation
4xx-General Business Expense
5xx-Outside Services

6xx-Company Senilces
9xx-Accounting Transfers and Adjustments

1068-NND Organization Effectiveness
txx-Labor with pensions, benefits and taxes

CONFIDENTIAL

2,813,665
2,576,744

167,393
1,070
5.824

33,023
29.612

5,540,513
4,893.307

636,968
(1,787)

(23,862)
(43,286)
66,256
12,917

(7,169,877)
(7,169,877)
26,911,948

638,408
(5,422)
(1,223)
(1,546)

(158,290)

(31,375)
47

4,143,444
3,420,889
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Summary of Owner's Cost Adjustments - Labor vs Non-Labor

-=— — Oescrlptlon by Oepartment and Summary Resource Code
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
5xx-Outside Services

6xx-Company Services
1069-NNO Start-Up

1xx-Labor with enslons, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx4Ieneral Business Expense
Sxx47utslde Services

6xx-Company Services
543-Unit 2&3 Oeslgn Engineering

1xx-Labor with pensions, beneRts and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx&eneral Business Expense
Sxx47utsfde Services

6xx-Company Services
545-Unit 2&3 Engineering Programs

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx&eneral Business Expense
Sxx-Outside Services

6xx~mpa ny Services
655-NNO Operations Readiness

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Su lies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services
6xx-Company Services
9xx-Accounting Transfers and Adjustments

656-Unit 2&3 Fuels, Analysis, PRA

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx43eneral Business Expense
Sax')utside Services
6xx-Compan Services

HEIM
NNO Business & Finance

232-NNO Business gi Financial Service
1xx-Labor with pensions. benefits and taxes
2xx-Materials and Supplies

Labor Increases Non-tabor Increases

CONFIDENTIAL

Total Increases
494

2,218
675,603

14,816
29.424

3,930,122
3,049,453

951

193,698
642,017
36,194

(6,008,668
(5,515,481)

(12.558)
(16,938)

(131,862)
(146,917)

(184,912)
(1,350397)
(1,263,533)

(2,194)
(3,359)

(31,666)
(12,491)

(37,153)
25,127430
21,662,614

363,735
46,252

884,814
1,787,937

382,231

(52)
629,317
710,932

(3,321)
(19,812

(1,364)
(42,734)
14,383)

5 s 86423dt31
686472
686,272
495,271
(299,283)
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Summary of Owner's Cost Adjustments - labor vs Non-Labor

Description b Department and Summary Resource Code
3xx-Transportation
4xx&eneral Business Expense
5xx-Outside Services
6xx-Company Services
9xx-Accounting Transfers and Adjustments

NND Construction
622-Facfiltles Plan

1xx-Labor with pensions. benefits and taxes
2xx-Materials and Suppfies
4xx&eneral Business Expense
Sxx-Outside Services
6xx-Company Services
9xx-Accounting Transfers and Adjustments

687-NND Construction
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Suppfies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services
6xx-Company Services
9xx-Accounting Transfers and Adjustments

Labor Increases Non-labor Increases Total Increases
(14,054)
(27,300)
540,839

(9,201)

7,174,769

410,054
(29,460)

(6,124,072)
372,917

12,545,330
2 1,704dt31

5,564,243
33,861

257.292
334,059

14,429.304
540,179
545,892

NND Engbreerlng
197-NND Engineering

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx&eneral Business Expense
Sxx-Outside Services

6xx-Company Services
NND Finance Admln

1021-NND Finance
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx&eneral Business Expense
Sxx47utslde Services

6xx-Company Services
NND Ucenslng, Permits, gr Ins ctlons

209-NND Nuclear Ucensing
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Services

6xx-Company Services
9xx-Accounting Transfers and Adjustments

CONFIDENTIAL
6,435,109
6,435,109

482,680
4,751

20,368
4,820

5,973,208
(50,716)

2,649,728
2,649,728
2,607,269

15,988
2,876
8,076

(6,149)
21,668

15 939,281
15,939~1

2,334,614
3,991
4,775

10,935,413
2.626,752

33,465
271
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Summary of Owner's Cost AdJustments- labor vs Non-labor

Description b Department and Summary Resource Code

NND Management Administration
727-New Nuclear Deployment

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx&eneral Business Expense

5xx-Outside Services

6xx-Comps ny Services
7xx-Land and Land Rights

9xx-Accounting Transfers and Ad ustments
NND Non Spgt

llil-NND Non Split

tabor Increases Non-labor Increases Total Increases

$ 38,772,112

$ 38,772,111

5 22 537 408
5 28,279

7,255

5 13,297,582

$ 6,190,149

5 499,760
5

S (3,788,322)

$ (11,056,582)

$ 11,056,582)

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense

Sxx-Outside Services
9xx-Accounting Transfers and Adjustments

NND ODgrP

839-NND Organizational Dev and perf
1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx&utslde Services
6xx-Company Seivlces

NND QA
233-NND Quagty Assurance

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Senrices

6xx-Company Services

9xx-Accounting Transfers and AdJustments
NND-Training~

NND Training
285-NND Training and 252 Nuclear Ops Training

1xx-Labor with pensions, benefits and taxes
2xx-Materials and Supplies
3xx-Transportation
4xx-General Business Expense
Sxx-Outside Senrices

6xx-Company Services
9xx-Accounting Transfers and Ad)ustments

Grand Tote I

5 808,507

5 (8,937)

5 56,118
5 (10,301,744)

5 (109,835)

5 (1,500,692)

$ 846,472
CONFIDENTIAL S 846,472

5 964,249

S 246

5 (2,372)

5 (27.133)

5 (63,330)

5 (25,189)

$ 3ri)61,040

$ 3,061,040

$ 1,657,007

$ 5,473

5 (83)

S 193,856

5 1,204,141

5 646

5
S* 13,307A7
5 23,307,227
5 13,307,227
5 12.320,286
S (46,832)

5 21,496

5 194,765

5 664,930

5 154,441

5 (1,858)

$ 140392v482 5:r- 104i604~ $ 245 095rif26
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